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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.     The purpose of this modification is to incorporate the revised cost proposal, dated 22 Apr 03, for EUCOM Theater Security Cooperation

 Management Information System, TEPMIS (Tracking Number 00020.03).  This modification revises the labor mix and revises the ODC cost. 

 CSC's proposal dated 22 Apr 2003, is incorporated by reference.

b.     The total task order amount is increased by $41,416.00, from $653,078.00 to $694,494.00.	

c.     The period of performance remains 30 Sep 2002 through 29 Sep 2003.

d.     All other terms and conditions remain unchanged.	
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

29-Apr-2003

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5006-0006

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Unilateral, Acceptance of CSC Proposal dated 22 Apr 2003.

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Apr-2003

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

COMPUTER SCIENCES CORPORATION

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

MR. BILL COX

FACILITY CODE

52939

CODE

schneidm@scott.disa.mil

EMAIL:

618-229-9132

TEL:

MARK S. SCHNEIDER / CONTRACT SPECIALIST


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES
Section SF 30 - Block 14 Continuation Page
The following have been added by full text:

REVISED LABOR AND ODC.  The revised labor mix to support the requirements is as follows:

Labor Category
People
Hours
01 Task Order Project Manager
1
10

04 Project Control Specialist
3
132

07 Functional Analyst
1
1,742

12 Senior Computer Systems Analyst
1
1,658

17 Applications Programmer
2
3,125


Total

6,667

Total
Composite Loading Factor
Amount

Travel - CSC

$13,833 
7.82%
$1,082
$14,915

Training

$6,027 
7.82%
$471
$6,498

COLA

$16,100 
7.82%
$1,259
$17,359

HOLA

$104,720 
7.82%
$8,189
$112,909

Relocation

$68,140 
7.82%
$5,329
$73,469

Tuition

$22,030 
7.82%
$1,723
$23,753

Home Leave

$2,727 
7.82%
$213
$2,940

Materials - PC Hardware and Software
$61,395
1.08%
$663
$62,058

Additional Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

Purchase Request Number
 Obligated Amount
MIPR3G59ND0007
$41,416.00
Mod 03 Increase

MIPR259TC25161
$653,078.00
DD1155, Mod 01, Mod 02

Total Obligated Amount
$694,494.00

The total task order amount is increased by $41,416.00, from $653,078.00 to $694,494.00 by MIPR MIPR3G59ND0007.

The following have been modified:

DITCO Points of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (AQSS32)

Phone No.:

E-Mail:

Contract Specialist
Name:

Organization:  DISA/DITCO-Scott (AQSS32)

Phone No.:

E-Mail:

Contractor Point of Contact
Contractor Name:  Computer Sciences Corporation (CSC)

DUNS:  043991108

CAGE CODE:  52939

Contractor POC:

Email Address: 

Phone Number:

Fax Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT

If payment is to be made via credit card, contact the Contracting Officer listed above.

Section A - Solicitation/Contract Form
The total cost of this task order was increased by $41,416.00 from $653,078.00 to $694,494.00.  The 'issued by' organization has changed from:

                                DISA/DITCO-SCOTT

                                2300 EAST DRIVE

                                SCOTT AFB IL 62225-5406

                                 to 

                                DISA/DITCO-SCOTT

                                2300 EAST DRIVE

                                SCOTT AFB IL 62225-5406

The 'administered by' organization has changed from:

                                DISA/DITCO-SCOTT

                                2300 EAST DRIVE

                                SCOTT AFB IL 62225-5406

                                 to 

                                DISA/DITCO-SCOTT

                                2300 EAST DRIVE

                                SCOTT AFB IL 62225-5406

The contractor organization has changed from:

COMPUTER SCIENCES CORPORATION

                                MR. BILL COX

                                3160 FAIRVIEW PARK DRIVE

                                FALLS CHURCH VA 22042-4516

                                 to 

                                COMPUTER SCIENCES CORPORATION

                                3160 FAIRVIEW PARK DRIVE

                                FALLS CHURCH VA 22042-4516

                                MR. BILL COX

The remittance organization has changed from:

                                COMPUTER SCIENCES CORPORATION

                                MR. BILL COX

                                3160 FAIRVIEW PARK DRIVE

                                FALLS CHURCH VA 22042-4516

                                 to 

                                COMPUTER SCIENCES CORPORATION

                                3160 FAIRVIEW PARK DRIVE

                                FALLS CHURCH VA 22042-4516

                                MR. BILL COX

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $41,416.00 from $653,078.00 to $694,494.00.  The total cost of this line item has increased by $41,416.00 from $653,078.00 to $694,494.00.

Section G - Contract Administration Data
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $41,416.00 from $653,078.00 to $694,494.00.

Contract Level Funding:

AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $41,416.00 from $653,078.00 to $694,494.00 

(End of Summary of Changes)

