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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  The purpose of this modification is to extend the period of performance by incorporating the attached, revised Statement of Work, dated

 June 20, 2003, for Network Services Transmission Support, (Tracking #00043.04), at no additional cost to the Government.

b.  The period of performance is changed to September 11, 2002 through September 30, 2003 (384 calendar days).

c.   The total task order amount remains unchanged at $1,108,088.00.

d.  All other terms and conditions remian unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

24-Jun-2003

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5013-0002

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual Agreement between both parties, NGMS e-mail dated June 23, 2003

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

24-Jun-2003

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

NORTHROP GRUMMAN SPACE &

MISSION SYSTEMS CORP

12900 FEDERAL SYSTEMS PARK DRIVE

FAIRFAX VA 22033-44111

STEVEN FLICK

FACILITY CODE

69736

CODE

encore@scott.disa.mil

EMAIL:

618-229-9132

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 0002 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 11-SEP-2002 TO

10-SEP-2003 
	N/A 
	N/A

FOB:  Destination 
	 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 11-SEP-2002 TO

30-SEP-2003 
	N/A 
	N/A

FOB:  Destination 
	 


(End of Summary of Changes) 

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 20 Jun 2003 
	Contract Number:
	DCA200-02-D-5013

	Task Order Number:
	000204

	Encore Tracking Number:
	00043.04

	Follow-on to Encore Contract and Task Order Number:
	Not Applicable


1.  Task Monitors (TMs).
2.  Task Order Title.  Network Services Transmission Support

3.  Background.  The Defense Information Systems Network (DISN) provides telecommunications services and operational capabilities for the Department of Defense (DoD) services and agencies.  DISN Transport Services provide the infrastructure and bandwidth necessary to ensure DISN services can be quickly and easily extended to warfighters in all areas of the globe.  DISA engineering and management support enables DISA to maintain and provide upgrades to legacy transmission systems and bundle, optimize and transition to new systems as technologies improve and expand.  New technologies include upgrades to the DISN backbone and new switches, routers and other transmission and termination equipment.

4.  Objectives.  This task order provides support to the DISN Transport programs to include circuit bundling of DISN services, Global Information Grid (GIG) Bandwidth Expansion and other engineering and integration activities.  This support will involve optimization and expansion planning, site engineering, site coordination, site surveys, site planning, provisioning, site preparation, transition and test planning, reporting and other management activities.  The objective of this project is to transition circuits from legacy equipment to an optical fiber network and provide DISN users access to a world-wide, seamless, high-speed, reliable and digital communications backbone with increased bandwidth capabilities across the DoD infrastructure.

5.  Scope.  The scope of this task order falls under the following Encore task areas:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 11 - Licensing and Support
6.  Specific Tasks.
6.1  Task 1 - Enterprise IT Policy and Planning.
6.1.1  Subtask 1 - Strategy Development.  The contractor shall develop an overall strategy for the implementation of required services.  A Strategic Plan shall be developed that will include project requirements, policy, project organization, goals and objectives with associated timelines, schedules and a plan of action and milestones.

6.1.2  Subtask 2 - Integration Management.  The contractor shall develop a Transition/Implementation Management Plan that will provide guidance on the integration and management of the entire project.  The plan shall include detailed checklists, implementation guidance, site data and timelines for the accomplishment of specific transition activities.  The management plan shall integrate all Government and contractor activities in a focused plan that is tailored to meet the program objectives.

6.1.3  Subtask 3 - Site Coordination.  The contractor shall develop a site coordination plan that will provide information on how the Government will provide information and guidance to sites receiving upgraded or new services under the provisions of the management plan.  The contractor shall develop, coordinate, review and approve the program and site specific transition plans and processes, including validation of site circuit lists, the review of site engineering requirements and plans for telecommunications service orders, equipment staging, site preparation, service implementation and systems testing and acceptance.  The contractor shall coordinate and conduct liaison with service and agency managers, site personnel and service providers on all matters relating to transition and identify, install and configure on-site equipment.  The contractor shall develop and implement an integration equipment installation tracking process.  This process will allow the Government to track the purchase, shipping, receipt and installation of all integration and related equipment.  The contractor shall monitor and track all equipment ordered, delivered and installed for the duration of the transition.
6.1.4  Subtask 4 - Scheduling.  A Master Schedule shall be developed and all tasks shall be tracked to determine the progress of the effort and estimate to completion.
Deliverables:
Task Order Management Plan
Monthly Status Report
Strategy Development Plan
Integration Management Plan
Site Coordination Plan
Master Schedule
6.2  Task 2 - Integrated Solutions Management.
6.2.1  Subtask 1 - Site Engineering.  The contractor shall provide lead site engineers responsible for coordinating and directing engineering efforts for each transitioning site.  The engineering efforts shall include the site survey, engineering and installation designs, cutover plans and acceptance criteria.  The lead site engineer will work directly with the site manager to finalize design and cutover plans for the site. The lead site engineer will supervise the actions of the site survey team and site installation team in the performance of the site survey, installation of equipment and testing of the installed equipment.

6.2.2  Subtask 2 - Documentation.  The contractor will be responsible for the development of all site diagrams, documentation, the site survey, test plans, as-built drawings and status reports for each site.

6.2.3  Subtask 3 - Telecommunications Site Implementation Plan (TSIP).  TSIPs shall be developed for DISA selected locations serving as network nodes.  TSIPs consist of the basic plan outlining the program’s purpose, objectives, program management structure, site survey information, system configuration, roles and responsibilities, coordination actions, installation actions and escalation procedures plus the following annexes.

· Annex A - Bill Of Materials (BOM)

· Annex B - Project Schedule

· Annex C - Site Concurrence Letter (SCL)

· Annex D - Site Design and Layout

· Annex E - Circuit Listing

· Annex F - Equipment Listing - Rack Face Elevations

· Annex G - Cable Listing

· Annex H - SONET Bridging Options for the Transition and Cutover of DISN Circuits to a CONUS Government Bandwidth Manager (GBM)

· Annex I - Timing And Synchronization

6.2.4  Subtask 4 - Cutover Planning and Execution.  The Cutover Plan shall indicate the process and procedures for implementing the cutover.  It will include types of cutovers, typical site equipment arrangements and cutover locations, and escalation procedures to be followed in the event of a problem during the actual cutover.


a.  Pre-cutover activities include the items below:

· Monitoring the delivery of bridge trunks

· Pre-Cutover testing of bridge trunks and individual circuit paths

· STS/VT assignments

· Provisioning of new paths for each circuit to be transitioned

· ASI planning

· System and Circuit Verification

· Circuit verification and approval to proceed with cutover 


b.  Cutover activities include the following:

· Cutover of each circuit, one CCSD at a time as scheduled by cutover coordinator

· Completion of an IER (In-Effect Report) following a successful 72-hour burn-in period

· Tracking of each discontinued segment to ensure service is terminated

· Monitoring to ensure that LEC access is disconnected

· Submission of the Site Configuration Management Report to the DISA Site Manager (SM)

Deliverables:
Site Engineering Activity Report
Site Documentation and Drawings
Telecommunications Site Implementation Plan
Cutover Plan
In-Effect Report
Site Configuration Management Report
6.3  Task Area 3 - Licensing and Support.
6.3.1  Subtask 1 - General Telecommunications Program Management Support.  The contractor shall provide support in the following manner:

· Provide briefing support for senior management and customer presentations

· Provide meeting support by developing meeting agendas, writing minutes and writing and monitoring the completion of actions items

· Develop and coordinate detailed site implementation schedules

· Validate site circuit lists

· Monitor the progress and performance of site surveys

· Complete site concurrence letters

· Monitor the performance of site engineering activities

· Review site specific implementation plans

· Review site commissioning test plans

· Review site Bill of Materials (BOM)

· Monitor site equipment orders

· Review telecommunication service order documentation

· Monitor site preparation activities

· Monitor site equipment staging activities

· Monitor site commissioning testing

· Update scheduling and reporting database to include the latest site implementation activities

· Determine project resources for each stage of project activities

6.3.2  Subtask 2 - Customer Support.  The contractor shall provide a single face to the customer in order to ensure each site is fully prepared.  The contractor will provide one consistent site interface team to converse and coordinate with each site in order to ensure the continuity, accuracy and consistency of information leading up to the transition cutover.
6.3.3  Subtask 3 - Training.  The contractor shall develop briefing materials to inform site personnel of the nature and extent of the integration or transition activities scheduled and provide information and briefing materials for further dissemination within the services and agencies.  The plan will include the benefits and value to be realized by service and agency customers and will suggest and implement processes and procedures that will allow site personnel to be kept abreast of the progress of the transition and receive timely and accurate answers to transition questions.

6.3.4  Subtask 4 - Tracking and Metrics Reporting.  The contractor shall develop and implement a process and format for reporting progress to service and agency representatives and senior DISA management.  This process will include identifying interim milestones and overall transition goals for the entire optimization transition.  The contractor will establish and track appropriate metrics for assessing the transition’s progress.

Deliverables:
Site Implementation Schedule
Site Circuit List
Site Concurrence Letter
Training Material
Tracking and Metrics Report
7.  Place of Performance.  Primary place of performance is the contractor facility in Falls Church, VA. Local travel within the Washington, DC metro area will be required on an as needed basis to attend program related meetings.  Other travel to CONUS locations will be required on an as needed basis to meet with DISA customers and manage upgrade engineering efforts.

8.  Period of Performance.  The period of performance is 385  calendar days (11 Sep 2002 - 30 Sep 2003 ).

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1.1
	TO Management Plan
	A003/DI-MGMT-80347
	Standard Distribution*
	Draft - 15

Final - 30

	1.1
	Monthly Status Report
	Contractor-Determined Format
	2 Copies to TM; Letter Only to KO
	Monthly, on 5th Workday

	1.1
	Strategy Development Plan
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	1.2
	Integration Management Plan
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	1.3
	Site Coordination Plan
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	1.4
	Master Schedule Inputs
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	2.1
	Site Engineering Activity Report
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	2.2
	Site Documentation and Drawings
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	2.3
	Telecommunications Site Implementation Plan (TSIP)
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	2.4
	Cutover Plan, In-Effect Report, Site Configuration Management Report
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	3.1
	Site Implementation Schedule, Site Circuit List 
	DISA-Determined Format
	Standard Distribution*
	As Required by PM


	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	3.2
	Customer Concurrence Letter
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	3.3
	Training Materials
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	3.4
	Tracking and Metrics Report
	DISA-Determined Format
	Standard Distribution*
	As Required by PM

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil ; 1 copy of the transmittal letter with the deliverable to the Primary TM


10.  Security.  Contract work may involve some classified material at the SECRET level.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  There is no GFE anticipated.  GFI includes government site data necessary to develop site drawings, circuit lists, and otherwise determine service currently delivered to each site.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  Continuation of this task order is anticipated.


b.  Identification of Potential Conflicts of Interest (COI).  No organizational COI exists.


c.  Identification of Non-Disclosure Requirements.  The contractor must be qualified for a program in-briefing and must sign non-disclosure forms.


d.  Packaging, Packing and Shipping Instructions.  There are no task order-unique packaging, packing or shipping requirements.


e.  Inspection and Acceptance Criteria.  There are no additional requirements that exceed those stated in Section E of the basic Encore contract.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria




















































































































































