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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  Purpose this modification is to extend the Period of Performance (POP) from 13 March 2003 - 12 March 2004 to 13 March 2003 - 16 April

 2004 at no additional cost for Joint Deployment and Global Distribution (JD/GD) Transformation Support and US Joint Forces Command

 (USJFCOM), (Encore Tracking Number E00079.00), in accordance with CSC's revised cost proposal dated 26 Feb 2004.

b.   Incorporate revised Statement of Work (SOW) dated 17 Feb 2004 (see continuation page).  

c.   As a result of above changes, total task order award remains unchanged.

d.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

12

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

05-Mar-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5006-0013

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Unilateral - Mutual agreement between both parties

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

02

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

25-Feb-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

COMPUTER SCIENCES CORPORATION

MR. BILL COX

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

FACILITY CODE

52939

CODE

encore@scott.disa.mil

EMAIL:

TEL:

DARLENE V. CUTLER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 

        REVISED SOW
ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 17 February 2004 
	Contract Number:
	DCA200-02-D-5006

	Task Order Number:
	0013(02)

	Encore Tracking Number:
	00079.00

	Follow-on to Encore Contract and Task Order Number:
	Not Applicable


1.  Task Monitors (TMs).
a.  Primary TM.

	Name:
	

	Organization:
	Joint Staff/J-4 Mobility Division

	Address:
	Pentagon, Room 2C828

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	Joint Staff/J-4 LASRD Division

	Address:
	Pentagon, Room 2C828, Washington, DC 20318-4000

	Phone Number:
	

	Fax Number:
	

	email Address:
	


c.  Alternate TM.
	Name:
	

	Organization:
	Joint Staff/J-4 Mobility Division

	Address:
	Pentagon, Room 2C828, Washington, DC 20318-4000

	Phone Number:
	

	Fax Number:
	

	email Address:
	


2.  Task Order Title.  Joint Deployment and Global Distribution (JD/GD) Transformation Support and USJFCOM Interface

3.  Background.  Joint Staff J4 is working to address improvement actions/products for activities relating to existing and emerging desired operational capabilities. This task order aligns support to the J4 in the areas of Joint Deployment/Global Distribution (JD/GD); and in support of the functional and process interface between the JS J4 and the transformational efforts at US Joint Forces Command (USJFCOM).
3.1  Joint Vision 2020 (JV2020) is the conceptual template of the Chairman of the Joint Chiefs of Staff for channeling the vitality and innovation of America’s Armed Forces and leveraging technological advancements to achieve transformation and new levels of effectiveness in joint warfighting.  JV2020 embodies the operational concepts of joint C4ISR, dominant maneuver, precision engagement, full dimensional protection, and focused logistics. In addition to implementing the operational concepts, DoD must leverage decision superiority and intelligence to develop synchronized innovative efforts to achieve full spectrum dominance for the future force. The Joint Staff Director for Logistics (DJ4) serves as the Joint Staff focal point for the development, documentation, and assessment of the implementation strategy of Focused Logistics across DoD requiring integration of improvement activities among and within the combatant commands (CC) , Military Departments (Services) , and Combat Support  Agencies (CSA).  The DJ4 is also the functional proponent for core competencies of JD/GD within Focused Logistics.

3.2  Focused Logistics (FL) is the ability to provide the joint force the right personnel, equipment, and supplies in the right place, at the right time, and in the right quantity, across the full range of military operations.  This will be made possible through a real-time, web-based information system providing total asset visibility as part of a common operational picture, effectively linking the operator and logistician across Services and support agencies.  Through transformational innovations to organizations and processes, focused logistics will provide the joint warfighter with support for all functions.

3.3  Joint Deployment and Global Distribution (JD/GD) processes are critical components in support of the joint warfighter.  Improvements to the JD/GD processes of moving joint forces, that may include interagency and/or multinational elements, is essential to an operational area is essential.  Movement of forces (units - personnel, equipment and supplies) coupled with the accelerated delivery of logistics resources through improved supply, transportation, and information networks will provide the warfighter with vastly improved visibility and accessibility of assets from source of supply to point of need.  Accordingly, the integration of JD/GD processes include critical functions that enable the Joint Warfighter to plan, monitor, manage, and execute the mobilization, deployment, employment, sustainment, redeployment, and force regeneration activities associated with the breadth of military operations.

4.  Objectives.  The objective of this statement of work (SOW) is to outline required contractor support for the JS J4’s identification, development, implementation, and integration of improvement actions and potential solutions for JD/GD requirements. It also identifies the methodology and means to facilitate process improvements and the integration of JD/GD concepts and objectives supporting Joint Vision (JV) 2020, and Department of Defense (DoD) directed transformation activities.  The contractor shall support preparing the formulation of an integrated and synchronized end-to-end (point of origin to final destination) JD/GD process.  These actions shall support the JS/J4 participation in DoD transformation initiatives including Joint Vision 2020, Focused Logistics, and Future Logistics Enterprise (FLE).  Improvement activities for the JD/GD processes include: providing support in developing, monitoring and facilitating integration of designated JD/GD process functions.  Additionally, the contractor shall provide tasking and resources for full time on-site support for JV2020/Focused Logistics related actions including: process improvements, designated transformation efforts, exercises, and experimentation activities.  Contractor also shall provide a structure for performing optional, separately funded detailed studies and analyses.

5.  Scope.
· Task Area 1 - Enterprise IT Policy and Planning

· Task Area 2 - Integrated Solutions Management

· Task Area 4 - Business Process Reengineering

· Task Area 5 - Requirements Analysis

· Task Area 9 - Product Integration

6.  Specific Tasks.
6.1  Task 1 - Enterprise  IT Policy and Planning.  The objective of Enterprise Management Controls is to provide program management, project control, and contract administration necessary to manage a high volume multiple contract type task order process for a large, diversified team so that the cost, schedule, and quality standards of each order are traced and communicated to the Government and ultimately attained.

6.1.1  Subtask 1.1 - Integration Management Control Planning.  The contractor shall provide the technical and functional activities at the contract level needed for the Program Management of this SOW, to include productivity and management methods such as Quality Assurance and Control, Configuration Management, Work Breakdown Structure, and Human Engineering at the contract level.  Contractor shall provide the centralized administrative, clerical, graphics, documentation and related functions.

6.1.2  Subtask 1.2 - Task Order Management.  The contractor shall prepare a Task Order Management Plan (TOMP) describing the technical approach, organizational resources and management controls to be employed to meet the cost, performance and schedule requirements throughout task order execution.  Contractor shall provide periodic status report monitoring the accomplishments, quality assurance, configuration management, and security management applied to the task order as appropriate to this SOW.

Deliverables:  (1) Task Order Management Plan
(2) Monthly Status Reports showing (a) Specific accomplishments during the reporting period; (b) funds and man-hour expenditures by functional (Original Contract Amount; Reporting Period Charges; Cumulative Charges to date; Remaining contract amount); (c) Planned activities for the next reporting period; (d) changes in key personnel; and (e) Issues/problems.

(3) Formal Semi-Annual In-Process Reviews (IPRs) (Oral Presentation to the Government). These briefings shall address: (a) Summarized accomplishments during the reporting period; (b) Planned activities for the next reporting period; (d) changes in key personnel; and (c) Issues/problems.

6.2  Task 2 - Integrated Solutions Management Support. The JS/J4 is responsible to promote the continuous process improvements, transformation, and reengineering for the integration of JD/GD requirements. This requires the integration and concise presentation of large volumes of information to decision-makers at several levels after extensive coordination with OSD, the combatant commands (CC), Military Departments (Services), and Combat Support Agencies (CSA) on matters of mutual interest.  The contractor shall provide support to the JS/J4 from primarily Government on-site locations and include off-site support in the performance of the following tasks:

6.2.1  Subtask 2.1 - Joint Deployment and Global Distribution Integration Solutions Support. The contractor shall support planning for and conduct of joint deployment and distribution topic areas/initiatives within Focused Logistics Wargame (FLOW) meetings, Future Joint Deployment Process Oversight meetings, Future Logistics Enterprise (FLE) Collaborative Work Group Meetings (CWG) and other related groups. Support shall involve preparing for, conducting, documenting, and archiving the proceedings as defined by the Task Monitor.  The contractor shall support the Government by attending and participating in semi-annual Joint Deployment Conferences as announced by the USJFCOM/Joint Deployment Process Owner (JDPO). Location of these Joint Deployment Conferences may include outside the National Capitol Region locations and will involve travel.  Additionally, the contractor shall support participation, observation, and evaluation of exercises, experimentation, and transformation events designated by the Task Monitor. (see travel estimate in paragraph 7 below).

Deliverables:
Conference Reports, Meetings/Conference Agenda, Meetings/ Conference Minutes, Documentation of Decisions and Decision Briefings

6.2.2  Subtask 2.2 - Joint Deployment and Global Distribution Integration Plan.  The contractor shall facilitate the Joint Staff J4 mission/input in development of a functional area JD/GD integration plan.  This document shall present a plan for integrating efforts of J-4 core competency functions aligned to the JV2020 Focused Logistics (FL) tenet of Joint Deployment and Global Distribution and shall further address complementary improvement actions linked to other FL tenets.  It shall further incorporate related elements of other JV 2020 concepts.  Additionally, it shall address other JV2020 tasks integrated with multiple parallel efforts within Joint Strategic Planning System (JSPS) and other program(s) initiatives.  The plan shall be maintained as a “living document” that can be updated to reflect completed work, new technology, and revisions to JD/GD planning and execution processes and business practices.  The Integration Plan will include vision, goals, objectives and milestones.

Deliverables:
Joint Deployment and Global Distribution Integration Plan
6.2.3  Subtask 2.3 - End-to-End Global Distribution Process Owner (GDPO) Functional Integration.  The contractor shall support the implementation and updates of GDPO Functional Integration in support of creating and updating documentation that supports the creation of an end-to-end Global Distribution Process Owner (GDPO).    The Contractor shall focus efforts to identify improvement actions that integrate and promote collaborative actions supporting materiel requirements and Global Distribution.  The contractor shall actively participate in and report progress on, activities related to meeting these objectives.  This participation includes, but is not limited to:  researching requirements, developing required documentation, facilitating concept coordination and staffing and providing briefing/information requirements for the concept.  The contractor shall provide expert advice to Government representatives at in-process reviews, user group meetings, working groups, conferences, Integrated Product / Project Teams (IPTs), and other activities. The contractor shall support general/flag officer in-process reviews, meetings, and conferences.

Deliverables:
GDPO Functional Integration Report

6.2.4  Subtask 2.4 - Wargame/Exercise/Experiment (Observation/Assessment).  The contractor shall support the Focused Logistics Wargame (FLOW) as it pertains to Joint Deployment and Global Distribution.  This includes participation in FLOW meetings, conferences, providing status updates on FLOW activities, etc.  The contractor shall observe Exercises/Experiments IAW Joint Implementation Master Plan (JIMP) and Joint Implementation & Integration (JI&I) procedures.   This task shall focus the future use of exercises and experiments in support of the Focused Logistics Campaign Plan.  

Deliverables:
(1) Wargame/Exercise/Experiment (Observation/Assessment) Report within thirty days after completion of observation/assessment

(2) Update to FLOW Issue Papers, as required.  Significant events concerning FLOW shall be provided as input to the Monthly Status Report

6.2.5 Subtask 2.5 - Requirements Analysis: JD/GD Requirements Action Tracking Process.  The contractor shall provide support to update, maintain, and report (track) on joint actions identified for the improvement of the JD/GD processes.  The contractor shall support the Government in the submission and tracking of JD/GD initiatives by implementing appropriate procedures for the submission, development and tracking of JD/GD process improvements. The contractor shall review and propose updates to these procedures upon direction by the Task Manager.

Deliverables:
Quarterly Status Reports

6.2.6  Subtask 2.6 - Requirements Analysis: Joint Deployment and Global Distribution Publications.  The contractor shall facilitate Joint Staff J4 input to the Joint Deployment Process Owner (JDPO) and Global Distribution Process Owner (GDPO) (to be identified) improvement related initiatives/requirements in order for joint deployment and global distribution activities to become an integrated, synchronized end to end activity which operates synergistically across the DoD.  These improvements shall also integrate requirements and initiatives directed by Joint Requirements Oversight Council (JROC) deployment decisions, DUSD/AT&L QDR findings, and goals articulated in the SecDef’s Annual Report to the President and Congress.  The contractor shall provide Joint Staff J4 recommendations to ensure applicable Joint Doctrinal Publications reflect current policies and guidance.  These Joint Doctrine Publications include:

· Update to JP 3-35 when due for review.  Work closely with J-3 (and J-4) to consolidate JP 4-1.8, JRSOI.  Support J-4 in accomplishing required coordination. 
· Update to JP 4-01.4, as required

· Update to JP 4-09, as required

· Updates to related joint publications, as required

· Development/update of draft DoD Directive/CJCS Instruction Joint Deployment and Global Distribution Process Improvement.

Deliverables:
Provide input for updates to Joint Publications and related CJCSI/M

6.2.7  Subtask 2.7 - Requirements Analysis: Transformation Requirements.

Subtask 2.7.1 - Joint Staff Action Processing.  Review draft joint deployment and or global distribution policy and/or other staffing actions to support requirements analysis, transformation initiatives/business processing reengineering, product integration, and integrated solutions management for JD/GD.  Additionally, provide recommendations for and/or support coordinating JS 136 staffing package within the Joint Staff Action Processing system.  

Deliverable:
JS 136 package support related to other task deliverables

Subtask 2.7.2 - Joint Planning and Execution Community (JPEC).  The contractor shall support J-4/MD in maintaining appropriate liaison with the JPEC as it relates to the joint deployment and global distribution processes.  The contractor shall facilitate liaison particularly between JS/J-4, USJFCOM, and USTRANSCOM.  The contractor shall provide liaison support to USJFCOM staff in the areas of joint deployment, global distribution, exercises, experimentation, and transformation.  As a subject matter expert, the contractor shall support the JPEC in obtaining JS/J-4 advocacy (aligned and synchronized with J-3 and other relevant staff elements) on issues pertinent to enabling the operational imperative of deployment and distribution.  This could involve reviewing, analyzing, or monitoring the development of current or proposed Advanced Concept Technology Demonstrations (ACTDs), revised Joint Vision, next generation JOPES, advanced GCCS operational requirements, and/or other strategic topics.

Deliverable:
JPEC JD/GD Initiatives Summary Report

Subtask 2.7.3 - Business Process Reengineering (BBR).  The contractor shall support in the facilitation of review and analysis of the JD/GD processes to recommend enhancements to enable and integrate end-to-end process.  Analysis and recommendations shall include organization process for improved performance and organizational structure, responsibilities and services to implement an integrated functional and business process for joint deployment and global distribution.  Draft reports shall examine and address goals, objectives, structures/hierarchies, cultures, systems, and roles for the purpose of executing the redesign to achieve long-term, full-scale integration.

Deliverable:
Business Process Reengineering JD&GD Concept Paper
7.  Place of Performance.  The contractor shall perform Task 2 at the Government work site.  The contractor shall perform Task 1 at the contractor facility.  In addition, the contractor shall attend periodic coordination meetings, conferences, and demonstrations at designated Government or commercial facilities. Much of this travel will be in the greater Washington, DC metropolitan area.  Local travel is expected to the Pentagon and National Capitol Region.  For planning purposes, the contractor shall estimate the following travel requirements: 1 trip per quarter for 2 persons (8 total trips) for up to 3 days each to Norfolk/Suffolk, VA (USJFCOM); and 2 trips for 2 persons for up to 3 days each trip (4 total trips) to Scott AFB, IL via St. Louis, M0.  (USSTRANSCOM). Contractor shall also plan to attend the semi-annual EUCOM Distribution Conferences held within the Europe (1 person x 6 days x 2 trips).  (USEUCOM). Additionally, the contractor shall include planned TDY travel attendance at two JDPI related conferences - one at CENTCOM and one at Fort Eustis, VA.  The contractor shall obtain approval of the TM prior to commencing long distance travel.

8.  Period of Performance.  The period of performance is 400 calendar days (13 Mar 2003 – 16 April 2004).  This TO outlines a requirement for a base contract year (12 months after award).

9.  Delivery Schedule.
	SOW Task #
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1
	Task Order Management Plan (TOMP)
	A003/DI-MGMT-80347
	Standard Distribution*
	Draft – 15

Final – 30

	1a
	Monthly Status Report
	Contractor-Determined Format
	2 Copies to TM; Letter Only to KO
	Monthly, on 10th Workday

	1b
	In-Process Review
	Contractor-Determined Format
	Standard Distribution*
	C+30 and every 180 calendar days thereafter

	2.1
	JD&GD Conference Support
	Contractor-Determined Format
	1 Hard Copy & 1 electronic copy to TM*
	2 work days before each event

	2.2
	JD/GD Integration Plan
	Contractor-Determined Format
	**
	Draft input at C+90 and update every 90 days thereafter until TO completion

	2.3
	GDPO Functional Integration Report
	Contractor-Determined Format 
	**
	C+120 and every 120 days thereafter until final.

	2.4
	Wargame/Exercise/ Experiment (Observation/ Assessment) Report
	Contractor-Determined Format
	**
	30 calendar days after completion of observation/ assessment


	SOW Task #
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	2.4a
	Update to FLOW Issue Papers
	Contractor-Determined Format
	**
	1. 5 calendar days following FLOW meetings

2. Included in Monthly Status report

	2.5
	Status Report on JDDI Actions
	Contractor-Determined Format
	**
	C+90 days and every 90 calendar days thereafter (quarterly)

	2.6
	Update of Joint Doctrine Publications
	Contractor-Determined Format
	**
	Include summary input on proposed rewrites of Joint Pubs in Monthly Status Report

	2.7.1
	JS 136 Packages Support

(related to other tasks)


	Joint Staff Directed Format
	**
	Summary in Monthly Status Report.).

	2.7.2
	JPEC JD/GD Initiatives Summary Report
	Contractor-Determined Format
	**
	Summary of actions included in Monthly Status Reports

	2.7.3
	Business Process Reengineering JD&GD Concept Paper
	Contractor-Determined Format
	**
	Contract award C+180 days following review.  Include in Monthly Status Report.

	* Standard Distribution:

- 1 copy of the transmittal letter without the deliverable to the Contracting Officer at ecncore@scott.disa.mil
- 1 copy of the transmittal letter with the deliverable to the Primary TM

** 1 Hard Paper Copy and 1 electronic (MS Office Format) to TM


10.  Security.  All personnel must have a TOP SECRET clearance to work on the Government site. Work performed primarily at the contractor’s site may require a SECRET or TOP SECRET security clearance to access specific data bases/systems. 

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).
11.1  GFE.  During the course of performing work under this statement of work, the Government will provide a File Transferred Protocol site address for the electronic delivery of deliverables.  GFI, including documents and presentations, will be provided to the contractor as identified.  GFE and workspace normally provided to a Joint Staff Action Officer.

11.2  GFI.  In addition to Joint Staff access, the contractor will be provided access to USJFCOM staff, personnel of other selected combatant commands, Service, and supporting activities.  Additional GFI may be required during the performance of the tasks. Initial GFI will include the latest versions of the following documents and access to the following web-sites/system applications:

· Access, user accounts, site badges, and permissions to the Joint Staff JSIN-C and JSIN-U networks and appropriate Joint Staff websites.

· Access, user accounts, and permission to the USJFCOM JI&I web-site and Joint Interoperability and Integration Resource Exchange Gateway

· Access, users accounts, and permissions to the USJFCOM JI&I JSS ORD Collaborative Development Model and Tool

· Access, users accounts, and permissions to the Joint C4I Program Assessment Tool (JCPAT) and database

· Access to the Global Command and Control System (GCCS) Requirements Identification Database (GRiD) for GCCS and Global Combat Support System (GCSS) requirements

· Joint Deployment Operational Architecture products to include:  Joint “To Be” Deployment Process Narrative, Process Map, Systems Listing, and J4 Memorandum:  JS J4 and updates to the Joint Deployment Process Narrative, Process Map and Systems Listing

· DepSecDef Memorandum, "Defense Acquisition," October 30, 2002 and follow-on policy guidance replacing DoD Acquisition Directives (5000 series)

· DoD Directive 4630.5, "Interoperability and Supportability of Information Technology (IT) and National Security Systems (NSS)"

· DoD Instruction 4630.8, "Procedures for Interoperability and Supportability of Information Technology (IT) and National Security Systems (NSS)"

· JOPES Updates relating to Future Vision for JOPES

· Copies of ACTD Program descriptions and documents, as required.

· List of the Agile Transportation 21 ACTD functionality and tools

· List of the Coalition Theater Logistics ACTD functionality and tools

· List of the Joint Theater ACTD functionality and tools

· List of the Theater Integrated Planning Systems ACTD functionality and tools

· List of the FY2003 and FY 2004 ACTD programs with associated functionality and tools

· Advanced Logistics Program (ALP) Requirements and Concepts and applicable follow-on concepts/demonstrations

· CJCSM 3122.01, “JOPES Volume I”

· CJCSM 3122.02, “JOPES  Volume III -Manual for Time-Phased Force and Deployment Data (TPFDD) Development and Development Execution”

· CJCSM 3122.03, “JOPES Volume II”

· CJCSI 3020.01, "Managing, Integrating, and Using Joint Deployment Information Systems"
· CJCSI 3170.01B, “Requirements Generation System”

· CJCSI 3180.01, "Joint Requirements Oversight Council Programmatic Process”
· CJCSI 3202.01, “Joint Deployment and Distribution Process Improvement”

· CJCSM 3500.04B, “Universal Joint Task List”

· CJCSI 6212.01B, “Interoperability and Supportability of National Security Systems, and Information Technology Systems”

· CJCSM 098-00, “JROC Administrative Guide” 

· CJCSM 6721.01, “Global Command and Control Management Structure”

· CJCSM 6721.01, “Global Command and Control System(GCCS)/Global Combat Support System (GCSS) Functional Requirements Evaluation Procedures”

· Joint Publication 1-02, “Department of Defense Dictionary of Military and Associated  Terms, Joint Terminology Master Database”

· Joint Publication 3-35, “Joint Deployment and Redeployment Operations”

· Joint Publication 4-01.4, " JTTP for Joint Theater Distribution"
· Joint Publication 4-01.8, " JTTP for Joint Reception, Staging, On-Ward Movement and Integration"
· Joint Publication 4-09, "Joint Doctrine for Global Distribution"

· Unified Command Plan (UCP) 

· JROCM 098-00 “JROC Administrative Guide” 

· User Guide for the J-8 Joint Requirements Oversight Assessment Tool

· Copies of appropriate minutes, briefings, and papers presented to the Global Command and Control (GCC) Advisory Board, the GCC Review Board, and the functional working groups

· Copies of JDDPI database initiatives and documentation

· USJFCOM briefings, papers, and information relative to experimentation events, reports, and findings

· USJFCOM JI&I "End-to-End Change Management (DOTMLPF) Packages

· Access to DPG04-09 Directed Studies, including but not limited to, Options for Improving Logistics (OIL), and any follow-on studies relating to supply chain management/Distribution.

12.  Other Pertinent Information or Special Considerations.  This task order requires personnel with current (within the past 2 years) and extensive work experience in the Joint Planning and Execution Community and Joint Deployment and Distribution Process Improvement (JDDPI) initiatives.  The candidates are required to have extensive experience in the area of the joint deployment and distribution functional process improvement initiatives sponsored by the Joint Chiefs of Staff and be cognizant of the emerging initiatives within the Department of Defense.


a.  Identification of Potential Conflicts of Interest (COI).  No organizational COIs are known.


b.  Identification of Non-Disclosure Requirements.  There is no known requirement for access to sensitive, proprietary or source selection information.


c.  Packaging, Packing and Shipping Instructions.  See Section D of the Encore contract.


d.  Inspection and Acceptance Criteria.  See Section E of the Encore contract.


e.  Technical Cognizance.  Technical cognizance for this statement of work is assigned to the Mobility Division Chief, J4.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

(End of Summary of Changes) 

