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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification adds Task 4 - Information Assurance Support Environment (IASE) to IA Portal Transition Assessment and extends the

 period of performance by incorporating the attached, revised statement of work, dated 10 May 2004, for DISA Information Assurance (IA)

 Mission Support (00087.04).  Electronic Data Systems Corporation (EDS) proposal En-06072004-4, dated June 7, 2004, is incorporated by reference.

b.  The total task order amount is increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.

c.  The period of performance is changed to 517 calendar days (16 Apr 2003 - 9 Aug 2004).

d.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

10

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

23-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5007-0007

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.243-3 - Changes - Time-and-Material or Labor-Hours (SEP 2000)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

23-Jun-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

ELECTRONIC DATA SYSTEMS CORPORATION

13600 EDS DRIVE

MAILSTOP A6ND48

HERNDON VA 20171-3225

JEFF LIGHT

FACILITY CODE

1U305

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.  The total cost of this line item has increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.

Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 10 May 2004 
	Contract Number:
	DCA200-02-D-5007

	Task Order Number:
	000704

	Encore Tracking Number:
	00087.04

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitors (TMs).
a.  Primary TM.
	Name:
	

	Organization:
	DISA, OP54, GNOSC Support

	Address:
	701 South Courthouse Road, Arlington, VA  22204

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	DISA, OP54, GNOSC Support

	Address:
	701 South Courthouse Road, Arlington, VA  22204

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	



c.  Alternate Task Monitors (ATM).
	Name:
	

	Organization:
	DIAP Operations Director

	Address:
	1215 Jefferson Davis Highway, Arlington, VA  22202

	Phone No.:
	

	Fax No.:
	

	E-Mail Address:
	


	Name:
	

	Organization:
	DISA, Technology Integration & Info Mgmt (GE62)

	Address:
	5275 Leesburg Pike, Falls Church, VA 22041

	Phone No.:
	

	Fax No.:
	

	E-Mail Address:
	


2.  Task Order Title.  DISA Information Assurance (IA) Mission Support

3.  Background.  During January 1998, the Director, Defense Information Systems Agency (DISA) initiated a review of the Information Assurance Program within DISA and recommended the establishment of an Information Assurance Control Board within DISA to provide high level coordination and guidance for DISA Information Assurance Activities.  During 1999 and 2000, the DISA Information Assurance Program became key participates in Defense-wide panels and forums requiring greater levels of coordination, management and integration efforts of numerous IA activities.

4.  Objectives.  The objective of this task order is to provide DISA and the Defense-Wide Information Assurance Program Office (DIAP) Information Assurance senior leadership support in a number of areas.  This support will include technical and functional review of proposals, independent review of tasks related to quality assurance, configuration management, technical IA mission support, and IA management as assigned by the TM and optimization planning for IA related projects, meetings and events.  Resulting products/services to include, leading-edge IA technical expertise and advice; development and maintenance of task scheduling data relative to DISA IA activities; development and maintenance of DISA/ DIAP IA strategic integration plans; and logistical support for IA meetings to include briefings and handout material.

5.  Scope.  The contractor shall comply with the appropriate DoD-approved architectures, programs, standards and guidelines, such as Defense Information Infrastructure (DII) Strategic Technical Guidance (STG), DII Common Operating Environment (COE), Defense Information Systems Network (DISN) and Shared Data Environment (SHADE).  Specific services addressed in this SOW are:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 3 - Requirements Analysis
6.  Specific Tasks.
6.1  Task 1 - Enterprise Management Controls.
6.1.1  Subtask 1 - Integration Management Control Planning.  Provide the technical (task order level) and functional activities at the Contract Level needed for the Program Management of this SOW.  Include productivity and management methods such as Quality Assurance, Progress/status reporting, and Program Reviews at the contract and task order level.  Provide the centralized administrative, clerical, documentation and related functions.  Provide graph chart depicting personnel hours and cost data (e.g. cumulative planned, cumulative spent).

6.1.2  Subtask 2 - Task Order Management.  Prepare TO Management Plan (CDRL A003) describing the technical approach, organizational resources and management controls to be employed to meet the cost, performance and schedule requirements throughout TO execution.  Provide a monthly status report (CDRL A008) monitoring the quality assurance, progress/status reporting, and program reviews applied to the TO.  Provide graph chart depicting personnel hours and cost data (e.g. cumulative planned, cumulative spent).

6.1.3  Subtask 3 - Management Reviews.  The contractor shall schedule, plan, conduct and document Program Management Review (PMR) meetings to inform the Government of contract project status, and address technical and program management issues identified by either the Government or the contractor.  The contractor shall prepare materials for presentation (CDRL A011).  The contractor shall present technical, schedule, cost, and performance data at each PMR using contractor-defined, Government-approved metrics.  These meetings and presentations will be conducted/prepared only as directed by the TM.  The TM will provide the contractor with at a least 5-business day notice to prepare for the review.

6.1.4  Subtask 4 - Financial Management.  The contractor shall provide in the monthly status report (MSR) the following financial information:

· Projected estimated Monthly hourly usage by the task order

· Projected estimated Monthly Cost of the task order

· Actual Monthly hourly usage by the task order-Projected hourly usage by the task order for remaining period of performance

· Actual Monthly Cost of the task order-Projected Cost of the task order for remaining period of performance

Task 1 Deliverables:
A003 - Task Order Management Plan
A008 - Status Report, Requirements Analyses, and Assessments
A011 - Presentation Material
6.2  Task 2 - Integrated Solutions Management.
6.2.1  Subtask 1 - Development and Maintenance of DISA IA Strategic Integration Plans.  When directed by the Task Manager, the contractor shall participate in IA panels, meetings, and working groups as technical consultant/advisor.  As required, the contractor shall coordinate any action items as a result of these panels, meetings, and working groups with the appropriate organization(s).  As required, the contractor shall assist with the scheduling, hosting, conducting, facilitating, and reproducing materials in support of meetings.  This includes preparation of the agenda and minutes of the TM specified meetings.

6.2.2  Subtask 2 - Development and Maintenance of Task Scheduling Data.  When directed by the TM, the contractor shall provide reviews of technical materials consisting of, but not limited to, technical documentation and reports, IA policy and procedures, and planning materials.  These documents will be identified and provided by the Government TM.  The contractor shall perform data collection for DISA IA presentations; speeches and briefings etc., and maintain monthly quarterly and annual metrics on leading security indicators, as required.  The contractor shall review IA related input from various organizations, assembling the information into a consolidated package, and submitting it for inclusion into various IA recurring and by-demand reports, such as the Directors’ Weekly Activity Report (WAR) and quarterly and annual IA reports.

6.2.3  Subtask 3 - Related IA Analyses, Reports and Briefings.  As directed by TM, the contractor shall provided assistance to the Global Network Operations and Security Center (GNOSC) in evaluating, prototyping, and implementing new security technologies and provide recommendations regarding implementation.  The contactor shall also assist with developing outage and trend reports for network and security problem management across the various networks managed by the GNOSC.

6.2.4  Subtask 4 - Integrated Solutions Management, Related IA Analyses, Reports and Briefings.  As direct by TM, the contractor shall provide assistance to the Global Network Operation sand Security Center (GNOSC) in evaluating, prototyping, implementing new security technologies and provide recommendations regarding implementation.  The contractor shall provide training on new IA technologies, tool sets and operational processes and procedures in support of implementation of these new security management and deployment assets.  The contractor shall also assist with developing outage and trend reports for network and security problem management across the various networks managed by the GNOSC.

Task 2 Deliverables:
A005 - Technical Report (IA Action Plans)
A008 - Status Report Project Schedule
A040 - Recorded Minutes /Issues and Actions from IA Meetings, Panel, Working Groups And Conferences
6.3  Task 3 - Requirements Analysis.
6.3.1  Subtask 1 - Requirements Analyses.  When directed by the TM, the contractor shall support the review and critique of technical assessments, point papers, white papers, planning documents, briefing materials and the like.  These documents will include, but are not limited to, those items provided to the IA senior leadership in response to official taskers.  The contractor shall assess these documents as per the Government’s direction.  This direction will typically include standard evaluation criteria such as soundness of technical approach, cost and operational effectiveness, and a study of technical risks, etc.  The contractor shall assist in the development or revision of these documents upon request.

6.3.2  Subtask 2 - Assessment of Defense-in-Depth Functional Areas.  As directed by the TM, the contractor will analyze DOD IA plans and policies to determine IA requirements in support of the Defense Information Assurance Panel (DIAP).

6.3.3  Subtask 3 - Related IA Analyses, Reports and Briefings.  The contractor will also analyze implementation plans, policies, and related budgets of the Combatant Commanders, Services and Agencies.  Emphasis shall be given to identifying the most critical requirements and those for which near-term solutions are required and the extent of compliance of DoD Components.  Recommendations could be in the areas of training, certification of systems and network administrators, Secret and Below Interoperability (SABI), technical configuration control and security management and control, certification and accreditation, multi-level security devices, intrusion, detection, audit monitoring , and other applicable areas.  As directed by the Government’s Technical Task Manager, results will be documented in technical reports (pamphlets, draft policy documents, briefings, etc.).

Task 3 Deliverables
A005 - Technical Reports
A011 - Presentation Materials
Task 4 - Information Assurance Support Environment (IASE) to IA Portal Transition Assessment.  The IASE is a web based environment that provides DoD IA information on various DoD subject areas to Government and private industry professionals.  IASE currently has a customer support center that provides a three tiered approach to supporting customers based on a level support and leveraging Government subject matter experts.  The contractor shall conduct an overall assessment of the current IASE and develop a plan for transitioning the IASE to an IA portal environment that provides real time customer support that includes but is not limited to the following capabilities.

· Complete Advanced Distance Learning capability

· Several dynamic collaboration areas such as chat rooms, bulletin boards, team rooms with facilitated content management

· Role based content delivery

· A centralized IA Working Group area consisting of links to all major IA working groups Best Practices area

· IA forms and templates area

· Distribution of IA Enterprise-wide tools and software applications

· Expanded search capabilities

· Expanded Computer Network Defense (CND) coverage

· Expanded policy and guidance capabilities

· Expanded alerts and notices

· Expanded Information Assurance Vulnerability Alerts (IAVA) and software patch distribution capabilities

The assessment shall include recommendations for additional capabilities and/or improvement as applicable.

Task 4 Deliverables:
A005 - IASE Assessment
A005 - IASE to IA Portal Transition Plan
7.  Place of Performance.  This task will be performed at DISA and/or DIAP facilities, 701 S. Courthouse Road, Arlington, VA  22204 and 1215 Jefferson Davis Highway, Arlington, VA  22202 within the NCR.  The Government may occasionally require the contractor to travel outside the Washington metropolitan area to attend conferences to include IA workshops and between DISA facilities and the contractor’s local facility.  Such travel will require prior Government approval.

8.  Period of Performance.  The period of performance for this task order is 517  calendar days (16 Apr 2003 - 9 Aug 2004 ).

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	6.1.2
	TO Management Plan
	A003
	Contractor Determined Format
	15 Calendar Days After Award.  Government Review 14 Days.  Final Submission 7 Days After Receipt of Government Comments

	6.1.3
	Presentation Materials
	A011
	Contractor Determined Format
	Monthly 

	6.1.4
	Status Report, Requirements, Analyses and Assessments
	A012
	Contractor Determined Format
	Monthly

	6.2.1
	Recorded Minutes/Issues and Actions for IA
	A040
	Contractor Determined Format
	Quarterly

	6.2.1
	Presentation Materials
	A011
	Contractor Determined Format
	30 Days After Award. Then Quarterly and 30 Days Prior to Task Expiration

	6.2.2
	Technical Reports
	A005
	Contractor Determined Format
	Weekly, Quarterly, Annually or as Required

	6.2.3
	Status Reports
	A008
	Contractor Determined Format
	3 Days Following the Event

	6.3.1
	Technical Reports
	A005
	Contractor Determined Format
	Weekly, Quarterly, Annually or as Required

	6.3.2
	Presentation Materials
	A011
	Contractor Determined Format
	Weekly, Quarterly, Annually or as Required

	6.4
	IASE Assessment
	A005
	Contractor Determined Format
	45 Days

	6.4
	IASE to IA Portal Transition Plan
	A005
	Contractor Determined Format
	60 Days

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; 1 copy of the transmittal letter with the deliverable to the Primary TM


10.  Security.
10.1  Work to be done under this TO will normally be at the unclassified or FOUO level, but can occasionally be at the SECRET and TOP SECRET (SCI)level.  A TOP SECRET clearance is required for work supporting DIAP requirements/tasking.  All personnel working on this TO must be ADP II.

10.2  The Government will provide the contractor access to appropriate DISA and DIAP/OSD (C3I) facilities.  The Government will provide the contractor escorted entry to controlled areas.  All contractor personnel should be capable of obtaining a TOP SECRET clearance.  All contractors will wear badges or nameplates that identify the company or contractor for which they work while performing any work related activity on Government facilities.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).

a.  GFE.  The Government will furnish the contractor with the following hardware in support of this task order:

	Item
	Quantity

	Photocopier
	1

	PC Workstation
	1 per employee

	Printers (B/W and Color)
	1


Other administrative equipment to be furnished, as deemed necessary to accomplish the tasks.


b.  GFI.  The Government will furnish information necessary for the contractor to complete the tasks.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  See above.

b.  Identification of Potential Conflicts of Interest (COI).  None known.


c.  Identification of Non-Disclosure Requirements.  None.


d.  Packaging, Packing and Shipping Instructions.  See Section D of the Encore contract.


e.  Inspection and Acceptance Criteria.  See Section E of the Encore contract.
13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.

CLIN 0001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $302,037.16, from $1,516,269.94 to $1,818,307.10.

The following have been added by full text:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $1,818,307.10

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
DAEMZ32019
$277,784.31

0001
DSAM30195
$279,036.44

0001
DAEMZ32027 (Mod 01)
$703,859.00

0001
DGEMZ49604 (Mod 02)
$255,590.19

0001
DGEMZ49604 AMD 2 (Mod 04)
$271,155.99
0001
DAEMZ32027 (Mod 04)
$1,499.96
0001
DSAM30195 (Mod 04)
$29,381.21
TOTAL TASK ORDER AMOUNT
$1,818,307.10
TOTAL OBLIGATED AMOUNT
$1,818,307.10
Section G - Contract Administration Data
The following have been added by full text:

DITCO Point of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail Address:

Contractor Point of Contact
Contractor Name:  Electronic Data Systems Corporation (EDS)

DUNS:  077817617

CAGE Code:  1U305

Contractor POC:

E-Mail Address:

Phone Number:

Fax Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT
If payment is to be made via credit card, contact the Contracting Officer listed above.

(End of Summary of Changes)

