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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This administrative modification corrects Block 14 of Modification 09, dated 01 Apr 2004, certified funding increment for Office of the

 Secretary of Defense (OSD) Support - Distributed Common Ground/Surface Systems (DCGS) (00106.10).

b.  The correct amount of certified funding increment should read $2,117,948.04, a difference of ($5,280.00).  A total of $7,102,350.99 is

 available for billing purposes.  A total of $10,643,741.96 remains to be incrementally funded in accordance with FAR 52.232-22 LIMITATION

 OF FUNDS (APR 1984).  The total life cycle task order amount remains unchanged at $17,746,092.95.

c.  The period of performance remains 976 calendar days (1 May 2003 - 31 Dec 2005).

d.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

06-Apr-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5010-0016

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

10

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

06-Apr-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

NORTHROP GRUMMAN INFORMATION TECHNOLOGY

7575 COLSHIRE DRIVE

MCLEAN VA 22102-7508

CYNTHIA SAKYI

FACILITY CODE

1V4D7

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by Modification 09 in the amount of $2,117,948.04, from $4,984,402.95 to $7,102,350.99.  There is no change in task order value based on this action.  This modification corrects an error in the amounts shown in Block 14 of previous Modification 09.

Section B - Supplies or Services and Prices
CLIN 0001 (based on Modification 09).  The unit price amount has increased by $2,117,948.04, from $4,984,402.95 to $7,102,350.99.  The total cost of this line item has increased by $2,117,948.04 from $4,984,402.95 to $7,102,350.99.

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of the administrative correction provided by this modification, the total funded amount for this document was decreased by ($5,280.00), from $7,107,630.99 to $7,102,350.99.

CLIN 0001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was decreased by ($5,280.00) from $7,107,630.99 to $7,102,350.99.

The following have been modified:

Additional Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

Current Task
Total Life

CLIN/SubCLIN
Purchase Request Number
Obligated Amount
Order Amount
Cycle Amount

0001
NFX2399032700376
$2,501,892.64
$2,501,892.64
0001
DWAM30332 (Mod 02)
$245,059.34
$2,746,951.98
0001
DSAM30492 (Mod 04)
$58,039.22
$2,804,991.20
0001
DSAM30490 (Mod 04)
$268,627.45
$3,073,618.65
0001
DSAM40029 (Mod 06)
$118,627.45
$3,192,246.10
0001
DSAM40039 (Mod 07)
$759,313.73
$3,951,559.83
0001
DSAM40039 (Mod 08)
$15,196.07
$3,966,755.90
0001
DSAM40045 (Mod 08)
$463,725.49
$4,430,481.39
0001
DSAM40062 (Mod 08)
$127,450.98
$4,557,932.37
0001
DSAM40072 (Mod 08)
$215,686.27
$4,773,618.64
0001
NGRAJ000472060 (Mod 08)
$151,960.78
$4,925,579.42
0001
NSRIBX04680424 (Mod 08)
$58,823.53
$4,984,402.95
0001
DSAM40184 (Mod 09)
$234,313.73
$5,218,716.68
0001
DSAM40129 (Mod 09)
$284,313.73
$5,503,030.41
0001
DSAM40124 (Mod 09)
$73,529.41
$5,576,559.82
0001
N0002404MP12076 (Mod 09)
$264,000.00
$5,840,559.82
0001
DSAM40212 (Mod 09)
$30,000.00
$5,870,559.82
0001
DWAM40114 (Mod 09)
$245,098.04
$6,115,657.86
0001
DSAM40148 (Mod 09)
$153,700.00
$6,269,357.86
0001
DSAM40171 (Mod 09)
$133,880.39
$6,403,238.25
0001
DSAM40143 (Mod 09)
$230,681.37
$6,633,919.62
0001
NSRIBX04680424-1 (Mod 09)
$132,352.94
$6,766,272.56
0001
DSAM40039-2 (Mod 09)
$137,254.90
$6,903,527.46
0001
DSAM40168 (Mod 09)
$198,823.53
$7,102,350.99
$17,746,092.95
TOTALS
$7,102,350.99
$7,102,350.99
$10,643,741.96
The total task order amount was increased by previous Modification 09 in the amount of $2,117,948.04, from $4,984,402.95 to $7,102,350.99.  The total life cycle amount is unchanged at $17,746,092.95.
This task order is incrementally funded in accordance with FAR 52.232-22 LIMITATION OF FUNDS (APR 1984).  An increment of $2,117,948.04 was applied by Modification 09 for remaining fiscal year (FY) 04 effort.  Funding increments will be made available during FY04-FY05 to satisfy the remaining incremental amount of $10,643,741.96 (reference ODASD incremental funding statement, 12 September 2003, EDM Tab 49/04).

(End of Summary of Changes)

