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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

See continuation page.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

10-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5007-0009

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference EDS proposal #En-06022004-1 dated 2 Jun 2004

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

06

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

10-Jun-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

ELECTRONIC DATA SYSTEMS CORPORATION

13600 EDS DRIVE

MAILSTOP A6ND48

HERNDON VA 20171-3225

JEFF LIGHT

FACILITY CODE

1U305

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section SF 30 - Block 14 Continuation Page
The following have been added by full text:

a.  The purpose of this modification is to exercise CLIN 2001 and CLIN 2002 Option Year One, in the amount of $2,248,746.28, and increase CLIN 3001 and CLIN 4001 respectively for Transformation Systems Integration Support to DISA Computing Services (Encore Tracking Number 00114.06).  Electronic Data Systems Corporation (EDS) proposal, dated 2 Jun 2004, is incorporated by reference.
b.  The total amount of this task order is increased by $565,368.00.  CLIN 2001 is increased by $180,710.40, CLIN 3001 increased by $189,124.80, and CLIN 4001 increased by $195,532.80.
c.  The contractor shall invoice (16-30 Jun 2004) one payment @ $84,118.75, 11 equal monthly payments (Jul 2004-May 2005) of $168,237.54, and 1 payment (1 Jun 2005-15 Jun 2005) @ $84,118.75.  The contractor may invoice monthly for all travel costs incurred under CLIN 2002, Not-to-Exceed $229,895.84.  The total task order funding is increased by $2,248,746.28, from $1,472,135.42 to $3,720,881.70.  The total life cycle amount of this task order, including all options, is changed from $7,973,763.14 to $8,539,131.14, a net increase of $565,368.00.
d.  The period of performance for Option Year One is 365 calendar days (16 Jun 2004 - 15 Jun 2004).  All other terms and conditions remain unchanged.

Section A - Solicitation/Contract Form
The total cost of this task order was increased by $2,248,746.28, from $1,472,135.42 to $3,720,881.70.

Section B - Supplies or Services and Prices
CLIN 2001.  The unit price amount has increased by $180,710.40, from $1,838,140.04 to $2,018,850.44.  The option status has changed from Option to Option Exercised.  The total cost of this line item has increased by $180,710.40, from $1,838,140.04 to $2,018,850.44.

CLIN 2002.  The option status has changed from “Option” to “Option Exercised.”

CLIN 3001.  The unit price amount has increased by $189,124.80, from $1,935,237.63 to $2,124,362.43.  The total cost of this line item has increased by $189,124.80 from $1,935,237.63 to $2,124,362.43.

CLIN 4001.  The unit price amount has increased by $195,532.80, from $2,017,665.01 to $2,213,197.81.  The total cost of this line item has increased by $195,532.80 from $2,017,665.01 to $2,213,197.81.

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $2,248,746.28 from $1,455,622.68 to $3,704,368.96.

CLIN 2001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011was increased by $2,018,850.44, from $0.00 to $2,018,850.44.

The contract ACRN AA has been added.

CLIN 2002:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011was increased by $229,895.84, from $0.00 to $229,895.84.

The contract ACRN AA has been added.

The following have been modified:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $3,720,881.70

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
DHQNCR03MPB0037
$768,312.90

0002
DHQNCR03MPB0037 (NTE)
$206,687.10

0001
DHQNCR04MPB0037
$47,021.42

0001
DHQNCR03MPB0037 (Mod 04)
$1,350.97

0001
DHQNCR04MPBT113 (Mod 04)
$10,533.59

1001
DHQNCR04MPBT110 (Mod 03 - Exercise Option)
$319,638.54

1002
DHQNCR04MPBT110 (Mod 03 - Exercise Option)
$16,512.74

1001
DHQNCR04MPBT113 (Mod 04)
$3,412.41

1001
DHQNCR04MPB0037 (Mod 04)
$94,947.75

1001
DHQNCR04MPBT122 (Mod 05)
$3,718.00

2001
DHQNCR04MPBT122 (Mod 06)
$5,004.56
2001
DHQNCR04MPBT110 (Mod 06)
$1,216,490.32
2001
DHQNCR04MPB0037 (Mod 06)
$73,088.95
2001
DHQNCR04MPBT125 (Mod 06)
$724,266.61
2002
DHQNCR04MPBT125 (Mod 06 - NTE)
$229,895.84
Task Order Total (Basic thru Mod 06)
$3,720,881.70
(End of Summary of Changes)

