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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a. This modification is issued to incorporate an increase in the period of performance and man-hours needed to perform multiple tasks as

 defined in the current statement of work, dated 1 Jun 2004, for Global Air Transportation Execution (GATES) Development, Maintenance and

 Support (00120.04).  CSC proposal, dated 9 Jun 2004 is incorporated by reference.

b. The total task order amount is increased by $4,291,360.00, from $17,720.690.00 to $22,012,050.00.

c. The period of performance is changed to 458 calendar days (1 Jul 2003 - 30 Sep 2004).

d. All other terms and conditions remain unchanged. 

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

15

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

18-Jun-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5006-0017

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference CSC proposal, dated 9 Jun 2004.

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

18-Jun-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

COMPUTER SCIENCES CORPORATION

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

MR. BILL COX

FACILITY CODE

52939

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $4,291,360.00, from $17,720,690.00 to $22,012,050.00.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $4,291,360.00, from $17,720,690.00 to $22,012,050.00.  The total cost of this line item has increased by $4,291,360.00 from $17,720,690.00 to $22,012,050.00.

Section C - Descriptions and Specifications
The following have been modified:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 1 Jun 2004 
	Contract Number:
	DCA200-02-D-5006

	Task Order Number:
	001704

	Tracking Number:
	00120.04

	Follow-on to Encore Contract and Task Order Number:
	DCA200-02-D-5006/0001


1.  Task Monitors (TMs).

a.  Primary TM.
	Name:
	

	Organization:
	AMC/A67C

	Address:
	203 W. Losey Street, Room 3600

Scott AFB, IL  62225-5223

	Phone Number:
	

	Fax Number:
	

	Internet Address:
	



b.  Alternate TMs.
	Name:
	

	Organization:
	AMC/A67C

	Address:
	203 W. Losey Street, Room 3600

Scott AFB, IL  62225-5223

	Phone Number:
	

	Fax Number:
	

	Internet Address:
	


	Name:
	

	Organization:
	AMC/A67C

	Address:
	203 W. Losey Street, Room 3600

Scott AFB, IL  62225-5223

	Phone Number:
	

	Fax Number:
	

	Internet Address:
	


2.  Task Order Title.  Global Air Transportation Execution System (GATES) Development, Maintenance and Support

3.  Background.  GATES is being developed and maintained by Computer Sciences Corporation (CSC) for the United States Air Force (USAF) Air Mobility Command (AMC).  The purpose of GATES was to replace the legacy systems that support the AMC transportation mission with a modernized, fully integrated and significantly enhanced global transportation system using an open systems infrastructure and a shared relational database.  This has been accomplished and the GATES system is now worldwide (the term GATES includes all of the equipment/sites (RGATES, DGATES, AIT, etc.) unless otherwise specified).  GATES provides AMC, the Department of Defense (DoD) and commercial partners with automated functionality to process and track cargo and passenger information, support management of resources, provide logistical support information, generate standard and ad hoc reports and provide message routing and delivery service for virtually all airlift data.  Intended users of GATES include, but are not limited to, HQ AMC, AMC Logistics Operations Branch, Tanker Airlift Control Center (TACC), Airlift Clearance Authorities (ACAs), Service Airlift Valuators, Passenger Reservation Centers (PRCs), Military Transportation Offices (MTOs), and various work centers such as the Air Terminal Operations Center (ATOC).  GATES primary operation sites are HQ AMC and the aerial ports (e.g., Travis Air Force Base [AFB], CA; Dover AFB, DE). ).  The back up operation site, also known as the continuity of operations policy (COOP), should GATES Central Site be unavailable to process GATES data, is located at DECC St. Louis, MO. Development emphasis will be on meeting DoD and higher headquarters standards and requirements and increasing functionality for users.  This includes but is not limited to meeting the DTS architecture, being in compliance with the DII COE and the AMC LDM/PDM.  The Functional requirements included the addition of a White House version of the program and increased user functionality as outlined in program accepted BCRs.

4.  Objectives.  This task order will provide system upgrade releases that address architectural tuning, functional enhancements and system software maintenance.  The objective of this statement of work will encompass the following efforts:  (1) the overall enhancements of GATES system to meet the TRANSCOM DTS Architecture, the AMC LDM/PDM, mandated DoD requirements, and approved functional users requirements, (2) the capability to implement scheduled and unscheduled maintenance releases (to include emergency and out-of-cycle releases), (3) thorough configuration management, (4) technical assistance to include on-call and 24/7 services to troubleshoot user/system problems , to fix, supply workarounds, or provide insight to defects in GATES or related systems, (5) technical representation and participation in support of special initiative projects - such as the “White House GATES” development and fielding., and (6) Government testing assistance (as requested and defined by the Government).
5.  Scope.  The contractor shall comply with the appropriate DoD-approved and AMC architectures, programs, standards and guidelines (e.g. DII Strategic Technical Guidance (STG), Technical Architecture Framework for Information Management (TAFIM), DII Common Operating Environment (COE), Defense Information Systems Network (DISN)).  This statement of work requires the following task areas:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 8 - Custom Application Development
· Task Area 11 - Licensing and Support
6.  Specific Tasks.
Task 1 - Enterprise IT Policy and Planning.
Subtask 1 - Contract and Task Management.  The contractor shall provide the technical and functional activities at the contract level needed for the program management of this statement of work. Productivity and management methods such as quality assurance, configuration management, work breakdown structuring and human engineering at the contract level must be included.  The contractor shall provide centralized administrative, clerical, documentation and related functions.  The contractor shall provide a Task Order Management Plan using the approved contract format, Contract Data Requirements List (CDRL) Item (A001).  The plan shall describe the contractor’s organization; assignment of functions; duties and responsibilities; management procedures and policies; and reporting requirements for the conduct of contractually-imposed tasks, to meet the cost, performance, schedule, and deliverables requirements throughout the TO execution.

Subtask 2 - Management Reviews.  The contractor shall provide input to program management reviews held to track task order progress.  This management tool shall be documented by the contractor in the form of a deliverable briefing (A081), and minutes (A040) of the management review session.  The PMR briefing shall include reportable items as agreed to by the program manager and contractor management.

Subtask 3 - Configuration Management.  The contractor shall provide configuration management of all software, data components and documentation to include configuration identification, configuration control (baseline, release and change control), status accounting and configuration management audits throughout the program’s lifecycle.  The Software Development Plan (Task 2 - CDRL A032) should contain all procedures for conducting the configuration management activities.  The contractor shall provide an updated Software Version Description with each scheduled or unscheduled software release using CDRL Item (A046).  The contractor shall participate in the Government configuration control boards (CCBs) as directed.

Subtask 4 - Functional and Physical Configuration Audits (FCA/PCA).  The Government will participate in the FCA and PCA and will help to identify any discrepancies.  The contractor shall accomplish and deliver the results of the FCA/PCA by producing a Technical Report (CDRL A005) in accordance with current Government standards for Configuration Management.  The contractor shall correct the discrepancies identified by the TM prior to Customer Acceptance Review.

Subtask 5 - Cost Estimates and Actual Cost Reporting.  The contractor shall provide to the Government a cost estimate of performing each BCR, (as requested by the Government), using a Technical Report (Impact Analysis Worksheet) (A005).  The contractor can state the cost estimate within each BCR and DBCR technical report analysis section.  The contractor may use the invoice to report actual cost.  The contractor shall provide to the Government access to all documentation, code, audits, reviews, tools and other information relevant to the technical process applied in the performance of the work defined within this SOW.

Deliverables:
A001 - Task Order Management Plan (TOMP)
A081 - Input to Program Management Reviews (Briefing)
A040 - Conference Minutes (PMR)
A046 - Software Version Description (SVD)
A005 - Technical Report - Impact Analysis Worksheets
A005 - Technical Report - FCA/PCA Results
A002 - Configuration Management Plan (CMP)
Task 2 - Custom Application Development.
Subtask 1 - Software Engineering Support.  The contractor shall provide a minimum of two planned software releases.  The contractor shall provide the support necessary to correct defects in GATES software and functional, technical upgrades, as directed by the Government via the Government’s Configuration Control Board (CCB) process.  This support shall include impact and cost estimates, code modifications, testing, implementation and document updates necessary to implement corrections or changes/upgrades to GATES software and to keep documentation current.  The contractor shall produce, create, prepare, develop, update and maintain GATES System documents as follows:  GATES Users Manual (GUM), Software Users Manual (SUM) (A063), Interface Design Descriptions (IDDs) (A049), Database Design Description (DBDD) (A034), Software Development Plan (SDP) (A032), Software Test Report (STR) (A023), Test Readiness Review (TRR), Software Design Description (SDD) (A045), Software Requirements Specification (SRS) (A033), System/Subsystem Design Description (SSDD) (A053) and Software Test Description (STD) (A047).  The contractor shall modify these documents as necessary for each scheduled and unscheduled release or as directed by the Government.  The contractor shall in the performance of providing engineering support, attend all related Government working groups as deemed appropriate by the TM.  Also, the contractor will maintain the development and testing environments as well as the networks at the contractor’s sites.

Subtask 2 - Engineering Support for Special Initiatives.  The contractor shall also provide engineering support for special initiatives as directed by the Government (such as the White house GATES initiative).  Such support will include attending meetings and providing impact analysis reports for design and development consideration in the form of a formal Technical Report (A005).

Subtask 3 - Software Metric Report.  The contractor shall maintain standard system metrics for each BCR, and SPR and collectively for each development maintenance release.  The metrics should state the number and status of each BCR, and SPR.  These metrics will be provided to the Government as part of the PMR input (A081).  The metrics shall include program issues and measurements as follows:


(1)  Schedule and Progress

· Milestone Dates (projected vs. actual)

· Test Cases Completed

· Problem Reports Reported/Resolved

· Changes Implemented

· Schedule Variance


(2)  Resources

· Effort

· Resource Utilization (Phase Man-hours and Cumulative Man-hours)


(3)  Growth and Stability

· Requirements (signed vs. changed to include % increased/decreased for subsequent release)

· Response Time (as required)


(4)  Product Quality

· Problem Report Trends

· Problem Report Aging


(5)  Development  Performance Rework Effort

Subtask 4 - AIT Migration.  The contractor shall migrate the current AIT software to an updated platform chosen by the Government, which will provide the desired security for the GATES system. This migration will consist of a Radio Frequency (RF) and a non-RF version of the software to support the locations without any approved frequency.  The contractor shall assist the Government by testing Government chosen products and making recommendations.  The contractor shall develop, update, and maintain the GATES Hand Held Terminal Handbook.
Subtask 5 - AIT Migration Implementation.  The contractor shall provide the personnel to install the chosen AIT platform hardware and configure the system.  Also, the contractor will provide on site assistance, during the implementation phase, as requested by the Government (travel will be directed by the Task Monitor).

Subtask 6 - Training.  The contractor shall provide on site training (if) as requested by the Government for the GATES systems.  The contractor will work with the Government to determine the type and duration of training provided.  The Government shall provide adequate lead-time for the contractor to develop training materials, curriculums, and prepare personnel (or hire personnel) to provide training.  The Government and contractor shall develop a workable schedule for all training to be approved by the TM.  Additional funding as agreed upon will be furnished by the Government.

Subtask 7 - Virtual Private Network (VPN) Implementation.  The contractor shall provide assistance to the Government in the implementation of the GATES VPN.  This assistance shall include network engineering, administrative and operational troubleshooting.

Deliverables:
A063 - Software Users Manual (SUM)
A049 - Interface Design Description (IDD)
A034 - Database Design Description (DBDD)
A047 - Software Test Description (STD)
A023 - Software Test Report (STR)
A032 - Software Development Plan (SDP)
A045 - Software Design Description (SDD)
A053 - System/Subsystem Design Description (SSDD)
A033 - Software Requirements Specification (SRS)
A005 - Technical Report (Special Initiatives)
A005- Technical Report (Test Readiness Review)
A005- GATES User Manual (GUM)
A005 - GATES Hand Held Terminal Handbook
Task 3 - Custom Application Development.
Subtask 1 - GATES Installation and Operations Document (GIOD).  The contractor shall maintain and provide to the Government updated GIOD material.  The materials shall be updated as changes to the system hardware and software are made that affect the installation and operation of the system or as requested by the Government.  Materials shall be written at the level of understanding of the intended users.  This information shall be delivered via a technical report acceptable in the contractor format (A005).

Subtask 2 - GATES Air Force Training Location Support.  The contractor shall provide software and hardware platform installation and troubleshooting support for approximately five formal schoolhouse locations (Lackland AFB, TX; March ARB, CA; AMWC Ft. Dix, NJ; Westover ARB, MA; Dobbins AFB, GA).  The contractor shall provide simple performance metrics for types and amount of support provided for this tasking.  The contractor shall submit the monthly performance reports as a supplement to the PMR review input (A081).
Deliverable:
A005 - GATES Installation and Operations Document (GIOD)
Task 4 - Licensing and Support.
Subtask 1 - Customer Service Center Support (Level-II).  In the event the Customer Service Center cannot resolve the customer’s problem the contractor shall respond to customer assistance call from Level 1 within 15 minutes.  If the trouble call requires on-site assistance, the point of contact shall respond within 30 minutes during normal business hours and 90 minutes during off-hours from the first contact with Level 1.  The contractor shall provide to AMC CG Customer Service Center an on call / duty point of contact list identifying person(s) to be contacted in case of emergencies.  The contractor shall revise the list of points of contacts as necessary to reflect changes and maintain currency.  This support shall include:  GATES (includes all of GATES and related activities) software/system troubleshooting to determine the problem’s cause and determine the office responsible for the fix, and if required, provide technical assistance to fix the problem; responsibility for managing GATES problem reporting system for Level-II to include problem resolution, user interactions and problem closures; upon inability to resolve, where problems are determined to be programmatic, the contractor shall have the responsibility to generate SPRs for appropriate support actions.  The contractor shall prepare a monthly report metrics of problem occurrences for management review, actions and system support planning.  The contractor shall submit the monthly metrics as a supplement to the PMR review input (A081).

Subtask 2 - GATES Customer Service Center Troubleshooting Checklist.  The contractor shall continue to update the Customer Service Center Troubleshooting Checklist  (previously delivered) to include trouble-shooting guidance on Government-requested problems on a quarterly basis.  This document will be updated through the delivery to a technical report input (A005).

Subtask 3 - GATES System Administration.  The contractor shall provide and perform system administration and necessary trouble-shooting assistance for all GATES systems (includes test bed systems) related Microsoft servers, Universal Access Points (UAPs) and Virtual PriviateNetwork (VPN) Enterprise Security Manager and Intruder Alert software (as directed by the Government).  Based on a worldwide responsibility, coverage and response encompasses a 24 hours per day, 7 days per week and 365 days per year requirement.  The work performed by GATES system administrators is as varied as the work orders they support.  However, some system administration functions are common to most system administrators.  These are:

(1)  User account maintenance

(2)  Hardware installation and configuration

(3)  Software installation and configuration

(4)  User request and support and problem tracking

(5)  Hardware and software upgrade recommending

(6)  System performance monitoring

(7)  File system configuration and maintenance

(8)  Documentation of system configuration and information

(9)  Assist other administrators

These are only general functions of system administration.  The specific implementation of these functions (for example, file system backups being one possible implementation of file system maintenance) depends heavily on the specifics of the environment in which the system administrator works.  Factors such as customer requirements, idiosyncrasies of individual hardware and software vendors, and user skill levels, significantly affect the ways in which administrators may approach these functions.  The contractor shall submit the monthly performance reports as a supplement to the PMR review input (A081).

Subtask 4 - GATES Database Administrative Support.  The contractor shall provide database trouble-shooting assistance.  The contractor shall augment and provide on-site, technical database design, architecture and replication operational support to System Support Center, Database Support personnel, Building 1575 and to the test beds located in bldg 861 (GATES and SIT).  The contractor shall submit the monthly performance reports as a supplement to the PMR review input (A081).

.Subtask 5 - GATES Events Management and System Delivery Tool(s).  The contractor shall maintain and provide systematic changes that affect the GATES software delivery and event management tools.  The contractor shall provide technical reports (A005) as required to address proposed approach and technological changes.

Subtask 6 - Testing Support.  The contractor shall provide GATES-trained personnel to assist in the execution of Government test scenarios.  These individuals should be capable of operating all functional areas of the GATES software, including the Handheld Terminals (HHT) at the 5 simulated work centers in the test environment.  These individuals will be used at the discretion of the Government during scheduled test cycles, and at the discretion of the contractor during other periods.  The contractor shall provide a synopsis of the work performed in a technical report (A005), Support to Government Testing.

Subtask 7 - GATES History Support - The contractor shall provide personnel to assist in application and data analysis support for the GATES History capabilities.  The GATES functional management shall continue to approve all users of the History application, working with the GATES security office and PMO to ensure proper identification of these individuals.

Deliverables:
A005 - Technical Report (GATES Troubleshooting Checklist)
A005 - Technical Report (Events Management and Software Delivery Tool)
A005 - Technical Report (Support to Government Testing)
7.  Place of Performance.
7.1.  Facilities.  The contractor shall perform the above-described tasks at the contractor’s site and at locations designated by the Government as needed to work with GATES hardware platforms.

7.2.  Duty Hours.  The maintenance of GATES system consists of two different types of duty hours.


(1)  Customer Support availability as described above.


(2)  The contractor shall be available to correspond/attend meetings with the Government during normal duty hours.  Government duty hours are 0700 -1700 hours Monday through Friday, (except for federal holidays).

7.3.  Local Travel.  Local travel between the base and the contractor’s local facility may be required on an occasional basis.  The TM will authorize all travel outside the local area.

7.4  Long Distance Travel.  The contractor shall be prepared to travel worldwide to perform this task.  The contractor will provide travel arrangement(s).

8.  Period of Performance.  The period of performance is 458  calendar days (1 Jul 2003 - 30 Sep 2004 ).  This task order is a time-and-materials (T&M) contract type.

9.  Delivery Schedule.  All deliveries will be made to the TM or their identified representative.  The following standard definitions apply to the deliverable schedule.

· Standard distribution number/format = Prepared with Microsoft Office tool suite.  Original paper copy with return receipt, plus electronic submission (CD-ROM or e-mail)

· Standard Government review period will be 10 working days

· Standard contractor response time for changes/corrections resulting from the receipt of Government review comments will be 10 working days

	SOW Task#
	Deliverable Title
	CDRL/DID#
	Number/Format
	Calendar Days After TO Start

	1
	PMR Conference Minutes
	A040/DI-ADMN-81250A
	Standard Distribution
	Due 5 working days following the Government PMR

Review - standard

Response - standard

	1
	Program Management Review
	A081/DI-MGMT-024
	Standard Distribution
	Due Monthly - in conjunction with Government PMRs

Review - none

Response - none

	1
	Software Version Description (SVD)
	A046/DI-IPSC81442
	Standard Distribution
	Due In conjunction with scheduled and unscheduled software release delivery.

Review - Dictated by Government test schedule

Response - standard

	1
	Task Order Management Plan
	A001/DI-MGMT-80004
	Standard Distribution
	Due 15 working days (WD) after award and 10 WD after each modification

Review - standard

Response - standard

	1
	Technical Report (FCA/PCA Results)
	A005/DI-MISC-80508
	Standard Distribution
	Due 10 working days following direction from TM to perform.

Review - standard

Response - standard

	1
	Technical Report (Impact Analysis Worksheets)
	A005/DI-MISC-80508
	Standard Distribution
	Due 10 working days following direction from TM to perform

Review - standard

Response - standard

	2
	Database Design Description (DBDD)
	A034/DI-IPSC-81437
	Standard Distribution
	Due In conjunction with scheduled and unscheduled software release delivery.

Review - Dictated by Government schedule

Response - standard

	2
	Interface Design Description (IDD)
	A049/DI-IPSC-81436
	Standard Distribution
	Due In conjunction with scheduled and unscheduled software release delivery.

Review - Dictated by Government test schedule

Response - standard

	2
	Software Design Description (SDD)
	A045/DI-IPSC-81435
	The SDD shall be delivered and maintained in the Paradigm Plus repository
	Due 14 WD following scheduled and unscheduled software release deliveries

Review - standard

Response - standard

	2
	Software Requirements Specification (SRS)
	A033/DI-MISC-81433
	The SRS shall be delivered and maintained in the Requisite Pro repository.
	Due - 30 days prior to scheduled release delivery.  And as soon as possible prior to software release (Not to exceed 30 days prior) for unscheduled software Response - standard

	2
	Software Test Description/Software Test Report (STD/STR)
	A047/DI-IPSC-81439

A023/DI-IPSC-81440
	The STD/STR shall be maintained in the Rational Test Tools repository
	Provide repository with the software for scheduled maintenance release system test.  Test scenarios for emergency releases shall be included on the next scheduled release system test.

	2
	Software Test Report (see Software Test Description)
	A023/DI-IPSC-81440
	Standard Distribution
	Due In conjunction with scheduled software release delivery.

Review - standard

Response - standard

	2
	Software User's Manual (SUM)
	A063/DI-IPSC-81443
	Standard Distribution
	Draft due 30 days prior to standard release.  Final due in conjunction with scheduled and unscheduled software release delivery.

Review - Dictated by Government test schedule, Response - standard

	2
	System/Subsystem Design Description (SSDD)
	A053/DI-IPSC-80432
	Standard Distribution
	Due 30 WD following 

software release deliveries

Review - standard

Response - standard

	2
	Technical Report

GATES User’s Manual (GUM) *Must have Government support to develop functional support.
	A005/DI-MISC-80508
	Standard Distribution
	30 days prior to release of software – beginning with the release of the GATES WEB application Software.

	2
	Technical Report (Special Initiatives)
	A005/DI-MISC-80508
	Standard Distribution
	Due According to TM negotiated date

Review - standard

Response - standard

	2
	Test Readiness Review (TRR)
	A005/DI-MISC-80508
	Standard Distribution
	5 days prior to software delivery.

	3
	Technical Report

(Events Management and Software Delivery Tool)
	A005/DI-MISC-80508
	Standard Distribution
	Due According to TM negotiated date

Review - standard

Response - standard

	3
	Technical Report

(Contractor Support to Government Testing)
	A005/DI-MISC-80508
	Standard Distribution
	Due 5 days following scheduled and unscheduled software release Government testing cycles

Review - standard

Response - standard

	3
	Technical Report (GATES Troubleshooting Checklist)
	A005/DI-MISC-80508
	Standard Distribution
	Due In conjunction with scheduled and unscheduled software release delivery.

Review - Dictated by Government test schedule

Response - standard

	4
	Technical Report (GATES Installation and Operations Document)
	A005/DI-MISC-80508
	Standard Distribution
	Due In conjunction with scheduled and unscheduled software release delivery

Review - Dictated by Government test schedule

Response - standard

	4
	Software Development Plan (SDP)
	A032/DI-IPSC-81427
	Standard Distribution
	Due 15 working days after award and 10 WD after each modification

Review - standard

Response - standard


Standard Distribution

· 1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil
· 1 copy of the transmittal letter and the deliverable to the Primary TM

10.  Security.
10.1  Building Access:  The minimum-security clearance requirement to enter the AMC CG/NOSC building (1575) is SECRET.

10.2  Data.  There is no known requirement to handle classified data.  The data produced, though unclassified, is sensitive in nature and must be protected from unauthorized disclosure.

10.3  Security Clearance Requirements.  All persons accessing GATES or the Scott AFB LAN must, at minimum, have a completed verifiable National Agency Check (NAC, ENTNAC, or equivalent).  The contractor shall establish and maintain procedures to ensure this security level is maintained at all times (the Government may establish a grace period during initial compliance with this requirement).
11.  Government-Furnished Equipment/Government-Furnished Information (GFE/GFI).
11.1  Working Space.  From 1 Jul 2003 through 30 Sep 2004 , the Government will provide the contractors at the Government facility, with computer terminals.  The terminals, one each, will be located in the Buildings with, Customer Service Center, Database support, and System administration as required.  The Government will provide additional computer terminal to the contractor only when it determines that additional on-site support is necessary.

11.2  Computer Hardware.  The computer hardware currently on Encore TO 0001 will continue to be used on this task order.  The contractor will be required to follow the Automated Data Processing Equipment (ADPE) guidelines that are contained in AFI 33-112, Computer

Systems Management and the Scott AFB ADPE Handout for accounting for government furnished computer assets.  The contractor will provide names for a primary and Alternate ADPE Equipment Custodian (EC) to the GATES PM. 

11.3  Software.  The software currently on  Encore TO  0001 will continue to be used on this task order.

11.4  Duplicating Facilities.  None.

11.5  GFI.


a.  The contractor will continue to use the most recent version of the GATES documentation.


b.  The Government will furnish connectivity to the GATES development environment over T-1 lines.  One of the T-1 lines will be located at the CSC facility in Fairview Heights, IL.  The two additional T-1 lines will support the development and/or operational environment located at the subcontractors (TRI-COR) facility in O’Fallon, IL.  The line going into the Fairview Heights location is paid for under separate Government agreement.  Both T-1 lines for the O’Fallon site are billed to this task order.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  None.


b.  Identification of Potential Conflicts of Interest.  There are no potential conflicts of interest anticipated.


c.  Identification of Non-Disclosure Requirements.  None.


d.  Packaging, Packing and Shipping Instructions.  Not applicable.


e.  Inspection and Acceptance Criteria.  See Section E of Encore contract.


f.  Accounting and Appropriation Data.  See Item 17 of the DD Form 1155, Order for Supplies and Services.


g.  Format of Deliverables.  Hard copies of all page changes of all documents along with complete soft copy files delivered via e-mail, or CD-ROM.  All deliverables will be produced in the current network version of Microsoft Office.  For document specific delivery information see listing above.  The number of hard copies of all deliverables is specified on the completed paper copy; deliverables will be delivered by hand to the TM or the TM representative.  All deliverables under this TO will be inspected, and accepted/rejected by the TM at HQ AMC SC/SCPC, Building 1700, 203 W. Losey Street, Room 3080, Scott AFB, IL  62225.


h.  TO Evaluation Criteria.  The following criteria will be used to evaluate potential awards:

· Past performance

· Technical/Management approach

· Cost

· Ability to meet the requirements of the above upon contract award.


i.  Other Special Considerations.  The following unique qualifications are needed to accomplish this TO:

(1)  Ability to understand and interpret GATES design documentation;

(2)  Thorough familiarity with UNIX and NT software platforms;

(3)  Thorough familiarity with SYBASE database products;

(4)  Thorough familiarity with the following tools:

· Power Builder

· SYBASE Replication

· Rational Test Products: Robot, Team Test and Clear Quest

· Requisite Pro

· Paradigm Plus

· CA-Unicenter

· Microsoft Access

· Java

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $4,291,360.00, from $17,720,690.00 to $22,012,050.00.

CLIN 0001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $4,291,360.00, from $17,720,690.00 to $22,012,050.00.

The following have been modified:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $22,012,050.00

CLIN/SubCLIN
Purchase Request Number
Obligated Amount
0001
NMIPR033600799 (Basic)
$859,803.01

0001
NMIPR033600800 (Basic)
$222,549.02

0001
NMIPR033600797 (Basic)
$102,941.18

0001
NMIPR033600798 (Basic)
$1,834,812.06

0001
NMIPR033600801 (Basic)
$637,000.00

0001
NMIPR033600802 (Basic)
$310,784.31

0001
NMIPR043600020 (SAF) (Basic) 
$3,199,000.00

0001
NMIPR043600021 (SAF) (Basic)
$6,300,000.00

0001
NMIPR043600022 (SAF) (Basic)
$4,253,800.42

0001
NMIPR043600020 01 Remove SAF (Mod 1)

0001
NMIPR043600021 01 Remove SAF (Mod 1)

0001
NMIPR043600022 01 Remove SAF (Mod 1)

0001
NMIPR043600020 02 Reduce (Mod 1)
($1,219,392.16)

0001
NMIPR043600021 02 Reduce (Mod 1)
($1,358,823.53)

0001
NMIPR043600022 02 Reduce (Mod 1)
($1,522,786.27)

0001
NMIPR043600190 (Mod 1)
$1,219,392.16

0001
NMIPR043600191 (Mod 1)
$1,358,823.53

0001
NMIPR043600194 (Mod 1)
$1,522,786.27


Total
$17,520,690.00


0001
No Cost Mod (Mod 2)
Total
$0.00


0001
Not Cost Mode (Mod 3)
Total
$0.00

0001
NMIPR043600392 (Mod 4)
$941,287.25
0001
NMIPR043600394 (Mod 4)
$1,414,924.00
0001
NMIPR043600752 (Mod 4)
$64,560.51
0001
NMIPR043600753 (Mod 4)
$635,294.12
0001
NMIPR043600754 (Mod 4)
$1,235,294.12
Total Task Order Amount
$22,012,050.00
DITCO Points of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contract Specialist
Name:

Organization:  DISA/ DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contractor Point of Contact
Contractor Name:  Computer Sciences Corporation (CSC)

DUNS:  043991108

CAGE Code:  52939

Contractor POC:

E-Mail Address:

Phone Number:

Fax Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT
If payment is to be made via credit card, contact the Contracting Officer listed above.
(End of Summary of Changes)

