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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  The purpose of this modification is to incorporate the revised Statement of Work (SOW) dated 10 Sep 2003, Communications Manhole and

 Duct System Design and Phased Implementation Plan for Base-Wide Network Upgrade.  ASI's revised Cost Proposal task

 0000.03-ASI,136A1 is incorporated by reference.

b.  Add Clin 0002, T-NOSC-D Network Wiring and Fiber Optic Cabling installation to include design, project management, materials, and

 installation in accordance with ASI Cost Proposal Task 0000.03-ASI.136A1. 

c.  As a result of above changes,  total contract award is:  $119,911.14 (an increase of $84,243.94).

d.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

22-Sep-2003

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5005-0017

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Bilateral - Mutal agreement between both parties

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

22-Sep-2003

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

ANALYTICAL SERVICES INC

689 DISCOVERY DRIVE SUITE 300

HUNTSVILLE AL 35806-2801

(DBA) ASI OR FLORIDA ANALYTIC

FACILITY CODE

0Z229

CODE

encore@scott.disa.mil

EMAIL:

TEL:

DARLENE V. CUTLER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this contract was increased by $84,243.94 from $35,667.20 to $119,911.14.

Section B - Supplies or Services and Prices
CLIN 0002 is added as follows:

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002
	Network Wiring
	1
	
	$84,243.94
	$84,243.94

	
	FFP

T-NOSC-D Network Wiring and Fiber Optic Cabling Installation to include design, project management, materials, and installation in accordance with ASI Cost Proposal Task 0000.03-ASI.136A1.  MIPR# DD0448343N0000649.


	

	
	NET AMT
	$84,243.94

	
	
	ACRN AA Funded Amount TAC:
	$84,243.94


FOB:  Destination

Section E - Inspection and Acceptance
The following Acceptance/Inspection Schedule was added for CLIN 0002:

	INSPECT AT
	INSPECT BY
	ACCEPT AT
	ACCEPT BY

	N/A
	N/A
	N/A
	Government


Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $84,243.94 from $35,667.20 to $119,911.14.

CLIN 0002:  Funding on CLIN 0002 is initiated as follows:

ACRN:  AA:  Acctng Data: 97X4930.5F20 000 C1013 0 068142 2F 255011

Increase:  $84,243.94; Total: $84,243.94

Section I - Contract Clauses
The following have been modified:

Additional Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
NCK0309
$35,667.20

0002
DD0448343N0000649
$84,243.94

(End of Summary of Changes)

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 10 Sep 2003 
	Contract Number:
	DCA200-02-D-5005

	Task Order Number:
	001701

	Encore Tracking Number:
	00136.01

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitors (TMs).
a.  Primary TM.
	Name:
	

	Organization:
	187CF/SCX

	Address:
	5187 Selma Highway, Montgomery, AL  36108-4824

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	187CES/BCE

	Address:
	5187 Selma Highway, Montgomery, AL  36108-4824 

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  Communications Manhole and Duct System Design and Phased Implementation Plan for Base-Wide Network Upgrade
3.  Background.  The following modification to ASI Encore Task Order 0017 is for support to Building 1000 - 226th and NOSC-D.  New requirements are highlighted as changes.  Project is required to connect nine buildings into existing manhole and duct system trunk line installed under Military Construction Project FAKZ229395720 Composite Support Facility. Scope of work also will extend existing manhole and duct system from Building 1109 south and east to include seven additional buildings and to extend manhole and duct system to a point southeast of building 1501 (Composite Support Facility) to provide a interconnection point for the planned construction of a new Headquarters Building.  New Headquarters Building will house Communications and will be the base demarcation point for commercial communications and base copper and fiber optic cable plant.  Other ongoing efforts that are centric to this planned project are the renovation of Building 1316 (Base Operations).  Base Operations is scheduled to be renovated in FY04.  At this time, estimated start date is March 04.  Base Operations has been identified as a Local Area Network (LAN) ITN.  During the renovation of this facility ,additional duct will be installed and connection into the existing manhole duct system trunk line must be accomplished in the scope of this project.  This is a follow-on effort for work previously accomplished by Analytical Services Inc. (ASI) under its DITCO Basic Ordering Agreement (BOA).  The scope of the services to be provided includes but is not limited to the following:  Type ‘A’ services to include all investigative requirements needed to support the design and implementation plan; Type ‘B’ services to include all drawings, specifications, and construction cost estimates; Type ‘C’ services to include construction inspection services, review of material submittals and shop drawings.
Building Description.  One story concrete block building with limited number interior adjoining offices of concrete block and sheetrock walls.  The majority of the building is open constructions with systems furniture.  The ceilings are typical suspended and open metal rafters.  This building houses 226th Combat Communications Group and is currently under renovation to support CENTAF Alternate Network Operations Security Center - Deployed (NOSC-D).

4.  Objectives.  Design a complete communications design system for Dannelly Air National Guard (ANG) Base, making full use of existing assets to include manholes and duct system.  Design will include provisions for manhole and ducts for all buildings scheduled or planned for constructions in the next five years to include the new Headquarters Building.  Design will include provision for use manhole and duct system from Communications current locations (Building 1109).  Design will show planned copper and fiber optic (single mode and multimode) cable installation for all building and ITNs east of building 1501 (Composite Support Facility).  Design will provide for a means to abandon existing direct buried cable once installation is completed for Communications two potential locations (Building 1501 or Building 1109).  This is a firm fixed price requirement.  Labor and materials required to install approximately 136 copper data and voice drops and 50 multi-mode fiber optic drops.  Scale drawing  will be provided to show approximate location of planned drops.  All data drops will originate from wiring closet backboard. Surface mount raceway will be installed to conceal the wire that will be run down the wall to the outlet location when necessary.  Install  six strand multimode 62.5 fiber optic cables with Connectors from server room located in the Vault to the planned cross connect and termination closet.
5.  Scope.
· Task Area 9 - Product Integration
6.  Specific Tasks.
6.1  Task 1 - Determination of Existing Communication Infrastructure and Future Communications Infrastructure Needs.
6.1.1  Subtask 1 - Site Survey.  The contractor shall provide the personnel with technical capabilities and expertise to determine the location, condition, and capacity of the current communications infrastructure.  With assistance of readily available base layouts and utility locations, provide plotting with global positioning system (GPS) instruments to communication pathways and spaces, and to benchmark base locations.  Determine logistical obstacles to implementation.
6.1.2  Subtask 2 - Examination of Documentation.  Using task specific base communication information, the contractor shall provide technical personnel to develop scope of design, involving present and future requirements for voice, data, audio, security and environmental control.  This task involves studying the present and future network configuration design, the locations and access points of all the existing and planned termination points, and the environmental and physical obstacles to the plant.  This task also involves numeration of potential users and locations as well as considering long-term plant life in the dynamic communications field.
Deliverables:
Technical Report
6.2  Task 2 - Use ANSI/TIA/EIA Standards to Determine Minimum and Suggested Requirements for a Multiproduct, Multivender Environment.
6.2.1  Subtask 1 - Compare Discoveries and Requirements of Dannelly Field ANG to ANSI/TIA/EIA 568A and 569A Commercial Building Telecommunications Cabling, Pathways and Spaces Standards.  This task consists of the dissimulation of information gathered in Task 6.1 and determining the appropriate standards and codes which are applicable to the design and implementation of the project.  OSHA standards are also a guideline that will be adhered to in this task, as it is an integral piece of the requirements.  A part of this task is to make specifications that are independent of specific vendor equipment and media.
6.2.2  Subtask 2 - Use ANSI/TIA/EIA - 606 to Develop Administrative Standards to be Applied to the Communications Infrastructure.  The contractor shall develop a logical, expandable administration scheme that is independent of applications.  This task will establish guidelines, including the identification and documentation of the terminations in the cross connects, the pathways, the spaces, and the bonding/grounding as it applies to this infrastructure.  This task also specifies the requirements for the collection, organization and presentation of as-built data.
Deliverable:
Technical Report
6.3  Task 3 - Prepare Systematic Design for Communications Needs.
6.3.1  Subtask 1 - Identify Routes and Location.  The contractor shall provide CAD drafting personnel to prepare drawing of all communication pathways and spaces.  This task will show in detail the existing and proposed manholes, ducts, entrance points, and cross-connect locations for each route in the Dannelly Field ANG communications system using GPS instrumentation.
6.3.2  Subtask 2 - Provide Specifications for Design.  This task includes the technical, non-vendor specific specifications for all the products and procedures necessary for the completion of the communications infrastructure.  Among the items these specifications will cover, will be maintenance holes, duct, inner duct, conduit, cross connect panels, cable trays, terminations, racks, ground, cable tags, and documentation.  These specs shall also describe procedures for installing the products.
6.3.3  Subtask 3 - Provide Phased Implementation Timeline.  The contractor shall provide adequate segregation of complete design and implementation into 3 distinct phases of construction.  This task will determine a cost efficient and logical timeline to facilitate construction based on funds available and ANG communication priorities.  All procedures, material acquisitions, and documentation to be subdivided into these three phases.
6.3.4  Subtask 4 - Provide Construction Cost Estimate.  The contractor shall provide a total construction cost estimate, with item descriptions, product numbers of generically specified products, unit pricing, and expected quantities to be provided on Excel Office 2000 spreadsheet for each phase.  Also included in the cost estimate are all labor items and project management costs.
Deliverables:
Design, Specifications and Implementation Plan 35%
Design, Specifications and Implementation Plan, 65%
Design, Specifications, and Implementation Plan, 95%
Complete Design, Specifications, and Implementation Plan and Cost Estimate
6.3.5  Install Wiring and Drops.  The existing wiring closet backboard is full. Install 19” racks and terminate all copper and fiber IAW EIA/TIA 568A/B onto 110 style CAT5 patch panels. Voice drops will be terminated on 110 style patch panels with modular RJ-45 jacks.  The Government will cross connect all PBX station wiring to patch panels. Rack will be installed to ensure adequate workspace, lighting, grounding, etc.  Three feet separation will be maintain between secure and non-secure network equipment and terminations.

a.  Identifiable Core Drills.  Possible core drill needed between vault and work areas.  Ensure all core drills are provided proper sleeve and firestop protection.


b.  Cable Paths.

· From the wiring closet via D rings to the areas above the existing and/or office space, and above lowered ceilingtiles (maintain 3” minimum clearance above ceiling tiles).

· On a suspended cable path (see Figure 2) to a vertical surface mount wire molding/raceway to the telecommunications outlet.

· Cables will be installed secured in “J” hooks or equivalent that will be suspended from rafters or secured to existing walls.

· Proper sleeving will protect cable penetrations through walls.  Appropriate Firestop material will be used, and sleeves will not be filled to such capacity that exceeds the recommended fill percentage as stated in TIA/EIA standards.

Deliverables:
Completed Installation and Certifications
7.  Place of Performance.  Contractor site.
8.  Period of Performance.  The period of performance is 180 calendar days (9 Sep 2003 - 6 Mar 2004).

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1
	Technical Report
	Contractor Format

Word Office 2000
	Standard Distribution*
	30 Days After TO Start

	3
	Design 35%
	Contractor Format

Auto-Cad, Word Office 2000, Excel Office 2000
	2 Hard Copies, 1 Electronic
	90 Days After TO Start

	3
	Design 65%
	Contractor Format

Auto-Cad, Word Office 2000, Excel Office 2000
	2 Hard Copies, 1 Electronic
	120 Days After TO Start 

	3
	Design 95%
	Contractor Format

Auto-Cad, Word Office 2000, Excel Office 2000
	2 Hard Copies, 1 Electronic
	160 Days After TO Start

	3
	Design Final 
	Auto-Cad, W Contractor Format Word Office 2000, Excel Office 2000
	2 Hard Copies, 1 Electronic
	180 Days After TO Start

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; 1 copy of the transmittal letter with the deliverable to the Primary TM


10.  Security.  The security level of this project is CONFIDENTIAL.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  There are no requirements for GFE.  The Government will provide access to grounds, buildings and enclosures at Dannelly ANG and to CAD drawings of existing facilities, along with site location information on other planned structures that fall within the scope of this work.  Additionally, a working narrative of voice, video and data requirements for the Dannelly Field ANG will be provided.
12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  Additional support may be required at a future date in support of this task.  This will be accomplished by logical follow-on efforts.

b.  Identification of Potential Conflicts of Interest (COI).  None


c.  Identification of Non-Disclosure Requirements.  Contractor personnel will be required to sign non-disclosure agreements.

13.  Section 508 Accessibility Standards.  Section 508 Accessibility Standards are not applicable to this acquisition.










