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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification releases an increment of funds in the amount of $826,288.22 and corrects Section G - Contract Administration Data, for

 the Navy Standard Integrated Personnel System (NSIPS) Operations, Enterprise Database Environment Management and Software

 Development (Tracking Number 00156.13). 

b.  The task order total amount remains unchanged at $20,358,794.00.  A funding increment in the amount of $826,288.22  is provided for

 billing purposes.  The amount of $6,889,639.37 remain to be incrementally funded in accordance with FAR 52.232-22 - LIMITATION OF

 FUNDS (APR 1984)

c.  The period of performance for contract line item number (CLIN 0001) remains unchanged at 609 calendar days (October 01, 2003 through

 May 31, 2005).  The period of performance for CLIN 0002 is 365 calendar days October 01, 2004 to September 30, 2005.  All other terms

 and conditions remain unchanged.
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

30-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5009-0008

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.232-22 - Limitation of Funds Apr 1984

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

13

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

30-Sep-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

HC1013

LOCKHEED MARTIN INTEGRATED SYSTEMS INC

6801 ROCKLEDGE DRIVE

BETHESDA MD 20817-1803

JEFFREY CHESKO

FACILITY CODE

4X260

CODE

koppj@scott.disa.mil

EMAIL:

618-229-9644

TEL:

MAJ JOHN J. KOPP / CONTRACT SPECIALIST


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $340,101.65 from $13,129,053.00 to $13,469,154.65. 

CLIN 0002: 

        AA: 97X4930.5F20 000 C1013 0 068142 2F 255011was increased by $340,101.65 from $0.00 to $340,101.65 

        The contract ACRN AA has been added. 

The following have been modified: 

Accounting and Appropriation Data
	AA:
	97X4930.5F20 000 C1013 0 068142 2F 255011

	AMOUNT:
	$10,242,696.95


CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
N6925004MPNS026, AMD 03 (Mod 02)
$334,803.92

0001
N0003904MPFP700 (Mod 02)
$1,499,108.00

0001
N0003904MPFP700 (Mod 02)
$1,126,624.80

0001
N6925004MPNS026, AMD 04 (Mod 03)
$820,820.58

0001
N6925004MPNS026, AMD 05 (Mod 04)
$1,155,624.40

0001
N6298004MPET735 (Mod 05)
$784,313.73

0001
N6298004MPET735, AMD 01 (Mod 07)
$259,023.52

0001
N6925004MPNS026, AMD 06 (Mod 08)
$485,803.53

0001
N6925004MPZN002 (Mod 08)
$422,620.00

0001
N6298004MPET735, AMD 02 (Mod 09)
$169,839.22

0001
N6925004MPNS026 (Mod 10)
$343,137.25

0001
N6298004MPGB715 (Mod 11)
$214,996.00

0001
N6298004MPET735 (Mod 11)
$49,019.61

0001
N6925004MPNS026 (Mod 11)
$18,388.39

0001
N6925004MPNS026 (Mod 11)
$1,958,258.40

0001
N4599704MPCX705 (Mod 12, Increase)
$684,313.75
0001
N6925004MPWT009(Mod 12)
63,764.71
0001
N6298004MPET748(Mod 12)
$362,745.10
0001
N6925004MPNS026(Mod 12
$965,923.69

0001
N6925004MPZN002(Mod 12)
$54,546.44
0001
N0003904MPFP700(Mod 12)
$268,851.18
0001
N6298004MPGB715(Mod 12)
$24.59
0002
N6925005MPNS008(Mod 12)
**$1,372,000.00 (SAF)

0001
N6925004MPNS026(Mod 13)
$486,186.59

0002
N6925004MPNS026(Mod 13)
$119,695.77

0002
N6925005MP1R005(Mod 13)
$85,700.00

0002
**N6925005MP2R008(Mod 13)
$134,705.88

0001
N4599704MPCX705 (Mod 13, decrease)
$.02


          
 Total Amount Obligated (Mod 13)

$826,288.22
*Amount Remaining Unfunded
$6,889,639.37
Total Amount Obligated (Mods 1-13)
$13,469,154.63

TOTAL AMOUNT OF TASK ORDER
$20,358,794.00
This task order is incrementally funded in accordance with FAR 52.232-22 LIMITATION OF FUNDS (APR 1984).  The amount that remains to be incrementally funded is $6,889,639.37.
**“Funds will not be available for this order until 1 Oct 04.  The Government’s obligation under this order is contingent upon the 1 Oct 04 release of funds from which payment for contract purposes can be made.  No legal liability on the part of the Government for any payment may arise until the 1 Oct 04 release date.  Funds are automatically available on 1 Oct 04; no further contractual action is required to reflect said release.” 
(End of Summary of Changes) 

