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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification adds Subtask 2.1 - AT21 Support and extends the period of performance by incorporating the attached, revised

 statement of work, dated 3 Aug 2004, for Joint Mobility Control Group (JMCG) Support (Encore 00168.03).  Unisys proposal

 03-Unisys-163-1, dated September 7, 2004, is incorporated by reference.

b.  The total task order amount is increased by $364,906.60, from $346,015.52 to $710,922.12.

c.  The period of performance is changed to 639 calendar days (1 Oct 2003 - 30 Jun 2005).

d.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

10

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

08-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5014-0031

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.243-3 - Changes - Time-and-Material or Labor-Hours (SEP 2000)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

03

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

08-Sep-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

UNISYS CORPORATION

11720 PLAZA AMERICA DRIVE TOWER 3, 11TH F

RESTON VA 20190-4757

JUDITH BUTLER-ADAMS

FACILITY CODE

4W798

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $364,906.60, from $346,015.52 to $710,922.12.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $364,906.60, from $346,015.52 to $710,922.12.  The total cost of this line item has increased by $364,906.60, from $346,015.52 to $710,922.12.

Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 3 Aug 2004 
	Contract Number:
	DCA200-02-D-5014

	Task Order Number:
	003103

	Encore Tracking Number:
	00168.03

	Follow-on to Encore Contract and Task Order Number:
	DCA200-02-D-5014/0016


1.  Task Monitors (TMs).
a.  Primary TM.
	Name:
	

	Organization:
	USTRANSCOM/TCJ6-PC

	Address:
	508 Scott Drive, Scott AFB IL  62225-5357

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	USTRANSCOM/TCJ3-OSC

	DoDAAC:
	FA7063

	Address:
	508 Scott Drive, Scott AFB IL  62225-5357

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  Joint Mobility Control Group (JMCG) Support

3.  Background.  The mission of USTRANSCOM is to provide air, land, and sea transportation for the Department of Defense (DoD) during both peace and war.  The Commander of USTRANSCOM is tasked as the single manager of the Defense Transportation System (DTS) to oversee defense common user transportation assets, processes, and systems.  The Joint Mobility Control Group (JMCG) is the focal point to orchestrate and optimize DTS operations in support of Combatant Commands and other customers.  The JMCG is composed of the command and control elements of USTRANSCOM and each of its Transportation Component Commands (TCCs) linked by an array of Command, Control, Communications, and Computer Systems (C4S) that provide real time visibility of DTS global capabilities (assets, resources, and infrastructure) and demands on those capabilities.  The ability to collect, transmit, assimilate, process, and analyze DTS related data requires robust, high capacity, yet easily used tools based on state-of-the-art automation and telecommunications technologies.  USTRANSCOM/TCJ6 is tasked with providing the needed C4S support to its operational customers in the JMCG.  The efforts accomplished under this SOW are intended to support that goal.  JMCG C4S Support spans technical and programmatic efforts related to several projects designed to retrieve, validate, analyze, and present information to USTRANSCOM decision makers in a manner that facilitates accurate and timely Deployment Distribution Operations Center (DDOC) mission execution.

4.  Objectives.  This statement of work is intended to provide C4 Systems (C4S) technical and programmatic assistance, as well as operational support to the DDOC in order to maintain and enhance the effectiveness of the JMCG.  Efforts under this SOW will support program planning, fielding, and operating Information Technology (IT) systems and resources.  Research, analysis, and documentation of system integration and programmatic issues will be accomplished.  Systems support services providing technical and administrative expertise for the implementation of Commercial Off-the-Shelf (COTS) decision support tools and On-Line Analytical Processing (OLAP) tools are delivered under this SOW.

5.  Scope.  Encore Task Areas:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 11 - Licensing and Support
The scope of this effort spans program management support, system engineering, system integration, and system Operation and Maintenance (O&M).  All efforts will focus on the various projects, programs, and initiatives identified under the JMCG C4S umbrella program.  Currently JMCG C4S projects include Agile Transportation for the 21st Century (AT21), Collaborative Tools, Mobility Analysis Reporting Tools (MART), and Operation Deep Freeze (ODF).  The projects included under the JMCG C4S umbrella are subject to change as USTRANSCOM initiatives and requirements mature.

6.  Specific Tasks.
6.1  Task 1 - Contract Level and TO Management.
6.1.1  Subtask 1 - Contract Level Management.  The contractor shall provide a centralized program management capability at the contractor site.  This function shall encompass administrative, clerical, documentation, and related functions that provide general support for the contract effort.

6.1.1.1  The contractor shall ensure all work complies with Federal Information Processing Standards (FIPS), Y2K conformance and Federal Laws and Regulations that affect information systems operations.

6.1.2  Subtask 2 - Task Order Management.  The contractor shall identify a Task Order Manager (TOM) as the Government's principle point of contact for contract and task order issues, and person responsible for the execution of this task order.  In the event the TOM is unavailable, the contractor shall notify the TM of a POC to take on the TOM's responsibilities in his absence.

6.1.2.1  The contractor shall provide a Task Order Management Plan (TOMP) describing his functional and technical approach, organizational resources, management controls, and timelines to support the subtasks identified in this SOW.  The TOMP will detail planned monthly expenditure of funds and man-hours categorized by individuals and by deliverables.  The TOMP shall include the contractor’s proposed Monthly Status Report (see 6.1.2.3) format.  The draft plan shall be submitted within 14 calendar days of award.  The Government will review the plan and provide comments within 7 calendar days.  The contractor submits the final plan within 7 calendar days of receipt of Government comments.

6.1.2.2  The TOM shall support the TM with management documentation such as briefings, point papers, meeting minutes, and Staff Summary Sheets related to the performance of this task order.  The style and timing of these documents shall be determined by mutual agreement between the TM and the TOM.
6.1.2.3  The TOM shall provide a Monthly Status Report (MSR) to detail the specifics of the work performed during the reporting period and summarize the progress to date for all task areas undertaken under this SOW.  The monthly report will identify the resources expended during the reporting period and cumulatively to date, and compare the status of actual expenditures to the planned expenditures stipulated in the TOMP.  The MSR shall mention any contractor problems with current tasks, plans for the assignment of work during the next reporting period, and any government decisions or guidance necessary to contractor performance during the next reporting period.  For example, the contractor is not authorized to make government decisions or speak for the government and may require government guidance or assistance in resolving issues.  The final MSR will reflect accomplishments and expenditures for the completed period of performance of the task order.  All status reports shall be delivered to the TM NLT the 10th of each month.  The proposed report format shall be submitted for Government comments as part of the TOMP.

Deliverables:
Task Order Management Plan
Management Documents
Monthly Status Report
6.2  Task 2 - JMCG Support.  The contractor shall provide personnel responsible for the application of C4S, transportation, communications, and Program Management (PM) expertise to the various projects under the JMCG C4S umbrella program.  Personnel must possess a working knowledge of the JMCG and DDOC organizations as well as the Defense Transportation System.  Personnel shall have experience applicable to planning, process management, and program management of C4S projects.

6.2.1  Subtask 1 - JMCG C4S Support.  The contractor shall provide on-site DTS technical expertise in support of the JMCG C4S Program Manager (PM).  The contractor shall work directly with the JMCG C4S PM to plan and evaluate the hardware, software, and personnel necessary to develop and implement capabilities and communications consistent with JMCG operational requirements.  This task includes, but is not limited to validating requirements, researching system capabilities, assessing security policy, and developing O&M concepts.  The Contractor shall build system architectures, and draft Command Control Communications Computers and Intelligence Support Plans (C4ISP) or subsets of those plans.  As a minimum, the contractor shall revise and update the draft Operation Deep Freeze (ODF) Support Agreement for maintaining the ODF data communications network, and assist in the collection of requirements and background documentation and the preparation of briefing slides, agenda and other support materials for the Joint Collaborative Information Environment Communications Study (JCIECS)

Deliverables:
Draft ODF Support Agreement
Briefing Slides JCIECS

6.2.2  Subtask 2 - JMCG Programmatic Support.  The contractor shall provide on-site procurement and program management expertise in support of the JMCG C4S PM.  The contractor shall execute project control efforts to include developing and tracking milestone schedules, preparing program/project briefings, and developing program documentation as required.  The initiatives worked under the JMCG umbrella program will be supported with efforts that include preparation and coordination of acquisition packages, coordination of DITSCAP certification efforts, facilitating meetings and workshops, development of Technical Review Board (TRB)/CIO Program Review Board (CPRP) data packages, and conducting liaison with JMCG POCs.  As directed by the Government, the contractor shall prepare and deliver meeting minutes within 5 calendar days of meeting adjournment.
6.2.2.1  Subtask 2.1 - AT21 Support.  As a minimum the contractor shall prepare TRB data for the JMCG initiatives, prepare and maintain Draft AT21 Transition Plan, and Draft AT21 Integrated Assessment Plan; draft Interim Authority To Operate (IATO) documentation for fielded segments of AT21, prepare and finalize an Initial Capabilities Document (ICD) and prepare a draft Capabilities Development Document (CDD) in accordance with the Joint Capabilities Integration and Development System (JCIDS) and an Information Support Plan (ISP) in accordance with CJCSI 6212.01C for AT21.  In addition the contractor shall update and finalize the draft AT21 Transition Plan and the draft Integrated Assessment Plan, and the AT21 Economic Analysis/Life Cycle Cost Estimate (EA/LCCE) and identify milestones and facilitate execution of the project schedules.  As directed by the Government, the contractor shall prepare and deliver meeting minutes within 5 calendar days of meeting adjournment.

Deliverables:
TRB Data Packages
AT21 Transition Schedule
IATO Pkg for AT21

AT21 ICD

AT21 CDD

AT21 ISP

Final AT21 Transition Plan

Final AT21 Integrated Assessment Plan

Update EA/LCCE
Meeting Minutes
6.3  Task 3 - Joint Mobility Operations Center (DDOC) Operational Support.  The contractor shall provide one Technical Lead Engineer (TLE), on site in the DDOC, responsible for the execution and management of Mobility Analysis Reporting Tools (MART) consisting primarily of Cognos tools PowerPlay, Impromptu, and Transformer.  The DDOC is the primary command control element within USTRANSCOM and the JMCG.  A DDOC requirement to conduct detailed transportation performance analyses, trend analysis, and forecasting in support of DTS decision-making will be satisfied by MART.  MART will pull data from existing data warehouses - initially from Global Transportation Network (GTN) - to perform detailed analysis of movement down to the Transportation Control Number (TCN) level.  The analysis will be portrayed by various user-selectable graphics in a web-based environment.  Analytical reports from MART will be accessible by TCCs and other customers for performance and trend analysis.  The TLE is required to have a high level of expertise in the use of Ad-hoc Reporting and OLAP tools, specifically Cognos’ Impromptu and PowerPlay, and technical knowledge of Oracle as well as a strong functional knowledge of defense transportation data.

6.3.1  Subtask 1 - Data Visualization Support and Maintenance.  The contractor shall provide on-site software configuration, training, integration services, metrics development, and applications support to satisfy the DDOC data visualization requirements.  The contractor must be fully proficient in and have a high level of development expertise with the Cognos suite of products, Impromptu, Transformer, and PowerPlay (including the web-based version).  Support shall involve loading, configuring, and maintaining Cognos application software and Oracle client software, to include loading upgrades, bug fixes, and security patches.  The contractor shall develop DDOC reports as required to meet evolving operational demands.  The reports will graphically depict transportation flow, down to the TCN level if requested, in order to easily identify bottlenecks, breakdowns in processes, system errors, etc.  The Contractor shall integrate ad hoc query output with the suite of Microsoft office automation tools used within the DDOC and provide limited training to DDOC operations personnel who utilize these tools.  Data Visualization software end items (report templates) shall be delivered electronically, in place in the host platform.  Training activities shall be documented in the Monthly Status Report provided under Task 1 above.

Deliverables:
Computer Software Product End Items - Data Visualization (Ad-hoc and OLAP)
6.3.2  Subtask 2 - Powercube Operational Support and Integration.  The contractor shall provide on-site technical assistance in the use of Cognos OLAP and ad-hoc reporting tools for the purpose of quick and easy multidimensional viewing of operational and historical data.  As analytical requirements change, the contractor will develop and test new cubes and reports, as well as enhance the performance of existing cubes and reports by acquiring additional data fields or refined data fields to enable optimized queries.  The TLE shall work with users to determine specific requirements and recommend the types of cubes, data sources, and business rules that need to be identified and incorporated into the cube model(s).  Cubes shall be developed and made available to support DDOC reporting.  The contractor will provide a Power Cube and Analysis Report, containing information on the design of each cube and supporting data sources developed under this task, to include dimension maps, table record layouts, field/dimension definitions, and descriptions of the processes in updating cube information.

Deliverables:
Computer Software Product End Items - Power Cube and Analysis Report
7.  Place of Performance.  Activities will be conducted primarily at the Government sites at Scott AFB.  To ensure thorough understanding of the functional and development domains, the Government will provide space in Buildings 1900 and 1961 on Scott AFB for contractor personnel with appropriate security clearances.  Contractor personnel will require access to classified information and must be eligible for such access.  The contractor shall support meetings at the contractor’s facilities, on Scott AFB, or other locations as required.  Contractor personnel may be required to travel to the TCC sites, to the Joint Staff, and to Service Headquarters.  All travel to be performed by the contractor will be preapproved by the Government TM.  Once approved, the contractor shall make and pay for all necessary commercial travel arrangements.  After completion of travel, the contractor shall submit expense vouchers to the contracting officer.  The Government will reimburse the contractor for the expenses up to the maximum allowed under this SOW in accordance with the policies and limits contained in the Joint Travel Regulation (JTR) and the Federal Acquisition Regulation (FAR).  For the purpose of costing travel, the contractor should anticipate the following trips:

	Location
	No. of Trips
	No. of Days
	No. of People

	Washington, DC
	1
	3
	1


8.  Period of Performance.  The period of performance under this SOW is 639  calendar days (1 Oct 2003 - 30 Jun 2005 ).

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1.2.1
	Task Order Management Plan
	Contractor-Determined
	Standard Distribution
	Draft - 14 Days

Final - 7 Days After Draft Approval

	1.2.2
	Management Documents
	Government-Determined
	Standard Distribution
	As directed by Government

	1.2.3
	Monthly Status Report
	Contractor-Determined
	Standard Distribution
	Monthly NLT 10th

	2.1
	Revised ODF Support Agreement
	Government-Determined
	Standard Distribution
	Final - 25

	2.1
	Updated IWS Service Level Agreement (SLA)
	Government-Determined
	Standard Distribution
	Update - 182

	2.1
	Briefing Slides JCIECS
	Government-Determined
	Standard Distribution
	Update - 212

	2.2
	TRB Data
	Government-Determined
	Standard Distribution
	Initial - 370

Second - 390 

	2.2
	AT21 Transition Plan
	Government-Determined
	Standard Distribution
	Initial - 90

Update - 335

	2.2
	AT21 Integrated Assessment Plan
	Government-Determined
	Standard Distribution
	Initial - 90

Update - 335

	2.2
	AT21 Economic Analysis/Life Cycle Cost Estimate (EA/LCCE)
	Government-Determined
	Standard Distribution
	Update - 639

	2.2
	AT21 IATO Pkg
	Government-Determined
	Standard Distribution
	Initial - 60

Update - 165 

	2.2
	AT21 Initial Capabilities Document (ICD)
	Government-Determined
	Standard Distribution
	Draft - 365

Final - 455

	2.2
	AT21 Draft Capabilities Development Document (CDD)
	Government-Determined
	Standard Distribution
	Draft -455

Update - 639

	2.2
	AT21 Information Support Plan (ISP)
	Government-Determined
	Standard Distribution
	Draft - 489

Final - 639

	2.2
	Meeting Minutes
	Contractor-Determined
	Standard Distribution
	5 Days After Meeting

	3.1
	Computer Software Product End Items - Data Visualization (Ad-hoc & OLAP)
	Contractor-Determined
	Standard Distribution
	Final - 360

	3.2
	Computer Software Product End Items - Power Cube and Analysis Report
	Contractor-Determined
	Standard Distribution
	Initial - 180

Final - 360

	* Standard Distribution:  One copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; one copy of the transmittal letter with the deliverable to the Primary and Alternate TM


10.  Security.  Work performed under this task order will be SECRET and below.  See attached DD Form 254.  The facility in which the contractor personnel operate is a secure facility.  Contractor personnel must possess a minimum of a SECRET security clearance at the time of task award.  All contractor personnel requiring access to the DDOC shall have a current SECRET clearance granted by DISCO.  The Government will provide unrestricted access to facilities consistent with security clearances.  The Government will provide the contractor access to applicable Government facilities from the commencement of the contract until task completion.  Property protection will be the responsibility of the local Facility Manager and local Government Security Manager or their duly authorized representative.  The contractor shall comply with this statement of work/task order and with physical security regulations promulgated by USTRANSCOM.  Responsibility for the contractor’s compliance with internal security at a C4 system site shall be assigned to the contractor.  All contractor personnel shall be briefed on site security operating procedures prior to or upon commencement of contract award and shall be debriefed upon termination.  The contractor shall be responsible for all continuing security training of the contractor, sub and associate contractor personnel.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  The Government, during the performance of this task, will provide equipment and software to support this task order.  All equipment must be in place within 30 days of task order award to prevent impact to the delivery schedule.  The Government will provide office support (office space, computer, copier, telephone, fax, etc.) at Scott AFB for personnel required to work on the base by the Government TM.  The Government will ensure that Government personnel required to provide functional and technical input, answer questions, review completed work, and provide timely feedback are available to do so. These requirements will be coordinated in advance with the Government TM.  The Government will provide the appropriate documentation outlining DoD standards, which will be used for guidance during the performance of this task order.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  Not applicable.

b.  Identification of Potential Conflicts of Interest (COI).  Not applicable.

c.  Identification of Non-Disclosure Requirements.  During the performance of this task order, the contractor may receive or have access to sensitive or proprietary information while conducting hardware or software evaluations, conducting operational assessments, and/or assisting in government procurement actions.  In addition, the contractor shall be required to coordinate and exchange directly with other contractors as designated by the Government.  In accordance with Government regulations to prevent disclosure of such information to parties outside the Government, personnel placed on site to work this task order will be required to sign non-disclosure agreements


d.  Packaging, Packing, and Shipping Instructions.  Not applicable.


e.  Inspection and Acceptance Criteria.  Inspection and acceptance of all work, performance, and deliverables under this task order shall be the responsibility of the primary and/or alternate TM.  The basis for acceptance shall be compliance with the requirements set forth in Section 6 of the SOW.  Rejected deliverable items shall undergo corrections in accordance with instructions provided by the TM and resubmitted within 15 days.


f. Key Labor Categories.  Not applicable.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation, and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $364,906.60, from $346,015.52 to $710,922.12.

CLIN 0001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $364,906.60, from $346,015.52 to $710,922.12.

The following have been added by full text:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $710,922.12

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
NMIPR043600110
$346,015.52

0001
NMIPR043600110 (Mod 03)
$364,906.60
Total Task Order Amount
$710,922.12
DITCO Point of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:
Contractor Point of Contact
Company:  Unisys, U.S. Government Group

DUNS:  150780674

CAGE Code:  4W798

Contractor POC:

E-Mail Address:

Phone:

Fax:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
(End of Summary of Changes)

