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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a. The purpose of this modification is to add Task 5 - Deploy Rational Enterprise Suite Tools, ClearCase and ClearQuest by incorporating the

 attached, revised statement of work, dated 24 Feb 2004, for Maryland Procurement Office (MPO)/Y1 Migration, Reengineering, and

 Integration Support (NSA) (Encore Tracking Number 00193.01).   Unisys proposal, 03-Unisys-173-1, dated 2 Mar 2004, is incorporated by

 reference.   

b. The amount of this task order is increased by $99,359.10, from $1,372,309.28 to $1,471,668.38.  

c. The base period of performance remains unchanged at 290 calendar days (31 Dec 2003 - 15 Oct 2004).

d. All other terms and conditions remain unchanged. 

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

14-Apr-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5014-0038

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference NGIT proposal, dated 2 Mar 04, confirmed 13 Apr 04.

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

14-Apr-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

UNISYS CORPORATION

8008 WESTPARK DRIVE

MCLEAN VA 22102-3197

JUDY WILLIAMS

FACILITY CODE

4W798

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $99,359.10, from $1,372,309.28 to $1,471,668.38.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $99,359.10, from $1,372,309.28 to $1,471,668.38.  The total cost of this line item has increased by $99,359.10, from $1,372,309.28 to $1,471,668.38.

Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 24 Feb 2004 
	Contract Number:
	DCA200-02-D-5014

	Task Order Number:
	003801

	Encore Tracking Number:
	00193.01

	Follow-on to Encore Contract and Task Order Number:
	DCA200-02-D-5014/0015


1.  Task Monitors (TMs).
2.  Task Order Title.  Maryland Procurement Office (MPO)/Y1 Migration, Reengineering and Integration Support

3.  Background.  The MPO is committed to migration from legacy programs and information systems to upgraded and integrated open systems.  MPO/Y1 has begun the process of technical upgrades and systems integration.  This progress has proved vital to future objectives and Y1 wishes to initiate new work to meet user requirements.  Similar tasks were accomplished under Encore Task Order DCA200-02-D-5014/0015, which demonstrated the value of adding more tasks.  MPO/Y1 looks to another Encore vehicle to further the great strides that were made under the previous Encore task order.

4.  Objectives.  The objective of this effort is to increase the progress involving migration from legacy information systems within MPO/Y1.  Y15 Computer Services coordinates migration efforts within Y1 and will facilitate these efforts.

5.  Scope.

a.  The scope of this task order is to provide support to the upgrading of legacy systems and reengineering of information systems into an open system environment.  This support may include:

· Baseline Assessments

· Migration of Legacy Systems Strategy Development

· Life-Cycle Maintenance of Migrated Systems

· Execution of Proofs-of-Concepts and Prototypes

· Integration Prototyping and Testing

· Integration Engineering including Software Development

· Reengineering Standards and Technology Implementation

· Documentation


b.  The contractor shall comply with the appropriate Department of Defense (DoD) approved architectures, programs, standards and guidelines (e.g. Defense Information Infrastructure (DII) Strategic Technical Guidance (STG), DII Common Operating Environment (COE), Defense Information Systems Network (DISN), Shared Data Environment (SHADE)).  The Encore SOW Task Areas involved include:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 3 - Performance Benchmarking
· Task Area 5 - Requirements Analysis
· Task Area 7 - Information and Knowledge Engineering
· Task Area 8 - Custom Application Development
· Task Area 9 - Product Integration
· Task Area 10 - Test and Evaluation
6.  Specific Tasks.  The following tasks shall be performed in support of Y14 and Y15.
6.1  Task 1 - Task Order Management and General Development.  As directed by the Task Monitors, review program specifications and provide recommendations on suitability for programming.  Develop software programs, in the IBM OS/390 development environment using the PL/1 programming language, to be used in the generation of key and the production of keying material in conformance with the Y15 programming standards.  In the development environment, test and thoroughly document programs.  Perform peer reviews of programs written in PL/1 by other programmers by date specified by task monitor.

Deliverables:
A003 - Task Order Management Plan
A008 - Status Report
6.2  Task 2 - Legacy System Migration.  The contractor shall support Y1 migration to two new technologies.  Efforts will include converting, testing and documenting programs plus life-cycle maintenance for migrated systems.  Technical assistance shall also be provided to Government personnel in support of updating software and procedures.  The two programs migrating to new technologies are:


a.  MP40 Program.  This program consists of migrating software from a legacy system to desktop workstation technology and requires interface to several off-line systems.  Tasks include write, revise, test, document and provide life-cycle support for Pascal and Assembly level programs required by the workstation to control off-line systems using simulations in the migration/integration laboratory.  Evaluate and update procedures and programs that are required for compilation and execution on the production systems.  The contractor shall include the progress of these efforts in a Migration Status Report (A005) and a Migration Report (A005) when the program has been developed or integrated by the contractor.


b.  Object-Oriented (OO) Mentoring Services.  The contractor shall provide mentoring services during Phase III of the Y151 Language Conversion Project.  The services that will be required are:

· Instruction in the use of Rational configuration management tool

· Instruction in the use of Rational software development and test products

· Instruction in the use of a Java integrated development environment (IDE)

· Mentoring of Y151 personnel in OO requirements gathering

· Mentoring of Y151 personnel in OO requirement analysis

· Mentoring of Y151 personnel in OO design

The contractor shall include the progress and status of these efforts in the Monthly Status Report (A008).

Deliverables:
A005 - Migration Status Report (MP40 Program)
A005 - Migration Report (MP40 Program)
A005 - Migration Status Report (OO Program)
A005 - Migration Report (OO Program)
6.2  Task 3 - Prototyping, Testing and Integrating.  The contractor shall conduct the development and testing of prototypes and the integration of them into an operational environment when approved.  The contractor shall include the progress of these efforts in a Prototyping Status Report (A005) and provide a Prototyping Report (A005) when the program has been developed or integrated by the contractor.  Representative efforts that Y14 has been tasked with include:


a.  Key Production System Development.  Provide technical support in the development/upgrade of various key production systems in the Y1 production facility.  Specific tasks include, but are not limited to, software development for:  systems control, operator interface, error handling, data acquisition, database control, and maintenance routines.  The development environments shall include DOS, Windows 95, 98, NT, and 2000 utilizing the C, C++, Java, and Pascal programming languages.



Deliverables:
A005 - Prototyping Status Report (Key Production System)
A005 - Prototyping Report (Key Production System)


6.2  Task 4 - Upgrade and Document Key Tape Production Software.  The contractor shall support the development of new code for the Tape Production System (TPS), which Y14 is developing to replace the PVPs and other associated key tape production equipment.  The contractor shall develop and document new software to control TPS production operations.  The software shall include tracking and reporting functionality to track all production jobs and report on the status, completion date/time, and other relevant information for each job through all production stages.  The TPS software shall also include functionality to identify probable maintenance problem areas by detecting and reporting deterioration of system operation, as well as reporting their possible causes.  The TPS software shall also provide on-line maintenance and operator help documentation.  The contractor shall include the progress of these efforts in a Key Tape Production Software Upgrade Status Report (A005) and provide a Key Tape Production Software Upgrade Report (A005) when code has been successfully developed and integrated into either the PVPs or TPS.

Deliverables:
A005 - Key Tape Production Software Upgrade Status Report
A005 - Key Tape Production Software Upgrade Report
6.2  Task 5 - Deploy Rational Enterprise Suite Tools, ClearCase and ClearQuest.  In a 7-month effort, the contractor shall work in conjunction with a government employee to deploy IBM Rational products, ClearCase and ClearQuest, to implement configuration and change management functions for 10 software development projects that are in various stages of completion.  During the first 30 days of work, the contractor shall work with the project knowledgeable Government personnel and current contractor to gain an appreciation and understanding of the current status of the deployment.  During the next 5 months, the contractor complete the deployment of the IBM Rational ClearCase and ClearQuest tools bringing the documents of all 10 software projects under configuration and change management.  In the final 2 months of the 7-month effort, the contractor shall assist/mentor the current Configuration Manager in assuming daily operation of the configuration management and change management, and their associated tools.  The minimum qualifications for this contractor shall include 2 years documented experience with IBM Rational Enterprise Suite tools, specifically ClearCase and ClearQuest.  The contractor shall have 2 years documented experience in configuration management and change management.  The contractor shall be able to take direction from the Government on the general direction and goals of the project.  The contractor shall abide by the documented processes adopted for the project.  The contractor shall be able to document 1 year experience in VB Script and PERL.
Deliverables:
A005 - Pre-Work Status Report
A005 - Post-Deployment Status Report
A005 - Final Status Report
7.  Place of Performance.  The primary place of performance for Tasks 1 through 4 will be at the MPO/ Y1 offices at Fort Meade, MD.  The Government will provide all necessary facilities such as office space and computer access for the duration of the task order.  Local travel within the Washington, DC metropolitan area will be required.  Long distance travel outside the Washington, DC area is not anticipated and will require prior approval from the Government TM.

8.  Period of Performance.  The period of performance is 290 calendar days (31 Dec 2003 - 15 Oct 2004).

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1
	Task Order Management Plan
	A003/DI-MGMT-80347
	Standard Distribution*
	10

	1
	Monthly Status Report
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	2
	Migration Status Report (MP40)
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	2
	Migration Report (MP40)
	Contractor-Determined Format
	Standard Distribution*
	10 days after completion

	2
	Migration Status Report (OO)
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	2
	Migration Report (OO)
	Contractor-Determined Format
	Standard Distribution*
	10 Days After Completion

	3
	Prototyping Status Report (KPS)
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	3
	Prototyping Report (KPS)
	Contractor-Determined Format
	Standard Distribution*
	10 Days After Completion

	3
	Prototyping Status Report (KSO)
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	3
	Prototyping Report (KSO)
	Contractor-Determined Format
	Standard Distribution*
	10 Days After Completion

	4
	KTPS Upgrade Status Report
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 5th Workday

	4
	KTPS Upgrade Report
	Contractor-Determined Format
	Standard Distribution*
	10 Days After Completion

	5
	Pre-Work Report
	Contractor-Determined Format
	Standard Distribution*
	30 Days After Project Start

	5
	Post-Deployment Report
	Contractor-Determined Format
	Standard Distribution*
	180 Days After Project Start

	5
	Final Status Report
	Contractor-Determined Format
	Standard Distribution*
	210 Days After Project Start

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; 1 copy of the transmittal letter with the deliverable to the Primary TM


10.  Security.  Contractor personnel working on the MPO/Y1 project require a TOP SECRET SPECIAL INTELLIGENCE clearance as a minimum.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  The Government will provide access to network management console(s) on a shared basis with existing MPO personnel.  The Government will provide the contractor personnel with a network connection and access to a restricted account on the MPO corporate e-mail system.  Additional reference material may be identified during the execution of this task order.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Possible Follow-on Work.  MPO/Y1 anticipates follow-on work with the addition of other Y1 organizations to this effort.


b.  Identification of Potential Conflicts of Interest (COI).  None.


c.  Identification of Non-Disclosure Requirements.  Standard non-disclosure of classified information rules withstanding; there are no additional non-disclosure agreements necessary for Encore contractors to work these task orders.


d.  Packaging, Packing and Shipping Instructions.  There are no task order-unique requirements that exceed the requirements in Section D of the Encore contract.


e.  Inspection and Acceptance Criteria.  See Section E of the Encore contract.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
The following have been added by full text:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

Amount:  $1,471,668.38

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
H98230YY1041001
$1,372,309.28

0001
H98230YY1041001 (Mod 01)
$99,359.10
Task Order Total
$1,471,668.38
Contractor Point of Contact
Company:  Unisys, U.S. Government Group

DUNS:  150780674

CAGE Code:  4W798

Contractor POC:  Judy Williams

E-Mail Address:  judy.williams@unisys.com
Phone Number:  (703) 556-5703

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
(End of Summary of Changes)

