[image: image1.wmf]MIPR4DDISMP017

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification decreases labor hours on CLINs 0001 and 0002; extends the POP from 14 Feb 2004 - 15 Dec 2004 to 14 Dec 2004 - 01

 Dec 2005 in CLIN 0003; increases labor hours in CLIN 0004; add CLINs 0011, 0012 and 0013  by incorporating the attached, revised

 statement of work, dated 7 Sep 2004, for Information Technology Engineering (Encore Tracking Number 00208.05).  Northrop Grumman

 Information Technology (NGIT) Proposal Number P138-02, dated 14 Sep 2004, is hereby incorporated by reference.   

b.  The total task order amount is increased by $2,508,836.18, from $5,659,282.88, to $8,168,119.06. 

c.  The period of performance is changed from 822 calendar days (23 Mar 2004 - 30 Jun 2006) to 990 calendar days (23 Mar 2004 - 15 Dec

 2006).  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

31

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

29-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5010-0031

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.243-3 - Changes - Time and Material or Labor-Hours  (SEP 2000)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Sep-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

NORTHROP GRUMMAN INFORMATION TECHNOLOGY

7575 COLSHIRE DRIVE

MCLEAN VA 22102-7508

CYNTHIA SAKYI

FACILITY CODE

1V4D7

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $1,977,752.76, from $5,659,282.88 to $7,637,035.64.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has decreased by $449,699.46, from $1,599,769.11 to $1,150,069.65.  The total cost of this line item has decreased by $449,699.46, from $1,599,769.11 to $1,150,069.65.

CLIN 0002.  The unit price amount has decreased by $260,801.96, from $899,162.26 to $638,360.30.  The total cost of this line item has decreased by $260,801.96, from $899,162.26 to $638,360.30.

CLIN 0004.  The unit price amount has increased by $179,418.00, from $1,135,159.44 to $1,314,577.44.  The total cost of this line item has increased by $179,418.00, from $1,135,159.44 to $1,314,577.44.

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $650,000.00, from $4,595,007.16 to $5,245,007.16.

CLIN 0001:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was decreased by $449,699.46, from $1,599,769.11 to $1,150,069.65.

CLIN 0002:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was decreased by $260,801.96, from $899,162.26 to $638,360.30.

CLIN 0004:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $179,418.00, from $1,135,159.44 to $1,314,577.44.

CLIN 0011:  Funding on CLIN 0011 is initiated as follows:

ACRN:  AA Accounting Data:  97X4930.5F20 000 C1013 0 068142 2F 255011

Increase:  $1,058,391.02

Total:  $1,058,391.02

CLIN 0012:  Funding on CLIN 0012 is initiated as follows:

ACRN:  AA Accounting Data:  97X4930.5F20 000 C1013 0 068142 2F 255011 

Increase:  $122,692.40

Total:  $122,692.40

CLIN 0013:  Funding on CLIN 0013 is initiated as follows:

ACRN:  AA Accounting Data: 97X4930.5F20 000 C1013 0 068142 2F 255011

Increase:  $0.00

Total:  $0.00

The following have been added by full text:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $6,309,282.88

CLIN/

Obligated
Current Task
Total Task

SubCLIN
Purchase Request Number
Amount
Order Amount
Order Amount

0001
MIPR4DDISMP017
$1,599,769.11

0002
MIPR3DDISMP096
$899,162.26

0003
MIPR4DDISMP018
$128,335.61

0004
MIPR4FDISMP040 (Mod 01)
$1,107,600.31

0005
MIPR3FDISMP099 (Mod 01)
$442,298.00

0005
MIPR4FDISMP041 (Mod 01)
$238,042.76

0006
MIPR4FDISMP042 (Mod 01)
$137,239.55

0004
MIPR4LDISMP066 (Mod 03)
$27,559.13

0005
MIPR4LDISMP066 (Mod 03)
$12,155.03

0006
MIPR4LDISMP066 (Mod 03)
$2,845.40

0007
MIPR4LDISMP066 (Mod 03)
$98,160.40

0008
MIPR4LDISMP066 (Mod 03)
$669,936.34

0009
MIPR4LDISMP066 (Mod 03)
$296,178.98
$5,659,282.88

0001
MIPR4DDISMP017 (Mod 04) Decrease
($449,699.46)
0002
MIPR4DDISMP096 (Mod 04) Decrease
($260,801.96)
0004
MIPR4DDISMP096 (Mod 04) Increase
$179,418.00
0011
MIPR4DDISMP017 (Mod 04) Increase
$449,699.46
0011
MIPR4DDISMP096 (Mod 04) Increase
$81,383.96
0011
MIPR4MDISMP071 (Mod 04) Incremental
$527,307.60
0012
MIPR4MDISMP071 (Mod 04) Incremental
$122,692.40
$2,508,836.18
Total Amount Increase Mod 04
$2,508,836.18
Total Amount Obligated Mod 04
$650,000.00
Task Order Total Amount
$8,168,119.06
A new total of $1,858,836.18 remains to be incrementally funded in accordance with FAR 52.232-22 LIMITATION OF FUNDS (APR 1984).  An increment of $650,000.00 is applied by this action for the remaining fiscal year (FY) 04 effort.  Funding increments will be made available during FY05 to satisfy the remaining incremental amount of $1,858,836.18.   The total task order amount increased by $2,508.836.18, from $5,659,282.88 to $8,168,119.06.

DITCO Points of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contract Specialist
Name:  Maura Beckmann

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contractor Point of Contact
Contractor Name:  Northrop Grumman Information Technology

DUNS:  064677243

CAGE Code:  1V4D7

Contractor POC:

E-Mail Address:

Phone Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
(End of Summary of Changes)

