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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification adds the following equipment, at no additional cost to the Government, by incorporating the attached, revised statement

 of work, dated 22 Apr 2004, for N-Tier Architecture Implementation for the Counterintelligence Field Activity (CIFA) Counterintelligence and

 Law Enforcement Center (CILEC) (00220.01):

* 150 - 900-NEW (MUTP5E-1YLB) Cable, CAT5E RJ45 to RJ45 - Yellow 12" With Boot

* 150 - 1017-443975 (AT-MC101XL-10), MC101 FETH 100TX to 100FX-ST MMF Media Converter

b.  The period of performance remains 198 calendar days (17 Mar 2004 - 30 Sep 2004).

c.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

J

1

9

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

16-Apr-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5014-0050

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference Unisys e-mail dated 14 Apr 2004

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

16-Apr-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

UNISYS CORPORATION

8008 WESTPARK DRIVE

MCLEAN VA 22102-3197

JUDY WILLIAMS

FACILITY CODE

4W798

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 14 Apr 2004 
	Contract Number:
	DCA200-02-D-5014

	Task Order Number:
	005001

	Encore Tracking Number:
	00220.01

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitors (TMs).
a.  Primary TM.
	Name:
	

	Organization:
	Counterintelligence Field Activity

	Department of Defense Activity
Address Code (DODAAC):
	H9CI01

	Address:
	1755 Jefferson Davis Hwy, Arlington, VA  22202

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  N-Tier Architecture Implementation for the Counterintelligence Field Activity (CIFA) Counterintelligence and Law Enforcement Center (CILEC)

3.  Background.  To execute the responsibilities and functions assigned under paragraph 6.2.9 of DoD Directive 5105.67, the Director of the Counterintelligence Field Activity (CIFA) has formed a Counterintelligence and Law Enforcement Center (CILEC) to provide continuous situational awareness of ongoing DoD counterintelligence and law enforcement activities throughout the world.  The CIFA Chief Information Officer (CIO) is charged with providing an information technology enterprise that enables the Director to execute all of the responsibilities and functions assigned by DoD Directive 5105.67.

4.  Objectives.  The goal of this TO is to support the CIFA CIO in acquiring the required hardware, software, and support services required to develop, deliver, and sustain the N-Tier architecture that will enable the CILEC to successfully execute the missions assigned by the Director, CIFA.

5.  Scope.
5.1  Subtask 1 - Procurement Support.  The contractor, as tasked, shall support to the CIFA CIO engineering, technical, and logistics requirements for procurement, delivery, and installation of Government-approved components into the CIFA N-Tier architecture environment.  The contractor shall support CIFA by providing, at a minimum, ordering and receiving of components, delivery and staging of components, and installation of specific components at designated CIFA locations.

5.2  Subtask 2 - Major Installation Bill of Materials (MIBOM) Procurement Support.  The contractor is to procure and provide the materials and integral installation services support as listed on Attachment 1 to this task order.

5.3  Subtask 3 - Equipment Delivery Support.  The contractor shall provide support for delivery to CIFA sites as designated on Attachment 1 to this task order.  This support includes staging, packing, shipping, and tracking of CIFA systems for delivery acceptance at a site designated by the Government.

5.4  Subtask 4 - Installation Coordination.  The contractor shall provide liaison and coordination activities in the areas of scheduling requirements and availability.  Prior to installation the contractor shall review Engineering and Installation Plans (EIP) that may include installation drawings or rack elevations and bills of materials.  Prior to installation, the contractor shall respond by identifying any deficiencies, errors, or omissions that may have an adverse impact upon cost, performance, or schedule.

5.5  Subtask 5 - Installation Support.  The contractor will install specified equipment in accordance with the Government Engineering Installation Plan and agreed installation schedule. The agreed upon installation plan will be jointly developed and prioritized by the contractor and the CIFA Technical Task Manager.  The contractor shall, upon Government approval, install, validate, test, and make operational all hardware and software components on an individual, sub-system, end-to-end system, and total GFE/CFE system basis.

5.6  Subtask 6 - On-Site Representation Support.  The contractor shall provide, as tasked, on-site technical and engineering support including:

· Review and provide comments and recommendations on specifications, technical reports, and other similar documents for completeness, accuracy, and adherence to sound engineering practices and compliance with documentation standards as tasked.

· Conduct technical analyses of engineering and installation documentation such as architecture and engineering (A&E) design packages, site preparation and installation plans, that are pertinent to the design, installation and checkout of designated systems as tasked.

· Coordinate the installation process by assisting in the scheduling, notification, and equipment delivery processes as tasked.

· Provide on-site technical staff at the designated locations to support installation of equipment or systems as tasked.

6.  Responsibilities.  A general overview of the individual tasking to be accomplished by the Government and the contractor are specified in the following table:

	Item
	Description
	Action

	1
	Development of CILEC BOM
	Government

	2
	Development of implementation schedule
	Government and Contractor

	3
	Inventory and Staging of CILEC BOM
	Contractor

	4
	Transportation of Materials to Installation Sites per Implementation Schedule
	Contractor

	5
	Pre-installation site prep work
	Government

	6
	Installation of the sites in accordance with the Engineering Installation Packages and per the Implementation Schedule
	Government and Contractor

	7
	Power availability for installation and connection
	Government

	8
	Unit testing of the equipment on completion of installation at each site
	Government

	9
	Sub-segment link testing in accordance with CIFA test plans
	Government

	10
	Configuration and Logistic Support on Project Completion
	Government and Contractor


Reference to the Engineering Installation Packages will provide a complete breakdown of the tasks specific for each site of the CILEC N-Tier architecture infrastructure, with the respective parties responsible for that activity.  This will include information on the task responsibilities, equipment to be installed and tested, test suite to be used and pre-installation activities.

7.  Place of Performance and Travel.  The work will be performed at the contractor and Government sites.  The contractor shall perform travel as necessary in support of this effort and other technical requirements outlined in each task order.  The trips will be from the contractor sites to the Government sites within the Virginia and Maryland areas.  The number of trips and the duration of the trips will be dependent on the work required to install the E.I.P. for each location.

8.  Period of Performance.  The period of performance is 198 calendar days (17 Mar 2004 - 30 Sep 2004).

9.  Deliverable Schedule.
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	1
	Monthly Status Report
	Contractor-Determined Format
	1 Copy
	Monthly


10.  Security.  UNCLASSIFIED.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  It is anticipated that the Government will provide the following as needed to support this task order:

· All secure telephone and communication devices ands any non-standard communications devices.

· All communications equipment and interfaces to outside communications vendors, including installation to meet the conditions required by the security classification of CIFA sites.  

· All furniture, computers, and associated office equipment and supplies.

· Office and business applications software and associated support services.

· AIS hardware, software, and associated support services.

12.  Other Pertinent Information or Special Considerations.  This is a firm-fixed price effort.  Partial bids or responses will not be accepted.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

	CIFA BILL OF MATERIALS (BOM)

	

	Qty
	Model#
	Description
	Vendor

	6
	ES7550326-800
	SVR:32X550 2.8 8P 16GB
	Unisys

	6
	SEN70002-MSV
	SRV:Sentinel Mngmt Srv
	Unisys

	6
	WUL2072404-AMF
	ACC:ESL3020 4HR 3YR AMF
	Unisys

	6
	HSC30438-URM
	3200/3800 Universal Rails
	Unisys

	6
	HSC30438-FAB
	FASCIA:BROCADE 3200/3800 UNIVERSAL RAILS BLACK (DELL)
	Unisys

	6
	HSC30438-S16
	SAN:Switch 2Gb FC 16 port, full-fabric; dual pwr
	Unisys

	96
	CBL171-5
	Cable: FC 5m shortwave, LC-LC connectors, 50mircon
	Unisys

	192
	HSC50400-SFS
	SAN:SFP-2Gb, Shortwave multi-mode, LC connector
	Unisys

	24
	OSM1001-PRC
	INSTL:OSM IEC320 PWR CRD
	Unisys

	6
	HSC30438-URM
	3200/3800 Universal Rails
	Unisys

	6
	HSC30438-FAB
	FASCIA:BROCADE 3200/3800 UNIVERSAL RAILS BLACK (DELL)
	Unisys

	6
	HSC30438-S16
	SAN:Switch 2Gb FC 16 port, full-fabric; dual pwr
	Unisys

	6
	ES792532-PDM
	PS:550,32CPU,DC,MCRIT
	Unisys

	6
	RCK3641-DEW
	RCK3641-DEW
	Unisys

	12
	SFR91-PWR
	ACC:9-PLUG POWER STRIP
	Unisys

	36
	EXD2121-IPL
	RCK:ES7K 1U IPL RCK
	Unisys

	36
	ES70036-RIP
	DISK:2x36GB Disk/RAID CTL
	Unisys

	96
	FCH732213-P64
	CTRL: FIBRE CHANNEL 2 66 MHZ
	Unisys

	96
	ETH13322-P64
	LAN HW:Gigabit, 2 port, CU
	Unisys

	18
	RAM7-16G
	MEM:16GB MEM 1GB DIMM
	Unisys

	6
	ES70003-SUI
	RCK:KBRD/MOUSE/MON/SHELF
	Unisys

	6
	SWC81-SXR
	ADPTR:8 PORT SWITCH UNIT
	Unisys

	18
	CBL121-SWC
	CABLE:12FT SYS TO ADJ RK
	Unisys

	6
	ECH7000-CH
	ACC:CALL HOME ES7000
	Unisys

	6
	IMS-ES7550326-1-INS
	Unisys Standard Installation of ES7000 Config #1
	Unisys

	6
	STO92202-INS
	PS: 16-Port Fiber Channel Switch Implementation
	Unisys

	6
	STO92202-INS
	PS: 16-Port Fiber Channel Switch Implementation
	Unisys

	6
	GTS7556032-SSA
	ES7K550-60/32 SW SPT+SSA
	Unisys

	6
	DUS200332-LI
	O/S:DC 32X Full Sub 1 Yr
	Unisys

	6
	SEN20000-SUB
	SYS MGT:Sentl sub 1yr
	Unisys

	6
	WND5032-LI
	O/S:32X DC+SUB 1 YR
	Unisys

	6
	WSS200004-EN
	O/S:W2K SERVER ENGLISH
	Unisys

	216
	IMS-2474-ES7550326-36
	36-Months of Unisys IMS/SURETY 24x7x4-Hour On-Site Equipment Response & Telephone Software Support Maintenance Service for Unisys ES7000 (Monthly Payment Plan)
	Unisys

	3
	DMX800-SPE
	DMX 800 SPE
	EMC

	3
	DMX40-RK
	DMX800 19” NEMA RACK
	EMC

	24
	DMX800-DAE
	2GB DISK ARRAY ENCLOSURE
	EMC

	3
	DMX800-SV
	RMS SERVER
	EMC

	9
	DMD101461-RD
	146GB 10K 144.6GB SRDF
	EMC

	105
	DMD101462-MR
	146GB 10K 144.6GB MIRR
	EMC

	12
	DMX800-SPS
	2X850W STANDBY POWER SUP
	EMC

	6
	DMC8192-M5
	8GB M5 CACHE DIRECTOR
	EMC

	3
	DMF80080-MS
	FEBE 8MM, 0SM PORTS
	EMC

	3
	DMX40-US
	RMS AC LINE CORD NAM
	EMC

	48
	FC10-MLC
	FCHNL 10M 50/125 LC-LC
	EMC

	3
	DMX232-RS
	RS232 SWITCH
	EMC

	3
	SYM1000-US
	MODEM UNITED STATES
	EMC

	3
	OIC1-KIT
	CC5.1 OPN INTG CMPNTS KIT
	EMC

	3
	MGR1-T10
	CC5.1 SYMMETRIX MGR T10
	EMC

	3
	INS10-ECC
	Custom Installation DMX / ECC
	EMC

	3
	NS602-DM
	NS600 NAS FRONT-END W/2 DATAMOVERS
	EMC

	3
	CX6001-40U
	EMPTY 40U CABINET
	EMC

	3
	NS6010146-OS
	NS600 DAE W-OS 5-10K146GB
	EMC

	3
	NS6001-AUX
	NS600 STORAGE BACK-END
	EMC

	3
	NS6001-CS
	NS600 CONTROL STATION ASSEMBLY
	EMC

	27
	NSR14610-2GF
	146GB 10K 520BPS 2GB 12V
	EMC

	3
	NS6010146-2GF
	NS600 10K 146GB HOT SPARE
	EMC

	3
	CX6001-USA
	40U RACK POWER CORDS-
	EMC

	3
	SYM1000-US
	MODEM UNITED STATES
	EMC

	3
	NS1-DCD
	CELERRA NS602 DOCS & CD
	EMC

	3
	NAS1-MGR
	MANAGER ADVANCED EDITION
	EMC

	3
	NS600-LIC
	CELERRA NS600 CIFS LIC
	EMC

	3
	INS1-NS6
	CELERRA NS600 IMPLEMENT
	EMC

	6
	A30-WTF8-32GRF
	Sun Fire V880 Server
	SUN

	
	
	8 1050 Mhz UltraSPARC III, 32GB DRAM
	SUN

	6
	X6756A
	Sun Fire V880 Expansion Disk Backplane with 6 73GB 10Krpm FC-AL Hard disks (and cables)
	SUN

	6
	X9638A
	Sun Fire V880 Rackmount kit
	SUN

	6
	X7134A
	Sun 24" Monitor
	SUN

	6
	X3780A
	Sun XVR-600 Display Controller
	SUN

	6
	X3538A
	Sun Unix Style Keyboard with USB
	SUN

	6
	X1151A
	Sun Gigabit Ethernet MMF PCI
	SUN

	
	
	
	SUN

	
	
	
	SUN

	250
	BAE-110-00
	Sun Ray 1g Ultra-Thin Client
	SUN

	250
	X7137A
	Sun Ray 18.1" LCD
	SUN

	250
	X3531A
	Keyboard, Mouse and Accessories
	SUN

	
	
	
	SUN

	2
	1079BE
	Secure Office Trusted Workstation Thin Client Server
	SUN

	2
	1081A
	Secure Office Trusted Workstation Thin Client Server
	SUN

	125
	1079CE
	Secure Office Thin Client Server Client License
	SUN

	125
	1079CE
	Secure Office Thin Client Server Client License
	SUN

	1
	1017BA
	Remote MSL Windows Client Software License
	SUN

	1
	1017BA
	Remote MSL Windows Client Software License
	SUN

	1
	1037BE
	WebShield Software License
	SUN

	1
	1037BE
	WebShield Software License
	SUN

	1
	1072AC
	Trusted Gateway System Software License
	SUN

	1
	1072AC
	Trusted Gateway System Software License
	SUN

	1
	1074
	Virus Scanning Plug-In Software License
	SUN

	1
	1074
	Virus Scanning Plug-In Software License
	SUN

	1
	1080BE
	Maint for SecureOffice Trusted Workstation Thin Client Server
	SUN

	1
	1080BE
	Maint for SecureOffice Trusted Workstation Thin Client Server
	SUN

	1
	1018BA
	Maintenance for Remote MSL Windows Client
	SUN

	1
	1018BA
	Maintenance for Remote MSL Windows Client
	SUN

	1
	1038BE
	Maintenance for WebShield
	SUN

	1
	1038BE
	Maintenance for WebShield
	SUN

	1
	1073AB
	Maintenance for Trusted Gateway System
	SUN

	1
	1073AB
	Maintenance for Trusted Gateway System
	SUN

	1
	1075
	Maintenance for Virus Scanning Plug-In
	SUN

	1
	1075
	Maintenance for Virus Scanning Plug-In
	SUN

	80
	3009
	Principal INFOSEC Software Engineer (Thin Client Install)
	SUN

	80
	3009
	Principal INFOSEC Software Engineer (Thin Client Install)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (Thin Client Cert)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (Thin Client Cert)
	SUN

	60
	3009
	Principal INFOSEC Software Engineer (WebShield Install)
	SUN

	60
	3009
	Principal INFOSEC Software Engineer (WebShield Install)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (WebShield Cert)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (WebShield Cert)
	SUN

	40
	3009
	Principal INFOSEC Software Engineer (TGS Install)
	SUN

	40
	3009
	Principal INFOSEC Software Engineer (TGS Install)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (TGS Cert)
	SUN

	300
	3009
	Principal INFOSEC Software Engineer (TGS Cert)
	SUN

	3
	4003
	Admin Training (Thin Client) per day
	SUN

	3
	4003
	Admin Training (Thin Client) per day
	SUN

	3
	4003
	Admin Training (WebShield) per day
	SUN

	3
	4003
	Admin Training (WebShield) per day
	SUN

	2
	4003
	Admin Training (TGS) per day
	SUN

	2
	4003
	Admin Training (TGS) per day
	SUN

	6
	OM-TS8IS-0-W999-1ST
	Trusted Solaris 8 12/02 Maintenance
	SUN

	1
	W9D-A30-8P-3S
	Sun Fire V880 Upgrade Silver Support
	SUN

	6
	A30-WTF8-32GRF 
	Maintenance SFV880 8@1050 MHz, 32GB, 6-73 GB
	SUN

	2
	EW22XPE2020
	MF XPE SVR WIN FR3-STARTER SYS 20U SUB ADV
	CITRIX

	10
	EW24CLE0050
	MF XPE 1.0 50U CONN-PK W/ SUB ADV
	CITRIX

	1
	SUBSCRIPTION
	
	CITRIX

	3
	9-00432-01
	Scalar i2000 LTO-2 SN Attached 100 Slot
	ADIC

	12
	9-00378-01
	Scalar i2000 LTO-2 SN Drive Module
	ADIC

	3
	9-00547-01
	Scalar i2000 Redundant Power Supply
	ADIC

	300
	1-00760-01
	LTO-2 Prelabled Data Cartridge
	ADIC

	3
	7-00018-53
	Zone 1: 1 SNC, 4 SN drives, 1 Switch, 2 HBAs
	ADIC

	3
	9-00206-06
	Stornext Management Suite & Filesystem
	ADIC

	3
	7-00026-05
	Stornext File System (Unix) License Key
	ADIC

	3
	7-00026-01
	Stornext Storage manager ASM, License Key
	ADIC

	3
	7-00018-17
	SNMS Software Base Package Installation
	ADIC

	3
	7-00083-06
	Scalar i2000 Gold Support Plan
	ADIC

	12
	7-00087-06
	Zone 1: Gold Support Plan
	ADIC

	3
	CSZ10400033
	Software Service and Support
	ADIC

	1
	57061
	ATG PUBLISHING 
	ATG

	10
	57161
	ATG Publishing - User Seat
	ATG

	1
	SS-57061
	ATG Publishing - Annual Standard Support & Maintenance
	ATG

	10
	SS-57161
	ATG Publishing - User Seat - Annual Standard Support & Maintenance
	ATG

	5
	10360
	ATG Dynamo Application Server - V6 Production
	ATG

	5
	60960
	ATG Relationship Management Platform- V6 Production
	ATG

	5
	61260
	ATG Portal Module - V6 Production
	ATG

	5
	SS-10360
	Standard Support Maintenance for ATG Dynamo Application Server - V6 Production
	ATG

	5
	SS-60960
	Standard Support Maintenance for ATG Relationship Management Platform- V6 Production
	ATG

	5
	SS-61260
	Standard Support Maintenance for ATG Portal Module- V6 Production
	ATG

	1
	
	Training Bundle
	ATG

	
	DEV 1 ATG
	Developing ATG Applications Part 1
	ATG

	
	DEV 2 ATG
	Developing ATG Applications Part 2
	ATG

	
	PORT ATG
	Designing and Using ATG Profiles
	ATG

	
	PUB ATG
	Using ATG Publishing
	ATG

	3
	Saffron Web Version 4.0 Product License
	Saffron Web Licenses
	SAFFRON

	150
	900-NEW (MUTP5E-1YLB)
	Cable, CAT5E RJ45 to RJ45 - Yellow 12” with boot
	GTSI Corp.

	150
	1017-443975 (AT-MC101XL-10)
	MC101 FETH 100TX to 100FX-ST MMF Media Converter
	GTSI Corp


Section G - Contract Administration Data
The following have been added by full text:

DITCO Point of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:
Contractor Point of Contact
Company:  Unisys, U.S. Government Group

DUNS:  150780674

CAGE Code:  4W798

Contractor POC:

E-Mail Address:

Phone Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
(End of Summary of Changes)

