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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  The purpose of this modification is to make the following corrections:

1.  For Item 0002AB, 1002AB and 2002AB, the contract type is changed to Time and Material (T&M).

2.  For Item 2002AB, the unit price is revised to reflect the EDS proposed amount.

b.  The total amount of this Task Order remains at $1,689,217.30.

c.  All other terms and conditions remain as stated.
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

24-May-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5010-0040

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

24-May-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

HC1013

NORTHROP GRUMMAN INFORMATION TECHNOLOGY

7575 COLSHIRE DRIVE

MCLEAN VA 22102-7508

DONNA L. SCHILLER

FACILITY CODE

1V4D7

CODE

gems@scott.disa.mil

EMAIL:

TEL:

ARTHUR L. KRUSE / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section B - Supplies or Services and Prices
SUBCLIN 0002AB.  The contract type has changed from FFP to T&M.

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0002AB
	OTHER DIRECT COSTS
	1
	Lot
	$115,807.39
	$115,807.39

	
	T&M

In accordance with Section H.10.b of the contract, the contractor shall submit the appropriate DFARS Subpart 239.73 documentation to the Contracting Officer for approval prior to entering into any equipment lease or purchase agreement.


	

	
	
TOT ESTIMATED PRICE
	$115,807.39

	
	
CEILING PRICE
	

	
	Funded Amount
	$0.00


FOB:  Destination 

SUBCLIN 1002AB.  The contract type has changed from FFP to T&M.

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	1002AB
	OTHER DIRECT COSTS
	1
	Lot
	$102,133.47
	$102,133.47

	OPTION
	T&M

In accordance with Section H.10.b of the contract, the contractor shall submit the appropriate DFARS Subpart 239.73 documentation to the Contracting Officer for approval prior to entering into any equipment lease or purchase agreement.


	

	
	
TOT ESTIMATED PRICE
	$102,133.47

	
	
CEILING PRICE
	

	
	Funded Amount
	$0.00


FOB:  Destination 

SUBCLIN 2002AB.  The contract type has changed from FFP to T&M.  The unit price amount has decreased by $1,000.00, from $103,133.47 to $102,133.47.  The total cost of this line item has decreased by $1,000.00, from $103,133.47 to $102,133.47.

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	2002AB
	OTHER DIRECT COSTS
	1
	Lot
	$102,133.47
	$102,133.47

	OPTION
	T&M

In accordance with Section H.10.b of the contract, the contractor shall submit the appropriate DFARS Subpart 239.73 documentation to the Contracting Officer for approval prior to entering into any equipment lease or purchase agreement.


	

	
	
TOT ESTIMATED PRICE
	$102,133.47

	
	
CEILING PRICE
	

	
	Funded Amount
	$0.00


FOB:  Destination 

Section F - Deliveries or Performance
The following Delivery Schedule item for SUBCLIN 0002AB has been changed from:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 17-MAY-2004 TO

12-MAR-2005
	N/A
	N/A

FOB:  Destination
	


To:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 17-MAY-2004 TO

12-MAR-2005
	N/A
	N/A

FOB:  Destination
	


The following Delivery Schedule item for SUBCLIN 1002AB has been changed from:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 13-MAR-2005 TO

12-MAR-2006
	N/A
	N/A

FOB:  Destination
	


To:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 13-MAR-2005 TO

12-MAR-2006
	N/A
	N/A

FOB:  Destination
	


The following Delivery Schedule item for SUBCLIN 2002AB has been changed from:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 13-MAR-2006 TO

12-MAR-2007
	N/A
	N/A

FOB:  Destination
	


To:

	DELIVERY DATE
	QUANTITY
	SHIP TO ADDRESS
	UIC

	
	
	
	

	POP 13-MAR-2006 TO

12-MAR-2007
	N/A
	N/A

FOB:  Destination
	


(End of Summary of Changes)

