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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification incorporates various changes,  i.e. payment terms, increasing contract line item number(CLIN) 0003, and Other Direct

 Costs(ODCs), for the Defense Information Systems Agency (DISA) Computing Services Enterprise Systems Management (ESM)

 Architecture Program Phase II, (Tracking # 00280.01).  Northrop Grumman's email message dated September 28, 2004 is hereby

 incorporated by reference.

b.  The task order total amount remains unchanged at $6,065,328.94.

c.  The period of performance remains unchanged at 120 calendar days (September 24, 2004 through January 30, 2005).

d.    All other terms and conditions remains unchanged.

1. CONTRACT ID CODE
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

07-Oct-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5010-0060

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.216-18, Ordering (Oct 1995)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

07-Oct-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

HC1013

NORTHROP GRUMMAN INFORMATION TECHNOLOGY

7575 COLSHIRE DRIVE

MCLEAN VA 22102-7508

CYNTHIA SAKYI

FACILITY CODE

1V4D7

CODE

encore@scott.disa.mil

EMAIL:

TEL:

KATIE M. TARRY / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was decreased by $0.00 from $6,065,328.94 to $6,065,328.94. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0001 

                The CLIN extended description has changed from Software (Managed Objects(less Maint), Mercury, HP Open View, TCS, IBM Tivoli) Hardware (less KVM/Laptops+maintenance), Training, Partial TCS Services and PM Services  - Defense Information Systems Agency Computing Services Enterprise Systems Management (ESM) Architecture Program Phase II (Encore Tracking Number 00280.00), in accordance with the attached statement of work (SOW) dated July 26, 2004.  Northrop Grumman Information Technology (NGIT) proposals dated August 17, 2004 and September 20, 2004 are hereby incorporated by reference.The period of performance is 120 calendar days (September 24, 2004 through January 30, 2005).Firm-Fixed Price (FFP) - the contractor is authorized to invoice monthly at $1,267,725.54 per month (October 2004 through January 2005). to Software (Managed Objects(less Maint), Mercury, HP Open View, TCS,) Hardware (less KVM/Laptops+maintenance), Training, TCS Services and PM Services  - Defense Information Systems Agency Computing Services Enterprise Systems Management (ESM) Architecture Program Phase II (Encore Tracking Number 00280.00), in accordance with the attached statement of work (SOW) dated July 26, 2004.  Northrop Grumman Information Technology (NGIT) proposals dated August 17, 2004 and September 20, 2004 are hereby incorporated by reference.The period of performance is 120 calendar days (September 24, 2004 through January 30, 2005).Firm-Fixed Price (FFP) - the contractor is authorized to invoice for the total amount of CLIN 0001($4,978,571.10) upon delivery and Government acceptance.. 

                The unit price amount has decreased by $92,331.06 from $5,070,902.16 to $4,978,571.10. 

                The total cost of this line item has decreased by $92,331.06 from $5,070,902.16 to $4,978,571.10. 

        CLIN 0002 

                The unit price amount has decreased by $252.94 from $994,426.78 to $994,173.84. 

                The total cost of this line item has decreased by $252.94 from $994,426.78 to $994,173.84. 

        CLIN 0003 

                The unit price amount has increased by $100,000.00 from $517,039.50 to $617,039.50. 

                The total cost of this line item has increased by $100,000.00 from $517,039.50 to $617,039.50. 

        CLIN 0005 is added as follows: 

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0005
	
	1
	
	$92,584.00
	$92,584.00 

	
	Other Direct Costs(ODCs) - Travel

T&M

Cost-reimbursable contractor travel in support of contract line item numbers 0001 through 0002.  Amount shown is Not-To-Exceed(NTE)*.  The contractor shall coordinate specific travel arrangements with the TM to obtain advance, written approval for the travel before it is conducted.  The contractor's request shall be in writing and contain the dates, locations and estimated costs of the travel.


	

	
	
TOT ESTIMATED PRICE
	$92,584.00 

	
	
CEILING PRICE
	

	
	ACRN AA Funded Amount
	$92,584.00


FOB:  Destination 

SECTION E - INSPECTION AND ACCEPTANCE 

The following Acceptance/Inspection Schedule was added for CLIN 0005:

	 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	 
	N/A 
	N/A 
	N/A 
	Government 


SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item has been added to CLIN 0005:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 07-OCT-2004 TO

30-JAN-2005 
	N/A 
	N/A

FOB:  Destination 
	 


SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

CLIN 0001: 

        AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was decreased by $92,331.06 from $5,070,902.16 to $4,978,571.10 

CLIN 0002: 

        AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was decreased by $252.94 from $994,426.78 to $994,173.84 

CLIN 0003: 

        AA: 97X4930.5F20 000 C1013 0 068142 2F 255011was increased by $0.00 from $0.00 to $0.00 

        The contract ACRN AA has been added. 

CLIN 0005:

Funding on CLIN 0005 is initiated as follows: 

        ACRN: AA 

        Acctng Data: 97X4930.5F20 000 C1013 0 068142 2F 255011 

        Increase: $92,584.00 

        Total: $92,584.00 

The following have been modified: 

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $6,065,328.94

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
DHQCNT04MP60034
$5,070,902.16
0002
DHQLGL04MPL0144
$246,853.48
0002
DHQCSD05MPC0028
$747,573.30

Mod 01

0001
DHQCNT04MP60034(Changed to)

$4,978,571.10

0002
DHQLGL04MPL0144( decrease)

$252.94

0003

IBM TIVOLI – Deleted

0004

Deleted – Cost Incorporated into CLIN 0001 

       0005

DHQLGL04MPL0144



$92,584.00






Total Amount Obligated(Mod 01)

$0.00


Total Amount Obligated Previously

$6,065,328.94


Task Order Total Amount

$6,065,328.94 
 
(End of Summary of Changes) 

