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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  The purpose of this modification is to extend the Period of Performance, at no additional cost, to 31 January 2005 as stated in the revised

 Statement of Work, dated 18 August 2004.  This is for GE Program Integration (GEMS 00016.05).

b.  The total amount of the Task Order remains at $797,891.56.

c.  All other terms and conditions remain as stated.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

18-Aug-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5023-0004

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

07-May-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR 52.243-3 "Changes-T&M" and Pragmatics e-mail dated 18 Aug 04.

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

05

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

18-Aug-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

HC1013

PRAGMATICS INC

7926 JONES BRANCH DR

SUITE 711

MCLEAN VA 22102-3603

DR. KIM NGUYEN

FACILITY CODE

41839

CODE

gems@scott.disa.mil

EMAIL:

TEL:

ARTHUR L. KRUSE / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION C - DESCRIPTIONS AND SPECIFICATIONS 

The following have been added by full text: 

        STATEMENT OF WORK - 18 AUG 04
GEMS TASK ORDER (TO) Amended STATEMENT OF WORK (SOW)
 August 18 2004

	Contract Number:
	DCA200-02-D-5023

	Task Order Number:
	0004

	GEMS Tracking Number:
	G00016.00

	Follow-on to GEMS Contract and Task Order Number:
	DCA200-02-D-5023/0001


1.   Task Monitors (TMs).  
a.  Primary TM.
	Name:
	

	Organization:
	  GE322

	Address:
	5275 Leesburg Pike, Falls Church, VA  22041

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
b.  Alternate TM.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
	Name:
	

	Organization:
	 GE322

	Address:
	5275 Leesburg Pike,  Falls Church, VA  22041

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
2. Task Order Title.  GE  Program Integration
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
3. Background.  The C2 Applications Strategic Planning Office was established in September 2001 to accomplish a variety of generally defined planning and integration functions for the Center.  Staffing was set at three DoD Civilians.  The functions of the Office have since grown, and become more specific.  The Office has been tasked with continuing its oversight functions past the Milestone C fielding decision for GCCS Version 4.0 and through completion of system deployment and fielding.  Staffing has shrunk to two DoD Civilians.  Automation and integration of the schedules of the DISA programs for which the Center is responsible (as well as a number of ACTDs being integrated into GCCS and GCSS) is a critical function of the Office.  Shortly, schedule integration may become necessary for the many more programs now falling under the JC2/NCES coordination effort.  A second critical function is establishing common and consistent management schemes, tools, structures and progress reporting mechanisms.  Expertise is required to develop management processes, integrate the schedules, and assess performance of the programs.  Expertise is also required to assess, select and implement available tools to automate the scheduling, monitoring and reporting of progress data for the programs.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
4.  Objectives.  The purpose of this Task Order is to support the Chief of GE322 in developing management processes, tools and guidance/internal GE rules to be used to integrate the schedules, plans, and performance reporting of the GE  programs.  
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
5.  Scope.  
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Task Area 1 – Task Order Management
· Task Area 2 – Information Technology Management Support
· Task Area 3 – Verification and Validation of Engineering Solutions
· Task Area 4 – Information Technology Services
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.  Specific Tasks.  
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.1 Task 1 - Task Order Management.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
The Contractor shall prepare a Task Order Management Plan describing the technical approach, organizational resources and management controls to be employed to meet the cost, performance and schedule requirements throughout TO execution.  Provide a monthly status report monitoring the quality assurance, progress/status reporting and program reviews applied to the TO.  At a minimum, the report shall include:
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Progress of work accomplished for that reporting period.
· The project task schedule showing any proposed changes, the reasons for changes, and the potential impact on the TO.
· Outstanding issues.
· Descriptions of activities and deliverables during the current month for the TO.  The description shall include problem definitions and recommendations for program resolutions.
· Planned activities for the next reporting period including technical data to be submitted.
· Costs incurred by the task.  This section shall include a summary of the planned costs and the actual costs incurred.  The contractor shall explain deviations from the planned expenditures. 
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
Deliverables:
Task Order Management Plan 

Monthly Status Report
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2 Task 2 - Information Technology Management Support.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2.1   
Subtask 1 –  Program Schedules Integration.    As directed by the government, the Contractor shall coordinate with specified GE Programs in order to develop Integrated GE program schedules of capability delivery.  This subtask will include assessing and selecting an Enterprise level Program/Project Management tool, populating it with each program’s schedule, identifying interdependencies and risks, working with the programs to identify alternatives to minimize risks, and periodically reporting schedule status, risks and issues.  The Contractor shall develop the Integrated GE Program Schedules.  Contractor shall support the DISA initiation and evolution of   schedule template to reflect program milestones common to all or most Program development efforts.  Also,  a series of sub-templates may be defined to track milestones unique to different types of development efforts (e.g., data, platforms, systems, etc.).  These sub-templates will be designed so that when integrated, will roll up to effectively track milestones common to all programs in the respective Integrated Schedules.
Contractor shall work with each Program’s schedule point of contact to implement or modify existing schedule formats to resemble the template and sub-templates as much as is practicable.  
6.2.2  
Subtask 2 –  Program Analysis and Review.    As directed  by the government, the Contractor shall perform research, analysis, reviews and studies of programmatic and technical issues to recommend effective solutions.  Reviews would encompass issues involving integration of the GE Programs, requirements definition, architecture, planning, analyzing and reporting programmatic impacts on the costs, return on investment, schedule dependencies, and policy.  The Contractor may be required to perform the following activities, relative to cross program integration of all GE programs:
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Perform program analysis and review in examining functional, management and technical requirements and issues to provide effective solutions.   
· Management reviews to identify integration issues and problems in requirements definition, architecture, policy and engineering guideline compliance.
· Identification of cross-functional applications and technical issues from selected functional areas and documenting opportunities for resolving issues, and maintain an action item database of both open and closed items.  
· Planning, analyzing and reporting programmatic impacts on the costs, return on investment, schedule dependencies and recommending functional and technical solutions. 
· Risk assessments & mitigation plans/monitoring
· Requirements engineering
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Deliverables:

Integrated GE Program Schedules


Reports of conclusions and recommendations 

Briefings, diagrams and white papers


 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2.3  
Subtask 3 – Performance Monitoring and Assessment.   As directed by the government, the Contractor shall work with GE Programs to develop Performance Metrics, and establish a monitoring capability and forum.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Deliverables:

Program metrics, and forum for review at GE level
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
The following subtasks are optional in that services will only be required on an as needed basis.  Effort under these optional subtasks may be ordered as a modification to the initial task order.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2.4
Subtask 4 (Optional) – State of the Industry Analysis.  The Contractor shall perform research and analysis on Information Technology Industry trends and developments and how those issues may impact DISA GE Programs, including possible implications to DISA regarding current industry disputes regarding intellectual property rights associated with open source code/operating systems as well as assist in the development of DISA positions regarding the use of open source code in meetings with NSA.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Deliverables:
Reports of conclusions and recommendations 
Briefings, diagrams and white papers
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2.5
Subtask 5– Information Assurance Analysis and Assessment.  As directed by the government, the Contractor will be required to analyze programs' security configurations and security configuration tools as related to industry best practices and recommend countermeasures in current and "to be" security processes. The contractor shall, where applicable, evaluate system designs and provide recommendations and strategies for improvement to standardize security practices across programs, integrate security certification and accreditation (C&A) life cycle with life cycles proposed as a result of other process improvement activities.  Contractor shall assist DISA representatives in identifying ways to streamline the C&A process.  Contractor shall attend Systems Engineering Panel (CEP) meetings and ensure IA concepts are integrated and implemented in to the Engineering process.  Contractor shall provide IA technical expertise and assistance as forum dictates.  Contractor shall support the Draft SE CONOPS Sub Working Group, and IA Swim lane and its relationships and dependencies on other parts of the engineering process.   

In particular, the contractor shall also perform the following activities related to NCES IA End-To-End (E2E) :  
· Develop an NCES IA Compliance Checklist.  The Contractor shall translate the IA Requirements into an IA Compliance Checklist to ensure a satisfactory level of confidentiality, integrity, availability, and accountability for NCES, without overburdening NCES functionality. The contractor shall incorporate and provide this IA Checklist with the Field Security Office (FSO) POCs in charge of conducting IA Compliance testing and evaluation. The IA Compliance Checklist is intended to be a testable/verifiable checklist to facilitate and accelerate the Certification and Accreditation of NCES.  The Contractor shall also support the implementation and revision of the Checklist.
· Support DraftingDevelop the NCES C&A Stragegy Plan. Contractor shall assist in defining Service accreditation and certification boundaries and shall develop the NCES C&A Strategy and provide technical services in support of the IA E2E CE in support of the certification and accreditation of NCES.  This includes ensuring that trained personnel apply certification and accreditation standards and procedures in support of the DITSCAP and/or DIACAP Process. 
· Contractor shall lead the NCES Threat assessment and NCES Risk Assessment in support of NCES IA E2E CE and provide all necessary information to DIA and NSA for the Threat and Risk Assessments respectively.
· Contractor shall perform NCES vulnerability assessment analysis to identify security weaknesses in the agency’s network architecture or network segment Security Technical Implementation Guides (STIGs).  
 
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
· Deliverables:
· Reports with analysis and recommendations on security architecture and countermeasures as applicable.
· Support architecture planning and design meetings as required
· NCES IA Compliance Checklist.
· NCES IA E2E Recommendation report.
6.2.6
Subtask 6  – Software and System Engineering Process Improvement Assessment.  As directed by the government, the Contractor shall analyze existing configuration management, quality assurance, requirements development, requirements management, verification, validation, and other processes as related to industry best practices and recommend strategies for process improvement and standardizing processes across programs.
· Deliverables:
Reports of conclusions and recommendations 
Briefings, diagrams and white papers
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.2.7
Subtask 7 Support for the web services Coordination Effort.  As directed by the government, the Contractor shall provide the support deemed necessary  to  GE322 to fulfill its Charter in providing for a –“Lean into” Network-centric Enterprise Services.  This support may entail a potential pilot whereby the processes and tools developed to support GE Program Integration would be implemented at the start of the JC2/NCES life cycle.  In addition, such support could consist of additional volumes of activities described for Task 1, Task 2 (and associated subtasks) and Task 4.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.3 Task 3 – Verification and Validation of Engineering Solutions.   Not Used.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
6.4 Task 4 – Information Technology Services.   The Contractor shall perform all necessary actions to prepare briefings, update and maintain databases used, establish performance baselines and monitor program performance against them, and other tasks required to support the integration effort.  Deliverables included in Tasks 1 and 2. 
    
7. Place of Performance.   Primary location will be the Contractors’ facility.  When doing on-site work at the government location (estimated to be 25% to 50% of total time), access to workspace, up to two computers and a phone will be provided for contractor use.  Local travel will be required between contractor facility and DISA at 5275 Leesburg Pike, Falls Church, Virginia  22041.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
8.  Period of Performance.  Period of performance will be 365 calendar days from the date of award.  Period of performance for the option year shall be 30 September 2003 through 31 January 2005.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
9.  Delivery Schedule.  
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	6.1
	Task Order Management Plan
	Contractor-Determined Format
	Standard Distribution*
	Draft - 15
Final - 30

	6.1
	Monthly Status Report
	Contractor-Determined Format
	2 Copies to TM; Letter Only to KO
	Monthly, on 10th Workday

	6.2
	Integrated GE Program Schedules
	Determined by Project Mgmt tool used
	Standard Distribution*
	1st Cut – 60
Updates Monthly 10th workday

	6.2
	Reports of conclusions and recommendations
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
	Contractor-Determined Format
	Standard Distribution*
	Quarterly  When necessary to ensure integration of the Integrated GE Program Schedules

	6.2
	Briefings, diagrams and white papers
	Contractor-Determined Format
	Standard Distribution*
	Quarterly  When necessary to ensure integration of the Integrated GE Program Schedules

	6.2
	Program metrics, and forum for review at Center level
	Contractor-Determined Format
	Standard Distribution*
	1st Cut Metrics – 60.  Monthly Reviews 10th workday.

	6.2
	IPR Meeting Minutes and Action Items
	Contractor-Determined Format
	Standard Distribution*
	90, 180, 240, 360

	6.5 
	Reports with analysis and recommendations on security architecture and countermeasures
	Contractor-Determined Format
	Standard Distribution*
	As directed

	6.5
	NCES IA Compliance Checklist
	Contractor-Determined Format
	Standard Distribution* and Electronic and Hardcopy format to NCES IA E2E CE
	240

	6.5
	NCES IA E2E Recommendation report
	Contractor-Determined Format
	Standard Distribution* and Electronic and Hardcopy format to NCES IA E2E CE
	270

	6.6
	Reports of conclusions and recommendations
	Contractor-Determined Format
	Standard Distribution*
	As directed

	6.7
	Meeting Minutes and Action Item Lists
	Contractor-Determined Format
	Standard Distribution*
	As directed

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer (DITCO/PL8232); 1 copy of the transmittal letter with the deliverable to the Primary TM


 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
10.  Security.  All personnel supporting this Task Order must possess, at a minimum, a final security clearance of US Secret, and be designated ADP-II.  This is a DISA requirement for contractors that must work on-site and have access to a DISA computer network.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI). It is expected that the contractor shall spend considerable time at the DISA location, in meetings and discussing the schedules and other programmatic details with DISA program personnel.  While at the DISA location, a computer will be provided, and a work area will be provided.  The work area will be “shared” by other contractors and DISA personnel, and use may need to be scheduled.  
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
12.  Other Pertinent Information or Special Considerations.  None.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
a. Identification of Possible Follow-on Work.  The possibility exists that follow-on work will be required.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
b.  Identification of Potential Conflicts of Interest (COI).  No potential Conflicts of Interest are envisioned.
c.  Identification of Non-Disclosure Requirements.   The vendor will work with program and performance data of the GE  programs in order to perform this task.  This would not necessarily require access to proprietary data.  If, however, access to other vendor proprietary data is required, each contractor staff member must sign the appropriate non-disclosure statement attesting to the fact that they will not disclose any proprietary information as defined by the non-disclosure statement.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
d.  Packaging, Packing and Shipping Instructions.  N/A.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
e.  Inspection and Acceptance Criteria.   Acceptance of deliverables shall be made via contractor letter of transmittal to the Task Manager.
f.  Travel.   Travel may be required to participate in site reviews or other meetings with customers.  The Government must expressly approve travel outside the National Capitol Region in writing.  Specific travel requirements will be coordinated with the Task Manager and shall be in accordance with both Federal Acquisition Regulation (FAR) and Joint Travel Regulation (JTR) requirements and limitations.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
g.  Other Direct Costs.    Incidental supplies, equipment, and materials required for performance of this effort shall be identified in the contractor’s proposal, not to exceed $10,000 per year.  ODCs will include local travels costs to Falls Church, VA.
 HYPERLINK "mailto:daugherm@ncr.disa.mil" 
The following have been deleted: 

        STATEMENT OF WORK - 23 JUN 04 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for CLIN 1002 has been changed from:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 30-SEP-2003 TO

29-SEP-2004 
	N/A 
	DISA/GIG ENTERPRISE SERVICES ORGANIZATON

 5275 LEESBURG PIKE

FALLS CHURCH VA 22041

JOHN M. DAUGHERTY

703-882-1025

FOB:  Destination 
	HC1046 


To:

	         
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	 
	POP 30-SEP-2003 TO

31-JAN-2005 
	N/A 
	DISA/GIG ENTERPRISE SERVICES ORGANIZATON

 5275 LEESBURG PIKE

FALLS CHURCH VA 22041

JOHN M. DAUGHERTY

703-882-1025

FOB:  Destination 
	HC1046 


(End of Summary of Changes) 

