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Section C - Descriptions and Specifications

STATEMENT OF WORK - 9 MAR 04
GEMS TASK ORDER (TO) STATEMENT OF WORK (SOW)

9 March 2004
	Contract Number:
	DCA200-02-D-5023

	Task Order Number:
	0006

	GEMS Tracking Number:
	00018.00

	Follow-on to GEMS Contract and Task Order Number:
	Not Applicable


1.  
Task Monitors (TMs). 

a.  Primary TM.
	Name:
	

	Organization:
	DISA/GE41

	Address:
	5275 Leesburg Pike, Skyline 7, Falls Church, VA  22041

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	DISA/GCCS/GE4112

	Address:
	5275 Leesburg Pike, Skyline 7, Falls Church, VA  22041

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  
Task Order Title.  Global Command and Control System (GCCS) Family of Systems Integrator (FoSI) Support

3. Background.  The GCCS Family of System Integrator (FoSI) Memorandum of Agreement signed in February 2002 established roles, responsibilities and policies for the GCCS Family of Systems (FoS) Systems Engineering and Integration Overseer (SE&I Overseer), Program Manager-Chief Engineer Steering Group (PM-CESG), GCCS FoSI, and Systems Engineering and Integration Working Group (SEIWG).  The GCCS FoS is comprised of the following programs: GCCS-Joint (GCCS-J), GCCS-Army (GCCS-A), GCCS-Maritime (GCCS-M) and GCCS-Air Force (GCCS-AF).  The FoSI MOA also includes the Common Operating Environment (COE) framework for interoperability.

The objectives of the FoSI are to:

a. Coordinate development, integration, testing and fielding schedules across the GCCS FoS and the COE in order to effectively and efficiently provide joint C2 capability at the Strategic and Operational levels of warfare and interface to systems at the Tactical level.

b. Minimize duplication of effort across GCCS FoS programs.

c. Facilitate joint interoperability, compatibility and integration by providing early identification of issues, recommendations to resolve issues, and opportunities to facilitate convergence among GCCS FoS programs.

d. Facilitate architectural implementation in compliance with applicable DoD directives, instructions and policy guidance.

The FoSI was established to provide continuous insight into FoS family members’ program and product milestones, fielding decisions and schedules and any FoS related issues. The FoSI will conduct integration activities at the direction of the SE&I Overseer.

The GCCS FoS will evolve over the next 2-3 years from its current state of joint and Service variants to a single Joint C2 architecture and capabilities-based implementation comprised of mission capability packages and Service Applications.  The JC2 capabilities and applications will utilize the Global Information Grid (GIG) / Net-Centric Enterprise Services (NCES) infrastructure providing shared access to Service/Agency/joint data sources.

JC2 will extend its C2 interoperability to support secure information exchange with allied, coalition and non-DoD partners.

GCCS-J block V is a transformational block, providing three spiral releases over the FY04 through FY06 timeframe.  Block V will migrate to an “n-tier” architecture supporting dynamic infrastructure resources, thin browser-based clients, and enterprise services.  Block V web-based development will be pursued in close coordination with initial Global Information Grid Enterprise Services (GES) efforts to ease the transition to GES services when they become available.  This transition will posture GCCS-J for the migration to the Joint C2 (JC2) capability in the FY06 timeframe.   The JC2 ORD, Approved by JRCOM 167-03 calls for the GCCS FoS to converge onto a single joint architecture by the end of JC2 Block I.  In order to achieve a transformation of that magnitude, definition of that architecture must begin during Block V.  The joint community must lead this definition and leverage forums that have been established to bring the GCCS FoS closer together.  These forums include the FoIS, the Program Manager- Chief Engineer Steering Group (PM-CESG) and the Systems Engineering & Integration Working Group (PM-SE&IWG). 

4.  
Objectives.  The GCCS Family of Systems Integrator (FoSI) is charged with supporting integration efforts amongst the GCCS FoS at the direction of the SE&I Overseer and helping to ensure a successful transition from GCCS to JC2.  Working with the Services/Agencies on a unified transition approach and establishing the necessary management framework will be essential to achieving JC2 Initial Operational Capability (IOC).

5.  
Scope.  The scope of this effort falls within:

· Task Area 1 – Task Order Management
· Task Area 2 – GCCS FoS System Engineering and Integration (SE&I) Overseer Activities
· Task Area 3 – Information Analysis Support to the Family of Systems Integrator
· Task Area 4 – Information Technology Services
· Task Area 5 – LSI for Joint WebCOP
· Task Area 6 – Shared Software and Information Services Management
6.  
Specific Tasks.  

6.1 Task 1 – Task Order Management
6.1.1   Subtask 1 - Integration Management Control Planning.  The contractor shall provide the technical and functional activities as required for integration of all tasks specified within this SOW.  The contractor shall include productivity and management methods such as quality assurance, progress/status reporting and program reviews.  The contractor shall provide the centralized administrative, clerical, documentation and related functions.

6.1.2 Subtask 2 - Task Order Management.  The contractor shall prepare a Task Order Management 

Plan describing the technical approach, organizational resources and management controls to be employed to meet the cost, performance and schedule requirements throughout TO execution.  The contractor shall provide a monthly status report monitoring the quality assurance, progress/status reporting and program reviews applied to the TO. 

Deliverables:
Task Order Management Plan 


Monthly Status Report


Bi-Monthly IPR Briefing 

6.1.2 
Subtask 3 - Control Progress and Status Reporting
The contractor shall provide a Monthly Status Report on the current status of scheduled requirements, funding, staff-hours expended, and work completion for evaluation of contractor progress based on the TO tasks and subtasks. All reported expenditures shall correlate to the work breakdown structure. At a minimum, this data shall include:

a. The project schedule showing any proposed changes, the reasons for changes, and the potential impact on the program.

b. Descriptions of activities and deliverables during the current month for the task order. The descriptions shall include problem definitions and recommendations for program resolutions. Particular attention shall be given to risk management activities.

c. Cumulative planned hours, cumulative actual hours, and cumulative ODCs by task; cumulative planned hours, cumulative actual hours and cumulative actual labor cost by subtask; staff hours by subtask and by individual (including location) for the reporting period.

d. Cost, Schedule and Status Report (CSSR) data.

e. Budget estimates (actual and revised) of overall and monthly projected staff-hours and cost for the task order; budget estimates (actual and revised) of overall and monthly projected staff-hours and costs by task and subtask. 

f. Trips, technical visits, and related results for the reporting period.

g. Personnel reassignments including all personnel added to or removed from the task order by task.

h. Details of fielded systems engineering direct site/exercise support.

i. Hotline actions taken during the report period

j. Details of Deployed JTF.

Deliverables:

         Contractor's Progress, Status and Management Report
         Contract Cost, Schedule, Status Report 

6.2 Task 2 - GCCS FoS System Engineering and Integration (SE&I) Overseer Activities

6.2.1 Subtask 1 – Oversight efforts.

Providing oversight to GCCS FoS integration activities entails working with DISA’s FoSI to monitor and coordinate activities across FoS Program Offices to ensure synchronization among all FoS members.  Additionally, the contractor shall perform technical and programmatic assessments, as required, for FoSI identified issues and prepare recommendations for review by the PM-CESG.

6.2.2  Subtask 2 – Coordination with the Family of Interoperable Operating Pictures (FIOP) Multi-Service Management Team (MSMT).

Provide coordination between the PM-CESG and the Family of Interoperable Operating Pictures (FIOP) Multi-Service Management Team (MSMT), as required, to ensure close cooperation among the FoS SE&I Overseer, the PM/CESG, and the MSMT.  As the FoS members are the primary consumers of FIOP developed components, the contractor shall ensure that appropriate synchronization of FIOP and FoS development efforts is being addressed.

6.2.3  Subtask 3 – FoSI planning and issue resolution efforts.

Provide coordination assistance between the PM-CESG representatives, especially in the area of joint interoperability of the GCCS versions built on COE version 4.x, and the path to the new GiG Enterprise Services and JC2.  Other areas of planning and issue resolution are as follows:

· Sharing planning of the contents of GCCS-J 4.x versions

· Determine FoS members priority of application service development

· Participate in definition of Joint C2 architecture from developer perspective

· Coordinate FoS-distributed development of mission or infrastructure services selected by FoS, starting with Joint WebCOP.

6.2.4 Subtask 4 – Guidance to the FoSI on integration efforts.

Assist the SE&I Overseer in providing guidance to the FoSI in performing analyses desired by the PM-CESG to lay the foundations for the structure, development, and responsibilities of the current GCCS FoS members under the new organizations and program of the JC2.  Support development of a multi service/agency roadmap that outlines the transition from GCCS to JC2.

6.2.5  Subtask 5 – Coordination with the PEO Interchange.

Coordinate with the PEO Interchange, specifically focused on interoperability issues that need to be resolved as part of the process and culmination of the transition of the GCCS FoS to JC2.

Deliverables:
Monthly Status Report

6.3 Task 3 – Integration Analysis Support to the Family of Systems Integrator

6.3.1
Subtask 3.1 – GCCS FoS PM-CESG Review and Technical Support.  Contractor shall provide technical support for regularly scheduled and ad hoc GCCS PM-CESG meetings.  Meeting support is required to assist the FoSI in managing the GCCS FoSI product review process.  

Meeting Support:  Contractor shall assist the FoSI in providing meeting coordination and support activities for the meetings, including attendee coordination, room setup, briefer support, logistics support, audio and video teleconference support, and recording/coordinating the status of action items.

 Integration review and technical support Contractor shall provide support in the following areas:

· Support the FoSI with operation and update of the integration efforts for SE&I Overseer directed analysis and reviews.  Prepare integration review packages for upcoming meetings. Distribute and organize the integration review and analysis packages for review.  Develop briefings on integration efforts to be given to the PM-CESG.

· Setup and maintain a secure access central repository to include integration decision papers, action items, meeting minutes.

· For integration analysis being reviewed by the PM-CESG, coordinate with the participating GCCS FoS program offices on follow-up action items resulting from the PM-CESG meetings. 

· Support the FoSI and coordinate working group meetings as directed.  Generate meeting agenda items, schedule meeting location and time, and distribute meeting minutes.  Coordinate all integration review efforts with the SE&I Overseer.

· As the GCCS FoS representative, participate in appropriate Integrated Product Team (IPT) meetings and program reviews of the FoS programs.

· Review and provide comments on the individual FoS program DAES reports to SE&I Overseer and Office of Secretary of Defense (OSD) staff.

· Identify potential duplication of effort across the FoS programs and recommend minimization and elimination solutions.

· Provide coordination with the Office of the Assistant Secretary of Defense(OASD), Networks and Information Integration (NII) and Program Analysis and Evaluation (PA&E) on joint integration activities to affect the Presidents Budget and POM submissions and/or special issues affecting more than one member of the FoS or one or more members of the FoS and the COE.  

Integration Decision Support:  Contractor shall support the PM-CESG in developing integration decision recommendation packages for approval.  Contractor shall prepare integration recommendation briefs, memos, and letters for presentation to the Steering Group.

Deliverables:  
      
Integration Review Packages
Monthly FoSI Status Report

6.3.2
Subtask 3.2 – GCCS FoS Configuration Management Plan Support.  The contractor shall review the existing GCCS Configuration Management Plan and the intent of the review will be to:

· Address GCCS FoS CM issues whose processes have not yet been fully documented (such as documentation control and training documentation control)

· Validate existing CM Plan processes and revise as appropriate

· Document the process by which new capabilities are integrated into GCCS FoS

· Definition of requirements and processes for interactions between product managers/developers

Contractor shall revise the GCCS CM Plan. Contractor shall update existing material and prepare new material based upon the CM Plan review.

Deliverables:  
      
Draft CM Plan




Final CM Plan

6.3.3
Subtask 3.3.  Master Schedule. The contractor shall continue to develop and maintain the master schedule for the GCCS FoS.  In support of this effort, the contractor shall collect and integrate data from across all of the GCCS programs to include pertinent data from the engineering, testing, and fielding branches.  Coordinate development, integration, test and fielding schedules across the FoS by identifying synchronization disconnects and recommending solutions.   

Deliverables:  
      
Master Schedule 




Master Schedule Updates

6.4 Task 4 – Information Technology Services

6.4.1
Subtask 4.1.  Meeting and Graphics Support.  The contractor shall provide graphics support, as needed, across all areas in this task order.  The contractor shall use FoS presentation standards and templates in support of this task.  The contractor shall develop agendas, place cards, participate in program status reviews, prepare meeting minutes, and coordinate any meeting logistics, as necessary.  

Deliverables:
Briefings

Meeting Minutes/Agendas/ Miscellaneous Conference Administrative Support

Materials

6.5 Task 5 - Joint WebCOP (JWC) Lead Systems Integrator (LSI).

· The LSI will administer the JWC project repository. The LSI will manage user accounts, mailing lists, and project resources such as source code and documentation. The LSI will maintain a bug report database. 

· The LSI will also create and maintain the JWC Collabnet Site.

· The LSI will develop written guidelines for several aspects of the project. The LSI will develop coding guidelines that describe source code formatting rules, unit test requirements, code documentation standards, and automated build procedures. The LSI will write a guide explaining the source code and documentation submission procedures for acceptance into the baseline. And the LSI will write a guide for third party developers that explains how they can make their data services JWC compliant.

· The LSI will review all code, documentation, and training materials submitted by Service and DISA contractors for compliance with the established guidelines before it is admitted into the repository.  Software contributors are responsible for conducting unit level functional, compliance and security testing of the components they are delivering.  The LSI will audit unit level test plans/results and perform integration testing on all code submitted by the Service contractors. The LSI will also perform periodic load testing of the JWC software in order to provide scaling and performance metrics to programs using the integrated capabilities.  The LSI will perform all of this work in close coordination with the GCCS FoS SE&IWG to ensure synchronization of JWC with its targeted environments.

· The LSI will write guidelines for data service consumer and data service provider components. These guidelines should describe the interfaces all such components must implement in order to function correctly in the Joint WebCOP.

· The LSI will develop a JWC release schedule.  The LSI will package and release binary versions of the JWC along with required documentation according to that schedule.

· The LSI will package the final release of the JWC. The JWC will be COE level 7 compliant.

Deliverables:


· JWC Third Party Development Guide and Standards (Draft, Final) – 30/60 days after task award

· JWC Collabnet Site – 30 days after task award

· JWC Collabnet Procedures (Draft, Final) – 30/60 days after task award

Periodic Deliverables:

· Compliance Review Reports – 15 days after software delivery to repository
· Integration Test Reports – 15 days after software delivery to repository
· Load Testing Reports – 15 days after software delivery to repository
· Miscellaneous Technical Analysis and Reports – as directed by SE&IWG
· Joint WebCOP software release – Within 3 days of direction by SE&IWG
· JWC Release Schedule – monthly and presented at SE&IWG
· Systems Engineering Support System Software Defect Report Updates – daily
6.6 Task 6 - Shared Software and Information Services Management
A critical activity that is required to achieve the objectives articulated of the FoSI is the establishment and maintenance of a combined joint baseline of all interfaces, segments, applications, and information services that are utilized, produced within and shared across the GCCS FoS, both in current baselines (3.x and 4.x) and also in the projected configurations that will evolve to a JC2 result.  This unified activity is necessary in order to form the basis for technical management (interoperability across systems etc) and also programmatic management (ownership and sustainment of shared software that others depend upon).  In addition, this information is required to establish a realistic baseline/starting point for structured/disciplined evolution of current capability to a JC2 implementation.  As the GCCS FoS moves from platform-oriented application-based implementations to web-centric shared information services, the need for complete and accurate management of these services becomes even more important.

In support of these requirements, the Contractor shall:

A. Establish and maintain a complete list of applications/segments used across the GCCS FoS, indicating:

· Lead sustainment organization and POC(s)

· Summary of segment/application functionality and dependencies

· Detailed Capabilities List mapped to JC2 ORD requirements.

· Version number(s) in use/planned

· Current technical/management issues established by GCCS FoS PM-CESG membership

B. Establish and maintain a complete list of information services being produced/utilized under GCCS FoS sponsorship, indicating:

· Lead development/sustainment organization and POC(s)

· Compliance level with GCCS FoS Enterprise Reference Architecture (ERA)

· XML schema utilized

· Method of advertisement/documentation (WSDL etc)

· Summary of information service functionality and data sources

· Dependencies on other GCCS FoS infrastructure, applications and information services

C. Establish and maintain a complete list, description and depiction of GCCS FoS external and internal interfaces, where external interfaces would be those that cross the box that contains the GCCS FoS members, and internal interfaces would be those within that box (between GCCS FoS members).   This product shall also track proposed migration from “legacy” interfaces to implementations that are considered to be GCCS FoS C2 Enterprise Reference Architecture (C2ERA) compliant.

D. Establish and execute, under GCCS FoS PM-CESG sponsorship, a CM/CCB process for proposing and processing changes to the above products.

Deliverables:  

· GCCS FoS shared software and information service product (initial delivery 30 days after contract award)

· GCCS FoS external and internal interface product (initial delivery 30 days after contract award).

· Expansions to the GCCS FoS CM plan as necessary to reflect/implement CM/CCB process for these products.

Note:  All products associated with this effort will be unclassified and will be usable by GCCS FoS community using standard Microsoft Office products.

7.  
Performance Standards.  The contractor shall be contractually obligated to perform every requirement in this Performance Work Statement.  Not every performance requirement has a related performance standard or assessment measure expressed in this document.  In such cases the performance standard or performance measure is either inherent in the requirement or performance is to be in accordance with standard commercial practice (that is performance substantially complies with customary trade practice).  When a performance standard or measure is specified, it may be used to achieve a variety of objectives.  Such objectives include, but are not limited to, collection of data to test the practicality of a performance standard, the identification of performance when the standard requires less than 100 percent compliance, emphasis on the most critical performance requirements, the collection of data to support quality assurance, assessment of remedies, and documenting performance for inclusion in a past performance information database.
8.  
Quality Assurance Surveillance Plan (QASP).  The Government will review the deliverables and provide feedback to the contractor within five (5) working days if the work fails to meet the performance standards.

9.  
Place of Performance.  This work will be performed at the Contractor’s facility within the National Capital Region (NCR).   

The Government anticipates some local travel may be required.  Support personal may be required to attend several meeting in and around the NCR.  Reimbursement for travel expenses will be made in accordance with the Joint Travel Regulation (JTR).

Some Temporary Duty may also be required for contract personnel.  Listed are the estimated locations and durations of non-local travel: 

	Location
	Duration
	Purpose

	Boston, MA
	3-4 days
	PM-CESG Meeting

	San Diego, CA
	3-4 days
	PM-CESG Meeting

	Ft. Monmouth, NJ
	3-4 days
	PM-CESG Meeting 


10.  
Period of Performance.  The period of performance for this task order is 365 calendar days after award. 

11.  
Delivery Schedule.  

	SOW Task #
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start
	Estimated Frequency or Number Per Month

	6.1
	Task Order Management Plan
	Contractor-Determined Format
	Standard Distribution*
	Draft - 15

Final - 30
	

	6.1
	Monthly Status Report
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 15th Workday
	

	6.1
	Bi-Monthly IPR Brief
	Contractor-Determined Format
	Standard Distribution*
	Bi-Monthly, as scheduled by TM
	

	6.1
	Contractor’s Progress, Status and Management Report
	Contractor- Determined Format
	Standard Distribution*
	Monthly, on 15th Work-day
	

	6.1
	Contract Cost, Schedule, Status Report Data
	Contractor- Determined Format
	Standard Distribution*
	Monthly, on 15th Work-day
	

	6.2
	Monthly Status Report
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 15th Workday
	

	6.2
	Program Library Updates
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 15th Workday
	

	6.3
	Monthly FoSI Status Report
	Contractor-Determined Format
	Standard Distribution*
	Monthly, on 15th Workday
	

	6.3
	Integration Review Packages
	Contractor-Determined Format
	Standard Distribution*
	As Required
	1 per month

	6.3
	Draft Configuration Management Plan
	Contractor-Determined Format
	Standard Distribution*
	Draft - 180
	

	6.3
	Final Configuration Management Plan
	Contractor-Determined Format
	Standard Distribution*
	Final - 360
	

	6.3
	Master Schedule 
	Contractor-Determined Format
	Standard Distribution*
	Bi-Weekly
	

	6.3
	Master Schedule Updates
	Contractor-Determined Format
	Standard Distribution*
	Bi-Weekly
	

	6.4
	Briefings
	Contractor-Determined Format
	Standard Distribution*
	As Required
	2-3 per quarter

	6.4
	Meeting Minutes/Agendas/ Miscellaneous Conference Administrative Support Materials
	Contractor-Determined Format
	Standard Distribution*
	As Required
	Normally once per quarter

	6.5
	Draft JWC Third Party Development Guide and Standards
	Contractor-Determined Format
	Standard Distribution*
	Draft – 30
	

	6.5
	Final JWC Third Party Development Guide and Standards
	Contractor-Determined Format
	Standard Distribution*
	Final - 60
	

	6.5
	JWC Collabnet Site
	Contractor-Determined Format
	Standard Distribution*
	30
	

	6.5
	Draft JWC Collabnet Procedures
	Contractor-Determined Format
	Standard Distribution*
	Draft – 30
	

	6.5
	Final JWC Collabnet Procedures
	Contractor-Determined Format
	Standard Distribution*
	Final - 60
	

	6.5
	Compliance Review Reports
	Contractor-Determined Format
	Standard Distribution*
	15 days after software delivery to repository
	~26.66 or 20 releases per year ( ~16 segments per release

	6.5
	Integration Test Reports
	Contractor-Determined Format
	Standard Distribution*
	15 days after software delivery to repository
	~1.66 or reports to accompany 20 releases per year

	6.5
	Load Testing Reports
	Contractor-Determined Format
	Standard Distribution*
	15 days after software delivery to repository
	~1.66 or 20 per year

	6.5
	Miscellaneous Technical Analysis and Reports
	Contractor-Determined Format
	Standard Distribution*
	As directed by SE&IWG
	0.5 or 6 reports per year

	6.5
	Joint WebCOP software release
	Contractor-Determined Format
	Standard Distribution*
	Within 3 days of direction by SE&IWG
	~1.66 or 20 releases per year – 4 per FoS member  + 4 as needed (QL2, NCCP, etc.)



	6.5
	JWC Release Schedule
	Contractor-Determined Format
	Standard Distribution*
	Monthly and presented at SE&IWG
	

	6.5
	Systems Engineering Support System Software Defect Report Updates
	Contractor-Determined Format
	Standard Distribution*
	Daily
	

	6.6
	GCCS FoS shared software and information service product
	Contractor-Determined Format
	Standard Distribution*
	Initial delivery 30 days after contract award
	

	6.6
	GCCS FoS external and internal interface product
	Contractor-Determined Format
	Standard Distribution*
	Initial delivery 30 days after contract award
	

	6.6
	Expansions to the GCCS FoS CM plan as necessary to reflect/implement CM/CCB process for these products
	Contractor-Determined Format
	Standard Distribution*
	
	Semi-annually

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer (DITCO/DTS32); 1 copy of the transmittal letter with the deliverable to the Primary TM; 1 copy of the transmittal letter with the deliverable to the Alternate TM  


12.
Security.  The contractors supporting this effort must have a secret clearance.  The contractor must also be designated ADP2, as they will have access to the DISA LAN.

13.  
Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  Contractors will work off site from DISA.  No GFE will be provided to the contractor.  All software will be Commercial/Government Off-the-Shelf (C/GOTS) with emphasis upon word processing, spreadsheet, database, project management briefing development, and electronic information exchange mechanisms.  The Contractor will be capable of using versions of Microsoft Office Professional and Microsoft Project compatible with the Government.  The Government will approve and reimburse, all hardware/software purchases required in support of fulfilling the contractual obligations contained herein.  Hardware/software approved by the Government will be reimbursable as Other Direct Costs.
14.
 Other Pertinent Information or Special Considerations.  

a. Identification of Possible Follow-on Work.  There is potential for a follow on task order in support of this effort. 

b.  Identification of Potential Conflicts of Interest (COI). There are no COI envisioned in support of this effort.

c.  Identification of Non-Disclosure Requirements.  The contractor will be required to sign non-disclosure statements due to the nature of the work in support of this effort.  The contractor shall have access to acquisition and budget data during the duration of this effort and must sign appropriate non-disclosure statements. 



d.  Packaging, Packing and Shipping Instructions.  N/A

 
e.  Inspection and Acceptance Criteria.  Government acceptance of deliverables will be made via guidance set forth in the GEMS How To Guide.

15.  
Section 508 Accessibility Standards.  N/A

Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

	CLIN 
	INSPECT AT 
	INSPECT BY 
	ACCEPT AT 
	ACCEPT BY 

	1002 
	N/A 
	N/A 
	N/A 
	N/A 

	1002AA 
	N/A 
	N/A 
	N/A 
	Government 

	1002AB 
	N/A 
	N/A 
	N/A 
	Government 


Section F - Deliveries or Performance

DELIVERY INFORMATION

	CLIN 
	DELIVERY DATE 
	QUANTITY 
	SHIP TO ADDRESS 
	UIC 

	 
	 
	 
	 
	 

	1002 
	N/A 
	N/A 
	N/A 
	N/A 

	 
	 
	 
	 
	 

	1002AA 
	POP 21-APR-2004 TO

20-APR-2005 
	N/A 
	N/A

FOB:  Destination 
	 

	 
	 
	 
	 
	 

	1002AB 
	POP 21-APR-2004 TO

20-APR-2005 
	N/A 
	N/A

FOB:  Destination 
	 


Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

	AA: 
	97X4930.5F20 000 C1013 0 068142 2F 255011 

	AMOUNT: 
	$2,163,685.32 


CLAUSES INCORPORATED BY FULL TEXT

Additional Accounting and Appropriation Data

AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

1002/1002AA
DGEMZ40056
$2,163,685.32

1002AB

DITCO Points of Contact
Contracting Officer
Contract Specialist
CONTRACTOR Point of Contact

Contractor Name:  
Pragmatics, Inc.

DUNS:  


153874623

CAGE CODE:  

41839

Contractor POC:  

Paul Cohen

Email Address:  

Encoremgr@pragmatics.com

Phone Number:  

703-761-4033 x 165

Fax Number:  

703-761-4089

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT 

If payment is to be made via credit card, contact the Contracting Officer listed above.

