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F.  ADDS NEW PERSONNEL RESUMES:

    DEBORA NISSENBAUM, LC 12 SENIOR IA ANALYST

    SIMON COFFIN, LC 13 INTERMEDIATE IA ANALYST

    WADE GREENWELL, LC 14 JUNIOR IA ANALYST

    EDWARD WILSON, LC 14 JUNIOR IA ANALYST

    BYRON THATCHER, LC 76 MASTER IA SYSTEMS SECURITY ENGINEER

G.  GENERALLY ADJUSTS THE COST PROPOSAL TO MORE ACCURATELY REFLECT WORK TO BE PERFORMED AND COSTS INCURRED TO COMPLETE THIS TASK ORDER INCLUSIVE OF THE CHANGES REFLECTED IN THE REVISED SOW.

H.  TITAN SYSTEMS IS ADDED AS A SUBCONTRACTOR TO THIS TASK ORDER TO SUPPORT THIS REQUIREMENT.

I.  THE TOTAL OF THE ORDER REMAINS THE SAME AT $12,682,032.19.

2.  ALL OTHER TERMS AND CONDITIONS OF THIS ORDER REMAIN THE SAME.

‘I ASSURE’ TASK ORDER (TO)

TECHNICAL DISCUSSION

as of  22 October 2001
	Contract Number:
	DCA200-00-D-5013

	Order Number:
	0007

	Tracking Number:
	00058

	Previous Order Number:
	DCA100-95-D-0103-0113 (CSC)


1.  Points of Contact
2.  Order Title – Field Security Operations (FSO) CINC and RCERT IA Support

3.  Background:  As manager of the Defense Information Infrastructure (DII), the Defense Information Systems Agency is charged with securing the adequate protection of the DII against information attacks and Information Warfare (IW).  The DII extends from the national level, through the commanders of the combatant commands (CINCs), through the CINCs’ sub-unified commands, joint task forces, component commands, and supporting organizations and agencies to individuals. Fulfilling this responsibility includes developing an integrated DOD-wide protection and operational restoration capability to counter security threats to, incidents within, and attacks on DOD information technology.  Part of this development necessarily includes advising and assisting users and operators of the DII.  This advice and assistance will include providing penetration testing of DISA and DISA customer systems and Information Assurance (IA) vulnerability resolution in support of DISA and DISA customers. 

3.1.  Authority.  The Assistant Secretary of Defense for Command, Control, Communications, and Intelligence (ASDC3I), directed the establishment of the Defense Information Systems Agency (DISA) Information System Security (INFOSEC) Task Force.  One recommendation from this task force was to institutionalize the required security control process via the DISA Field Security Operations (FSO), D331, at Letterkenny Army Depot, Chambersburg, PA.  The restrictions of budget and personnel available within DOD preclude accomplishment of subject effort completely "in-house".  Contractor information assurance (IA) technical support is necessary to supplement Government efforts to reduce security risks to DISA information systems and the communications infrastructure.

3.2.  Previous Work.  This Statement of Work (SOW) is a continuation of the work performed under the following contract: DCA100-95-D-0103 Delivery Order 0113.

4.  Objectives:  Provide technical support for D331, CINCS, GNOSC, and RNOSCs for real-time and near real-time defensive IA operations support for the designated Areas of Responsibility (AOR).

The contractor shall comply with the appropriate DISA and DOD-approved architectures, programs, standards and guidelines, such as:

· Defense Information Infrastructure (DII) Strategic Technical Guidance (STG),
· DII Common Operating Environment (COE),
· DII Standard Operating Environment (SOE),
· DISA Security Technical Implementation Guides (STIGs),
· FSO Penetration and Testing SOP,
· Defense Information Systems Network (DISN), and
· Shared Data Environment (SHADE).
5.  Scope:  The work is focused in the following areas:

· Provide on-site IA support for the CINCs through the appropriate DISA Field Office to each J6 IA staff and remotely to the supported DOD agency IA staffs

· Provide a central focal point capability, leveraging the efforts of all CINC IA Representatives

· Operate four Regional Computer Emergency Response Teams (RCERTs)

· Provide support for the monitoring of IA Tools for the DISA Standardized Tactical Entry Point (STEP) Sites  

Specific services addressed in this SOW are:

· Task Area 1: Policy, Planning, Process, Program and Project Management Support

· Task Area 2: Standards, Architecture, Engineering and Integration Support

· Task Area 3: Solution Fielding/Installation and Operations

· Task Area 4: Education, Training, and Awareness, Certification and Accreditation, and IA Support
6.  Specific Tasks:

6.1
Task 1 – Contract-Level and TO Management. 

6.1.1
Subtask 1 – Integration Management Control Planning.  Provide the technical (task order level) and functional activities at the Contract Level needed for the Program Management of this SOW.  Include productivity and management methods such as Quality Assurance, Progress/status reporting, and Program Reviews at the Contract and Task Order level.  Provide the centralized administrative, clerical, documentation and related functions.                                                                                  

6.1.2
Subtask 2 – TO Management. Prepare TO Management Plan describing the technical approach, organizational resources and management controls to be employed to meet the cost, performance and schedule requirements throughout TO execution.  Provide a Monthly Status Report (MSR) monitoring the quality assurance, progress/status reporting, and program reviews applied to the TO (as appropriate to the specific nature of the SOW). 

Deliverable:
1.  Management Plan due twenty (20) working days after the award of the TO

2.  MSR due NLT ten (10) working days after the end of the contractor’s monthly accounting period
6.1.3
Subtask 3 – Technical Interchange Meeting. Contractor shall host a Technical Interchange Meeting (TIM) to ensure a common understanding between the contractor and the Government on the TO requirements.  The contractor shall describe the technical approach and the organizational resources and management controls to meet the cost, performance, and schedule requirements throughout the period of performance.  

Deliverable:
1.  Technical Interchange Meeting to be conducted NLT 15 days after contract award

2.  TIM notes in written format are due NLT five (5) working days after the meeting

6.1.4.
Subtask 4 – Progress Reviews/Project Briefings.  The contractor shall conduct a formal In Progress Review within 90 days of task award and quarterly thereafter.  The contractor’s Technical Task Leader (TTL) and appropriate members of the technical team will meet no less frequently than every 90 days with the appointed Government TM, either in person or via teleconference or a combination of both.  The purpose of these meetings will be to informally discuss progress, request assistance as required, and deal with issues raised during the execution of the task.  The contractor shall document these meetings in Quarterly Review Notes and report the occurrence of these and any other meetings in the MSR.

Deliverable:
1.  Quarterly Progress Review briefings

2. Quarterly Progress Review notes in written format due NLT five (5) working days after the briefing

6.1.5.
Subtask 5 – FSO Time Accounting System.  The contractor shall ensure that time utilized on each specific project, in support of the various FSO customers, is accounted for monthly by project in the FSO provided time accounting system.

Deliverable:    1. Time Accounting System Report

6.1.6.
Duplication of Effort.  Ensure that there is minimum duplication of effort in the execution of all work specified in this SOW.  Build upon work previously accomplished by the Government, the contractor, or other contractors to the fullest extent practical.

6.1.7.  Cooperation/Coordination with Other Contractors.  There may be multiple contractors (i.e. from more than one contract vehicle and/or company) supporting FSO and other DOD activities, tasked to work on the same or related activities.  The contractor shall work with these other contractors as required to accomplish Government requirements, goals, and objectives as efficiently and effectively as possible.  This may include, but is not limited to sharing or coordinating information resulting from the work required by this SOW or previous Government efforts, and/or working as a team to perform tasks in concert. 

6.1.8. Personnel Management.  Provide and manage a complete, comprehensive team of highly qualified personnel able to accomplish the tasks specified in this SOW.

6.1.9. TO Staffing.  The following are staffing requirements.

6.1.9.1.   Labor Category Mix.  The contract team shall provide the optimum mix of personnel

of various labor categories and technical expertise to perform the tasks specified in this SOW in the technical environments specified in this SOW. 

6.1.9.2.   DISA Certification.  Contractor personnel, with the exception of administrative

support, shall meet DISA System Services Provider (SSP) Level I certification requirements.  In addition, technical contractor personnel (at labor categories of intermediate and above) performing duties as defined in the RCERT Operations (6.3) task of this TO, must be certified as Information System Security Professional (ISSP) Level II Trained, in accordance with the DISA SA Certification Program.  Required certifications must be obtained not later than six months following the assignment of the individuals to the TO.  The Government will provide the training materials (to include CBT and CD), laboratory environment, and the test to enable compliance with this requirement.  Classroom attendance in Government conducted training will be made available on a space available basis only.  However, the inability to attend Government conducted training will not be justification for noncompliance.

6.1.9.3.   Professional Certification.  The contractor’s RCERT Site Leads, RCERT Technical

Leads, IA Representatives, and central task order management must be CISSP certified or equivalent within 6 months. Examples of industry equivalents:

· Certified Information Security Auditor (CISA) from Information Systems Audit and Control Assn. (ISACA)

· Certified Public Accountant, with security training as reflected by such programs as the American Institute of American Accountant's WebTrust (sm) program

· Certified Fraud Examiner (CFE) from the Association of Certified Fraud Examiners (ACSE)

· SANS GIAC Certification level II in any of the applicable subject matter areas

· SANS GIAC Security Engineer Certification

· Masters of Science in Information Security

6.1.9.4.  Emerging IA Training.   The contractor shall ensure that personnel assigned to technical tasks defined in this SOW will be involved in an ongoing training program of emerging IA technologies. The Government will review for approval all training under this TO, to ensure the applicability to the rapidly evolving IA landscape, prior to training taking place.  The Contractor shall provide a cost estimate for each proposed training course when submitting for approval.  

6.2. Task 2 – DISA CINC Information Assurance Operations Support.  The contractor shall provide expert Information Assurance (IA) support to the nine (9) Commanders-in-Chiefs (CINCs) and the DOD agencies specified in para.7 below, in coordination with other Unified Commands, Services, and Agency Information Operations (IO) and IA elements.  This support will assist in IA coordination and resolution of security vulnerabilities to the computer networks and systems, within the assigned AOR.  Contractor personnel assigned to support the CINCs shall be under the operational control of their respective local DISA Field Office Commander.  Those assigned to the DOD Agencies will be under the direct operational oversight of the FSO.

6.2.1.  Subtask 1 - DISA CINC Information Assurance Representative Functions and Responsibilities.  The contractor shall provide on-site IA support for the 9 CINCs through the appropriate DISA Field Office to each J6 IA staff.  All activities associated with this task shall be reported as part of the MSR. Each representative shall provide the following support:

· Focal point as the DISA CINC IA staff interface between the DISA Scott-RCERT, GNOSC, and the Joint Task Force for Computer Network Defense (JTF-CND), for vulnerability and incident response.

· Coordination, planning and assistance support to the DISA IA and SRR processes, leveraging the technical and operational support within DISA, to enhance the CINCs IA posture.  This leveraged support is based upon published, proven, and well-documented security processes outlined within detailed STIGs and other Defense and standard industry security practices.

· Be an integral working member of the CINC Information Operations Cells, for the planning, coordination and support interface between DISA and key elements within the CINC to include the J2, J3, J6 and other DOD Agencies to include the National Security Agency (NSA) and the Defense Intelligence Agency (DIA).

· Assist in INFOSEC education, training and Security Awareness to include IA tools and systems fielded by CINC Network and Systems Administrators, Information System Security Officer (ISSO), Information System Security Manager (ISSM) and the Designated Approval Authority (DAA). 

· Be a key working member for the CINC IA element for the planning, coordination and implementation of an IA Framework outlining key IA areas such as policies, procedures, strategy, planning, Defense in Depth, Exercises, Operations (both current and future) and support, to include coordination, intelligence, education, training, and awareness.  This support enables CINC IA assets the ability to deter, protect, detect, react, respond, recover, reconstitute, and restore operations to their networks.

· Provide advice and assistance for IA related support to CINC exercises as a participant and/or a controller, leveraging the technical expertise.

· Identify, implement and coordinate near term improvements which enhance the IA security posture of the systems and networks in the CINC’s Area of Responsibility (AOR).

· Assist the CINC with network life-cycle support, to include, requirements, architecture (Defense in Depth), engineering, design, products, integration, DOD Information Technology Security Certification and Accreditation Process (DITSCAP), Secret Internet Protocol Router Network (SIPRNet) connection security approval process, and installation, operation, and maintenance.

· Provide assistance in developing an approach to configuration management, contingency plans, and the DITSCAP process.


Deliverable:
1.  Monthly Status Report

6.2.2  Subtask 2 - DISA Europe Information Assurance Representative Functions and Responsibilities.  The contractor shall provide on-site IA support for DISA Europe IA staff.  All activities associated with this task shall be reported as part of the MSR. The representative shall provide the following support:

· Assist the DISA Europe CINC Government IA staff for the purpose of interfacing between the DISA GNOSC and the Joint Task Force for Computer Network Attack (JTF-CNA), for vulnerability and incident response.

· Coordination, planning, assistance support, and participation in the DISA Information Assurance Readiness Review (IARR), Security Readiness Review  processes, and SIPRNet Compliance Validation Visits, leveraging the technical and operational support within DISA, to enhance the CINCs IA posture.  This leveraged support is based upon published, proven, and well-documented security processes outlined within detailed STIGs and other Defense and standard industry security practices.

· Provide assistance as an ad hoc member of the DISA Europe Information Operations Cells, for the planning, coordination and support interface between DISA and key elements within the DISA Europe (to include the J2, J3, J6), other DOD Agencies, and other government agencies as appropriate.

· Assist in INFOSEC education, training and Security Awareness to include IA tools and systems fielded by the DISA Europe and EUCOM Network and Systems Administrators, Information System Security Officers (ISSO), Information System Security Managers (ISSM) and the Designated Approval Authority (DAA). 

· Assist the key working members of the DISA Europe IA element for the planning, coordination and implementation of an IA Framework outlining key IA areas such as policies, procedures, strategy, planning, Defense in Depth, Exercises, Contingencies, Operations (both current and future), and support per CINC direction.  This support includes coordination of the following activities:  intelligence, IA tools (intrusion detection systems, firewalls, etc.) installation/monitoring/reporting, education, training, and awareness.  This support enables DISA Europe IA assets the ability to deter, protect, detect, react, respond, recover, reconstitute, and restore operations to their networks.

· Advise, assist, and participate in IA related support to DISA Europe exercises and contingencies, to include IA scenarios and JTF exercises, as a participant and/or a controller, leveraging technical expertise per CINC direction.

· Identify, coordinate, and implement near term improvements which enhance the IA security posture of the systems and networks in the DISA Europe Area of Responsibility (AOR).

· Assist DISA Europe with network life-cycle support, to include, requirements, architecture (Defense in Depth), engineering, design, products, integration, DOD Information Technology Security Certification and Accreditation Process (DITSCAP), Secret Internet Protocol Router Network (SIPRNet) connection security approval process, and installation, operation, and maintenance.

· Provide assistance in developing an approach to configuration management, contingency plans, and the DITSCAP process.


Deliverable:
1.  Monthly Status Report
6.2.3.  Subtask 3 - DISA Agency Information Assurance Representative Functions and Responsibilities.  The contractor shall provide IA support to the supported DOD agencies through the FSO to each agency IA staff.  All activities associated with this task shall be reported as part of the MSR. The representatives shall provide the following support:

· Focal point as the DISA Agency IA staff interface between the CONUS RCERT, GNOSC, and the Joint Task Force for Computer Network Defense (JTF-CND), for incident response.

· Assist in the utilization of DISA developed education, training and Security Awareness to  Agency Network and Systems Administrators, Information System Security Officer (ISSO), Information System Security Manager (ISSM) and the Designated Approval Authority (DAA). 

· Be a key working member of the IA element for the planning, coordination and implementation of an IA Framework outlining key IA areas such as policies, procedures, strategy, planning, Defense in Depth, Exercises, Operations (both current and future) and support, to include coordination, intelligence, education, training, and awareness.  This support enables CINC IA assets the ability to deter, protect, detect, react, respond, recover, reconstitute, and restore operations to their networks.

· Provide advice and assistance for IA related support to Agency exercises as a participant and/or a controller, leveraging the technical expertise.

· Identify, implement and coordinate near term improvements, which enhance the IA security posture of the systems and networks in the Agencies Area of Responsibility (AOR).

· Assist the Agency with network life-cycle support, to include, requirements, architecture (Defense in Depth), engineering, design, products, integration, DOD Information Technology Security Certification and Accreditation Process (DITSCAP), Secret Internet Protocol Router Network (SIPRNet) connection security approval process, and installation, operation, and maintenance.

· Provide assistance in developing an approach to configuration management, contingency plans, and the DITSCAP process.


Deliverable:
1.  Monthly Status Report

6.2. 4. Subtask 4 - Central IA Support.  The contractor shall provide a central focal point capability, leveraging the efforts of the DISA CINC and Agency IA Representatives for a consolidated and orchestrated effort enhancing overall CINC and Agency IA efforts and reduce the duplication of effort.  All activities associated with this task shall be reported as part of the MSR.  The central CINC and Agency IA support personnel shall:

· Assist IA Representatives to facilitate CINC and Agency IA working groups and CINC, Service and Agency coordination, to include the JTF-CND and the Joint Staff.

· Provide coordination, planning and assistance support to the DISA IA and SRR processes, leveraging the technical and operational support within DISA, to enhance the CINCs and Agencies IA posture.  This leveraged support is based upon published, proven, and documented security processes outlined within detailed STIGs and other Defense and standard industry security practices.
· Assist the CINC and Agency IA Representatives in providing network life-cycle support, to include, requirements, architecture (Defense in Depth), engineering, design, products, integration, DITSCAP, SIPRNet Connection Approval Process, installation, operation, and maintenance.


Deliverable:
1.  Monthly Status Report

6.3. Task 3 - Regional Computer Emergency Response Teams (RCERTs).   The contractor shall operate RCERTs in the locations specified in paragraph 7.1 below.  The CONUS RCERT shall provide support for the 7 CONUS based CINCs, as well as the DISA supported DOD Agencies specified in paragraph 7.2 below.  The Pacific RCERT, Europe RCERT, and SWA RCERT will provide support for the respective CINC’s AOR.  The RCERTs work under the operational direction of the DOD CERT.  These centers will provide INFOSEC incident reporting, virus reporting, and analysis.  The RCERTs will utilize available monitoring tools to provide the reporting and analysis.  Contractor personnel assigned to the RCERTs shall be under the management oversight of their respective local RNOSC Commander.  All activities associated with this task shall be reported as part of the MSR.

6.3.1.  Subtask 1 - DISA RCERT Concept of Operations (CONOP) and Standard Operating Procedures (SOP).  The contractor shall update a CONOPs as SOPs for the RCERT operations at each location as directed by D331.  DISA RCERT CONOPs will be designed to integrate the DII DOD CERT reporting requirements.  Each CONOP and SOP will be tailored to meet the needs of the individual RCERT and coordinated with the DOD CERT.  All activities associated with this task shall be reported as part of the MSR.

Deliverable:
1.  Monthly Status Report

6.3.2.  DISA RCERT Staffing.  The contractor shall provide, for the performance period of this delivery order, personnel to staff the DISA RCERTs in a combination of TDY and/or permanent personnel.  The RCERT requirement is:

DISA Pacific RCERT - 24 hour-a-day, 7 days-a-week operations

DISA Europe RCERT - 24 hour-a-day, 7 days-a-week operations

DISA CONUS RCERT - 24 hour-a-day, 7 days-a-week operations

DISA SW Asia RCERT - 8 hour-a-day, 5 days-a-week operations

6.3.3.  Subtask 2 - DISA RCERT System Specifications.  The contractor shall document the appropriate requirements and specifications for the procurement of equipment necessary to operate the DISA RCERTs. The contractor will update all documentation (i.e., IAVA DATABASES, SOPs ) to reflect equipment configuration changes. All activities associated with this task shall be reported as part of the MSR. The contractor shall maintain and update all documentation relating to the Certification and Accreditation of current, new, and/or replaced equipment introduced into the RCERT. The contractor will document any Configuration Management changed to the RCERT.


Deliverable:
1.  Monthly Status Report

6.3.4.   Subtask 3 - RCERT Operations.  RCERT Operations shall be performed in accordance with the CONOPs and SOPs developed in paragraph 6.3.1 above.  All activities associated with this task shall be reported as part of the MSR.  The contractor shall perform the following activities as part of the operations of the RCERT in support of the RNOSC’s AOR:

· Security Hotline Support – Handle computer security incidents, virus reports, and provide regional INFOSEC guidance

· Monitor AOR’s systems and networks for the identification of computer incidents

· Based on information gathered from hotline support and the monitoring of systems and networks, report to the appropriate command’s designated agents for computer security incidents and virus attacks.

· Perform situational analysis through the correlation of various INFOSEC events.

· Administer assigned security tools (e.g. AXENT OmniGuard, Real Secure and Secret Agent).

· Communicate and coordinate with the DOD CERT and Service MAJCOM  RCERTS as required for the execution of duties.


Deliverable:
1.  Monthly Status Report

6.3.5.  Subtask 4 - Joint Intrusion Detection System (JIDS) Support.  The contractor shall provide limited support for the replacement installation, upgrade and integration of JIDS devices at DOD sites utilizing the assets located at each RCERT.  All activities associated with this task shall be reported as part of the MSR.  The contractor shall provide the following support:
· Post-Installation Support.  The contractor shall provide support for JID after installation.  The contractor shall support and coordinate health and welfare status through the FSO to the appropriate sites.  This support will include the upkeep and emergency restoration and/or replacement of the existing JIDS deployed in support of DISA and DOD sites.

· Site Installations.  The contractor shall perform site replacement installations of the JID products at the analyzed locations, upon approval by D331.

· Documentation.  The contractor shall author trip reports, to include lessons learned, summarizing the outcome of all site installations, to enhance the lifecycle operations of subsequent maintenance and enhancements.  The contractor shall also coordinate any required documentation support for obtaining approval to get the systems installed.

· Operational Impact.  The Contractor shall perform the above listed support without impact to the critical RCERT core functions.  This impact assessment is based upon existing and available resources, RCERT customer support requirements and any significant Computer Network Defense incidents, events, exercises or current operations.  The FSO Government/Contract team, with input from local Government leads, will assess the mission impact and make an appropriate recommendation to support existing requirements. 

· Site Requirements Analysis.   The contractor shall request, participate and coordinate site requirements analysis for DOD sites.  This analysis will be used to determine the specific level of work to be performed and the quantities and types of equipment and connections needed, during each site installation.


Deliverable:
1.  Monthly Status Report

6.3.6.  Subtask 5 - CONUS RCERT support for the IA Tools for the Step Sites Support.  The contractor shall provide support for the monitoring of IA Tools for the DISA Step Sites, at the DISA supported locations, from the CONUS RCERT.  The IA Tools Suite to be deployed are Internet Security Systems (ISS) RealSecure Network Engine, Lucent Firewall and AIDE analysis tool.  This support is currently required from 1 November 2001 through  6 February 2002.  This requirement may be continued for a longer period, based upon the FSO receiving additional customer funding and a modification being made to the Task Order.  All activities associated with this task shall be reported as part of the MSR.  The CONUS-RCERT shall provide INFOSEC personnel for the following support:
· Remote Management, Monitoring and Analysis.  The CONUS-RCERT will provide INFOSEC incident reporting, virus reporting, and analysis.  The CONUS-RCERT will utilize available monitoring tools to provide the remote management, reporting and analysis.

· Security Hotline Support.  Handle computer security incidents, virus reports, and provide regional INFOSEC guidance

· Reporting. Based on information gathered from hotline support and the monitoring of systems and networks, report to the Step Site designated agents for computer security incidents and virus attacks.

· Analysis. Perform situational analysis through the correlation of various INFOSEC events

· Security Tools Support. Administer, to include assisting in the configuration, of the  assigned IA Tools Suite.

Deliverable:
1.  Monthly Status Report

6.4.   Task 4 - Security Technical Implementation Guidance.  FSO, with support from other DISA organizations, provider organizations (i.e. Central Design Activities and Software Support Organizations), and from other contract vehicles, generates STIGs.  DISA and their customers use the STIGs as guidance and requirements to secure their operating environment.  The contractor shall provide detailed technical input into the DISA STIGs based on technical expertise and lessons learned, as associated with the work specified in this SOW.  This input shall be submitted via participation in the annual FSO sponsored STIG working groups.  The applicable STIGs are listed below:

· MVS

· Logical Partition

· Windows/NT

· Network Infrastructure

· Tandem

· UNIX

· Web Server

· Database

· Desktop Application

· Enclave

Use the latest version of the appropriate STIG as a guide for the amount of detail and writing style for the required STIG inputs.  Nominally this requirement is an average of twice per month. All activities associated with this task shall be reported as part of the MSR.  

Deliverable:
1.  Monthly Status Report

7.0.   Place of Performance:  The contractor’s proposal for this TO shall clearly delineate and

justify numbers and category types of contractor personnel who shall perform work at each location.  This list shall be maintained and provided to the Government with each MSR.  Personnel assigned to this TO shall also perform TDY to other Government locations, as required by the Government in support of this effort. 

7.1.  RNOSC and CINC Locations.  The contractor shall place personnel full time at the RNOSCs as part of the DISA RCERTs and at supported CINC HQs starting after DO award.  Locations follow:

RCERT Pacific: Wheeler AAF, HI


RCERT Europe: Stuttgart, Germany 


RCERT SW Asia: Bahrain


RCERT CONUS: Scott AFB, IL

JFCOM: Norfolk VA

CENTCOM:  Tampa FL

SOUTHCOM: Miami FL

SOCOM: Tampa FL

SPACECOM: Colorado Springs CO

STRATCOM: Omaha, NE

TRANSCOM: Scott AFB, IL

PACOM, Camp Smith, HI

EUCOM, Stuttgart, Germany
7.2.   DISA Supported DOD Agencies.  The contractor shall place Agency IA Representative

personnel at the contractor’s facility in the Metro Washington DC area to support the following DISA supported DOD agencies: 

· Ballistic Missile Defense Organization (BMDO) 

· Defense Advanced Research Projects Agency (DARPA) 

· Defense Commissary Agency (DECA) 

· Defense Contract Audit Agency (DCAA) 

· Defense Contract Management Agency (DCMA) 

· Defense Finance and Accounting Service (DFAS) 

· Defense Logistics Agency (DLA) 

· Defense Security Service (DSS)

· Defense Threat Reduction Agency (DTRA)

7.3.   FSO Location.  The remainder of the contractor’s team shall perform SOW work at the

DISA FSO facility (and at the contractor’s facility, as specified in the following SOW paragraph).  The FSO facility is located at Letterkenny Army Depot, Chambersburg PA. 

7.4.  Contractor’s Facility.  A portion of the contractor’s team may physically reside and accomplish work at the contractor’s facility.  The following caveats shall apply:

· For the purposes of this SOW, “reside” means to, physically work at least 3 full duty days a week on average at the location specified (to include TDY to other Government facilities).

· If directed by the Government, the contractor shall assign contractor personnel working at their facility to perform work specified in the SOW at Letterkenny Army Depot, up to five days per week. 

7.4. Staffing Levels.  The Government’s minimum estimates of required staffing levels and personnel expertise for each place of performance, is specified in the table below. The following list of on-site positions and the locations may change during the course of the contract year.  The number may increase to reflect changes in the requirements, or decrease based on changes in on-site requirements due to the consolidation of sites, or the moving of processing functions from one site to another site. The contractor may propose a different staffing set and level.  The contractor shall minimize staffing levels by employing contractor provided analysis, resolution support, and other contractor workload across multiple sites when practical. 

	Location
	Unix 

Analyst
	Windows/NT Analyst
	INFOSEC Analyst
	Total

	RCERT Pacific
	3
	3
	4
	10

	RCERT Europe
	3
	3
	4
	10

	RCERT CONUS Note 1
	12
	12
	15
	39

	RCERT SWA
	0
	0
	1
	1

	RCERT Central Support (at FSO)
	0
	0
	2
	2

	ACOM
	0
	0
	1
	1

	CENTCOM
	0
	0
	1
	1

	SOCOM
	0
	0
	1
	1

	SOUTHCOM
	0
	0
	1
	1

	SPACECOM
	0
	0
	1
	1

	STRATCOM
	0
	0
	1
	1

	TRANSCOM
	0
	0
	1
	1

	PACOM
	0
	0
	1
	1

	EUCOM
	0
	0
	1
	1

	Agencies IA Reps  Note 2
	0
	0
	2
	2

	IA Rep Central Support (at FSO)
	0
	0
	
	

	Total
	18
	18
	 37
	 73


Note 1: Includes eight (8) positions to support the Agency RCERT mission.  This also includes the five (5) positions for the CONUS RCERT support of the IA Tools for the Step Sites Support, which currently are required only from 1 November 2001 through  6 February 2002.


Note 2:  To be located at the contractor’s facility in the Metro Washington DC area.

7.6.   Travel.  Local travel within the National Capital Region and to Letterkenny Army Depot,
Chambersburg, PA is required and authorized.  Occasional travel will be required to the Office of the Secretary of Defense (OSD), DISA locations, the CINCs and their sub-unified commands, and supporting organizations and DOD agencies. The Government will review for approval all travel orders under this TO prior to the travel taking place.  The Contractor shall provide a cost estimate for each proposed travel when submitting for approval.  

8.  Period of Performance:  The period of performance is 365 days from the date of TO award with a planned start date of 1 November 2001 through 31 October 2002.

9.  Deliverable/Delivery Schedule:
	SOW Task #
	Deliverable Title
	CDRL/DID#
	Due Date
	Copies *
	Distribution
	Frequency and Remarks

	6.1.2
	Management Plan
	Contractor format using DI-MGMT-80347 for guidance
	20 working days after award 
	1 HC

1 SC
	**Standard 

Distribution
	Draft &

Final 

	6.1.2
	Monthly Status Report


	Contractor format using DI-MGMT-80227 for guidance
	10 working days after end of accounting period
	1 SC
	**Standard 

Distribution
	Monthly

	6.1.3
	Technical Interchange Meeting (TIM)
	N/A
	15 working days after award
	N/A
	N/A
	One Time

	6.1.3
	TIM Notes


	Contractor format using UDI-A-23083A for guidance
	5 working days after TIM
	1 HC

1 SC
	**Standard 

Distribution
	One Time

	6.1.4
	Progress Review

1st Review

2nd Review

3rd Review

4th Review
	Contractor format using DI-A5011B and

UDI-A-23083A for guidance
	Days after  start of POP:

90

180

270

360
	1 HC

1 SC
	**Standard 

Distribution
	Quarterly

	6.1.4
	Progress Review

1st Review

2nd Review

3rd Review

4th Review
	Contractor format using DI-A5011B and

UDI-A-23083A for guidance
	5 working days after Progress Review
	1 HC

1 SC
	**Standard 

Distribution
	Quarterly

	6.1.5
	Time Accounting System Report
	As provided by FSO
	10 working days after end of accounting period
	1 SC
	**Standard 

Distribution
	Monthly


* Copies

· Hard copy (HC)

· Soft copy (SC) Soft copy for reports, minutes, white papers, etc., will be in MS Word, Office 97 version. Soft copy for briefings will be in PowerPoint, Office 97 version.

**Standard Distribution
· 1 copy of the transmittal letter and the deliverable to the Primary TM.

Note 1:  Cost and status reports are due 14 days after close of contractor’s accounting period.

10.  Security/Clearance Requirements:  The following security requirements shall apply to this effort.

10.1.  Access to Information/Personnel Security Clearances
10.1.1.
Classified Information.  All contractor personnel performing work under this effort will have access to classified information at least up to and including SECRET.  Therefore, all contractor personnel must have a minimum of a SECRET security clearance.  All contractor personnel performing work at the RNOSCs, CINCs, and DOD Agencies will require a Top Secret clearance.  Some contractor personnel will require access to Sensitive Compartmented Information (SCI) to perform their duties on this TO.   FSO will identify the specific positions.

10.1.2.
Sensitive Information.  Some contractor personnel will have access to customer Sensitive Information, and access to customer computer operating systems containing this information.  Contractor personnel meeting any of the conditions listed below, will have designated ADP I sensitive positions in accordance with paragraph 3-614 DOD 5200.2-R, Personnel Security Program, dated January 1987.  The following personnel must have a within scope Single Scope Background Investigation (SSBI):

· Personnel who will perform work on-site at FSO, RNOSCs, CINCs and DOD Agencies

· Personnel who will electronically access customer information systems

· Personnel who will handle Sensitive Information in the course of performing work specified in this TO.

10.2.
Contractor Generated Documents.  Contractor personnel will generate or handle documents that contain FOUO information, at both Government and contractor facilities.  Contractor shall have access to, generate, and handle classified material only at government facilities.  All contractor deliverables shall be marked at a minimum FOUO, unless otherwise directed by the Government.  The contractor shall comply with the provisions of the DOD Industrial Security Manual for handling classified material and producing deliverables. The contractor shall comply with DISA Instruction 630-230-19.

10.3.
Security Procedures.  All contractor personnel working on or managing this effort shall strictly adhere to DISA and DOD security regulations and procedures.

10.4.
Sensitive Data Stored at Contractor Facilities.  The contractor shall ensure that FSO and customer data stored at contractor facilities is protected in compliance with the FSO Security Standard Operating Procedures.

11.
Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI):  Paragraph H.12 of the ‘I Assure’ contract applies.  The Government will provide the following GFE and GFI.

a. All contractor personnel performing work at a Government location will be furnished with a Government office environment.  This includes office furnishings, office supplies, personal computer, telephone support, and access to facsimile, photocopy and presentation equipment. 

b. The DISA Field Security Operations Division Technical Library will be available for use for proposal preparation and throughout the life of the TO.  It contains the following information.

· Results/reports of all Security Readiness Reviews (SRRs) to date and results of other agency audits

· Latest versions of the Security Technical Implementation Guidance (STIGs) and corresponding checklists

· SRR database definition and SRR Process Guide

· Vendor Integrity Statements 

· Other deliverables from previous IA related work/contracts.

· DOD and other agency regulations, guides, instructions and other documents related to IA.

· Numerous other security and technical information including product documentation.

c. The contractor shall identify any additional GFI or special requirements for GFE beyond that stated in the SOW within 14 calendar days following the initial TIM.  As additional information is required, the contractor shall coordinate requirements with the Government’s TM and COR.  The Government will facilitate the contractor’s access to the data required in support of this work effort; this will include the initial contacts with DISA individuals for the purposes of conducting site surveys, and interviews.
12.  Packaging, Packing, and Shipping:  All packaging, packing and shipping requirements shall be in accordance with paragraph D.1 of the ‘I Assure’ contract.
13.  Inspection and Acceptance:  All inspection and acceptance requirements shall be in accordance with paragraph E.1 of the ‘I Assure’ contract.  In addition, the contractor shall comply with the following criteria.

13.1.  Acceptance Criteria.  Unless otherwise noted, the Government shall have fifteen (15) working days to review and comment on deliverables.  The Government may accept a deliverable, subject to the incorporation of comments, or reject a deliverable.  Draft deliverables that are acceptable are normally accepted subject to incorporation of the comments into the final version.  A draft deliverable may meet the criteria of accuracy, functionality, completeness, professional quality and overall compliance, but the assumptions, outside circumstances or Government guidance upon which the draft document was developed may have changed.  In these circumstances one or more subsequent versions of the draft document may be required and the contractor shall develop subsequent versions of drafts based on Government direction if the Government requires additional drafts prior to the final version.  Government comments on documents that are rejected will be sufficiently specific with respect to the deficiencies in the criteria of accuracy, functionality, completeness, professional quality and overall compliance so that it is clear as to what actions are required to bring the deliverable into compliance. 

13.2.  Rejection Procedures.   After notification that a deliverable did not meet the acceptance criteria, the contractor shall return updated/corrected versions fifteen (15) workdays after receipt of Government comments.  Upon resubmission, the acceptance criteria set forth in the paragraph above will apply.  Any deficiencies then identified will be resolved after discussions between the contractor and the Government.

14.  Other Pertinent Information or Special Considerations:
14.1.  Identification of Possible Follow-on Work.  Possible follow-on work includes additional efforts to meet future requirements in the areas of IA readiness, operational planning, training, and exercise support. 
14.2.  Identification of Potential Conflicts of Interest (COI).  There are neither existing nor potential COIs on this TO. 
14.3.  Identification of Non-Disclosure Requirements.  Paragraph 8.0 of the ‘I Assure’ contract applies.  All contractor personnel working on this effort must execute nondisclosure agreements prior to commencement of their starting work on this effort.  (This includes access to the FSO Technical Library before contract award, for proposal preparation).  For the purposes of this TO, all related customer information is classified no lower than Unclassified Controlled Information (Comply with the appropriate contract paragraph).

14.4.  Compliance.  The contractor shall comply with the following DOD-approved architectures, programs, standards and guidelines: 

· Technical Architecture Compliance

· C4ISR Architecture Framework

· Technical Architecture Framework for Information Management (TAFIM), version 3.0

· Joint Technical Architecture, version 2.0

· Defense Information Infrastructure Common Operating Environment

· Standard Operating Environment

· DOD Energy Star & DOD PCMCIA

· DISA Security Technical Information Guides

The contractor shall ensure that all contractor workstations connected to the FSO LAN and/or containing customer sensitive data are configured in compliance with the DISA STIG applicable for that operating system.

14.5.  Exchange of Information With Other Organizations.  This project could require contractor personnel to exchange classified information with representatives of: ASD/C3I, the Joint Staff, NSA, DIA, CINCs, and the Services.  

Proposed public releases shall be submitted to DISA Headquarters for processing.  The submission shall be addressed to:

DISA Headquarters

Corporate Exchange Office

ATTN:  Ms. B. McDonald

701 South Courthouse Road

Arlington, VA 22204-2199

(703) 692-9270

The contractor shall not distribute material or documents generated under this statement of work to anyone including contractor offices or personnel not directly involved on this project until written approval is received from DISA FSO.  The contractor shall deliver required work efforts in both draft and final versions according to schedule data.  All final deliverables will be published under DISA cover unless directed otherwise by the Government.  Final paper deliverables shall be printed on 8.5” by 11” paper, double-sided print in the numbers indicated.  One (1) final paper deliverable shall remain unbound.  Draft deliverables shall be delivered in double-sided print and remain unbound.  The contractor shall also deliver one (1) copy of each deliverable on 3.5” high-density diskettes in Microsoft Word for Windows (version 7.0 or earlier) format.  All delivered electronic media shall be free of malicious code (including but not limited to boot sector and Word Macro viruses).  Unless specified, the maximum number of deliverables will be no more than five (5) copies.  For deliverables relating to format DISA publications (i.e., instructions, standard operating procedures, supplements, circulars), the contractor shall use format provided in DISAI 210-20-2, Preparation and Processing of DCA Numbered Publications.

All specified draft and final security deliverables become the property of DISA.  The details of any and all security countermeasures that the contractor may develop under this contract become the property of DISA.

DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible).





1.  THE PURPOSE OF THIS NO COST MODIFICATION IS TO INCORPORATE INTO THIS ORDER CSC REVISED PROPOSAL MODIFICATION DATED 02 NOV 01.    INCORPORATION OF THIS REVISED PROPOSAL MODIFICATION INTO THE ORDER MAKES THE FOLLOWING CHANGES TO THE ORDER:





    A.  THE PERIOD OF PERFORMANCE IS CHANGED TO 07 NOV 01 THUR 06 NOV 02.





    B.  ADDS THE DISA EUROPE INFORMATION ASSURANCE REPRESENTATIVE FUNCTIONS AND RESPONSIBILITIES TASK – TASK 2, SUBTASK 2.





    C.  CHANGES TASK 3, SUBTASK 5 – EXTENDS THE SUPPORT REQUIREMENT TO 06 FEB 01 AND ADDS SECURITY TOOLS SUPPORT, TO INCLUDE ASSISTING IN THE CONFIGURATION OF THE ASSIGNED IA TOOLS SUITE.





    D.  7.4 STAFFING LEVELS – REMOVES THE IA REPRESENTATIVE CENTRAL SUPPORT POSITION.





    E.  CHANGES THE DELIVERABLE/DELIVERY SCHEDULE TO REFLECT A DUE DATE REQUIRED BASED UPON THE START OF THE TO POP.





     





























X





STANDARD FORM 30 (REV. 10-83)


PRESCRIBED BY GSA


FAR (48 CFR) 53.243





30-105





NSN 7540-01-152-8070


PREVIOUS EDITION UNUSABLE





 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:











  











 D.  OTHER (Specify type of modification and authority)





  UNILATERAL, CSC REVISED PROPOSAL MODIFICATION DATED 02 NOV 01 





 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).


                                                                                                                  





 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.





                                                                                                                 





FACILITY CODE                      





 16C.  DATE SIGNED0





 20011105





 16B.  UNITED STATES OF AMERICA





  BY  �








 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print)





 


ANNE KAREN KELLER


CONTRACTING OFFICER





15C. DATE SIGNED














15B.  CONTRACTOR/OFFEROR














15A.  NAME AND TITLE OF SIGNER (Type or print)











E.   IMPORTANT:    Contractor       is not,       is required to sign this document and return      copies to the issuing office. 





  (X)





  











  x











  





THIS APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS


IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.





12.  ACCOUNTING AND APPROPRIATION DATA (If required)


97X4930.5F20 000 C1013 0 068142 255011                                    N/A





          The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of  Offers      is extended,     is not extended.


Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods.


( a )  By completing Items 8 and 15,  and returning _01_ copies of the amendment;  ( b ) By acknowledging receipt of this amendment on each copy of the offer submitted; or  ( c )  By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT  OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.





11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  





10B.  DATED (SEE ITEM 13)





    20010814





10A.  MODIFICATION OF CONTRACT/ORDER NO.


DCA200-00-D-5013/0007





9B.  DATED (SEE ITEM 11)


                                 --------------------------------------------------------------------------------------------------       





9A. AMENDMENT OF SOLICITATION NO.


                                        











X





CODE  





8.  NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code)                                                                  


   CSC


   ATTN: JODY CHRISTOPHER


   3170 FAIRVIEW PARK DRIVE (M/C N300)


   FALLS CHURCH, VA  22042						





 (X)
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PAGE  OF  PAGES





  1		2	


          2  





7.  ADMINISTERED BY (If other than Item 6)                  CODE





     





                                                   


                                                        


Payment Office: DITCO1                          SCD: C  





5.  PROJECT NO (If applicable)





                      





6.  ISSUED BY			CODE


    DEFENSE INFORMATION SYSTEMS AGENCY                      


    DITCO/DTS6                                                   


    2300 EAST DRIVE                                         


    SCOTT AFB, IL  62225-5406                               


                                                            


    BUYER: 				





3.  EFFECTIVE DATE





   20011105








 4.  REQUISITION/PURCHASE REQ. NO.


 


DD2MZ17715





2.  AMENDMENT/MODIFICATION NO.	
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
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