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	1.  CONTRACT ID CODE


	PAGE OF PAGES


1
|
3

	2.  AMENDMENT/MODIFICATION NO.

12
	3.  EFFECTIVE DATE

20020503
	4.  REQUISITION/PURCHASE REQ. NO.

DFSMZ27551


	5.  PROJECT NO.  (If Applicable)



	6.  ISSUED BY
CODE
	HC1013
	7.  ADMINISTERED BY (If other than Item 6)
CODE
	

	DEFENSE INFORMATION SYSTEMS AGENCY

DITCO/AQSS32

2300 EAST DRIVE

SCOTT AFB, IL. 62225-5406

ATTN: 
	

	8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
	(√)
	9A.  AMENDMENT OF SOLICITATION NO.

	   CSC

   ATTN: JODY CHRISTOPHER

   3160 FAIRVIEW PARK DRIVE (M/C N300)

 FALLS CHURCH, VA  22042
DUNS:  043991108


TIN:  


	
	

	
	
	9B.  DATED (SEE ITEM 11)

	
	
	

	
	
	10A.  MODIFICATION OF CONTRACT/ORDER NO.

	
	
	DCA20000D50130007

	
	
	10B.  DATED (SEE ITEM 13)

	
	
	20010814

	CAGE CODE:
52939
	FACILITY CODE

	
	

	11.  THIS ITEM APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS

	 FORMCHECKBOX 
  The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers
 FORMCHECKBOX 

is extended,
 FORMCHECKBOX 

is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a)  By completing Items 8 and 15, and returning         copies of the amendment;  (b)  By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c)  By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

	12.  ACCOUNTING AND APPROPRIATION DATA (If Required): 97X4930.5F20 000 C1013 0 068142 255011 MIPR: DFSMZ27551  $804,933.53 FY02 FUNDS RELEASED and DFSMZ27551 INCREASE IN THE AMOUNT OF $2,748,089.03 



	13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

	(√)
	A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.  IN ITEM 10A.

	
	

	
	B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

	
	C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:



	X
	D.  OTHER (Specify type of modification and authority)

UNILATERAL, CSC PROPOSAL MODIFICATION DATED 01 MAY 02

	E.  IMPORTANT:  Contractor   FORMCHECKBOX 
  is not,   FORMCHECKBOX 
  is required to sign this document and return         copies to the issuing office.

	14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

	1.  THE PURPOSE OF THIS MODIFICATION IS TO INCORPORATE CSC PROPOSAL MODIFICATION DTD 01 MAY 02 INTO THIS ORDER.  BY INCORPORATING THIS PROPOSAL MODIFICATION INTO THE ORDER THE FOLLOWING IS CHANGED:

     A.  TASK 2 IS CHANGED BY CHANGING SUPPORT TO THE CINCS FROM 9 TO 10.

     B.  TASK 3 SUBTASK 1 IS CHANGED BY ADDING:  “THE CONTRACTOR, IN COORDINATION WITH GOVERNMENT LEADS, SHALL PERFORM AN OPERATIONAL RESOURCE ASSESSMENT IN SUPPORT OF STAFFING REQUIREMENTS TO PERFORM RCERT OPERATIONS.  THIS ASSESSMENT WILL BE BASED UPON DAILY RCERT FUNCTIONS, INCIDENT RESPONSE AND MONITORING ACTIVITIES, IA TOOLS TESTING AND FIELDING SUPPORT, ALONG WITH ADDITIONAL RCERT OPERATIONS.  THIS ASSESSMENT WILL IDENTIFY RCERT STAFFING REQUIREMENTS AND STANDARDS FOR CURRENT AND FUTURE RCERT OPERATIONS...”

THE TOTAL OF THE ORDER REMAINS THE SAME AT $13,482,032.19, $12,660,999.99 ARE AVAILABLE FUNDS AND $821,032.20 ARE SAF FUNDS (BLOCK 12 TOTAL IS NOW $13,217,678.61 – $12,412,745.08 AVAILABLE FUNDS AND $804,933.53 ARE FY02 SAF).

      2.  ALL OTHER TERMS AND CONDITIONS OF THIS ORDER REMAIN THE SAME.



	Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

	15A.  NAME AND TITLE OF SIGNER (Type or print)
	16A.  NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)

	
	ANNE K. KELLER

Contracting Officer

	15B.  CONTRACTOR/OFFEROR
	15C. DATE SIGNED
	16B.  UNITED STATES OF AMERICA
	16C. DATE SIGNED

	
	
	
	
	BY
	[image: image1.png].





	
	03 May 02



	(Signature of person authorized to sign)
	
	(Signature of Contracting Officer)
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     C.  CHANGE TASK 3 SUBTASK 3 ADDING:  “AT THE DIRECTION OF GOVERNMENT, PARTICIPATE IN THE EVALUATION OF NEW IA TOOLS (APPLICATIONS AND SYSTEMS) FOR POTENTIAL USE IN THE RCERT OPERATIONAL ENVIRONMENT”.

     D.  CHANGE TASK 3 SUBTASK 5 ADDING:  “THE CONTRACTOR SHALL PROVIDE SUPPORT FOR THE MONITORING OF IA TOOLS FOR THE DISA STEP SITES, AT THE DISA SUPPORTED LOCATIONS, FROM THE CONUS RCERT, PACIFIC RCERT AND EUROPE RCERT.  THE IA TOOLS SUITE TO BE SUPPORTED AT THE CONUS RCERT ARE INTERNET SECURITY SYSTEMS (ISS) REALSECURE NETWORK ENGINE, CYBERWOLF ANALYSIS CORRELATION TOOL, LUCENT BRICK FIREWALL AND CISCO ROUTERS. THE IA TOOLS SUITE TO BE SUPPORTED AT THE EUROPE AND PACIFIC RCERTS ARE INTERNET SECURITY SYSTEMS (ISS) REALSECURE NETWORK ENGINE AND CYBERWOLF ANALYSIS CORRELATION TOOL.  THIS SUPPORT IS CURRENTLY REQUIRED FOR THE DURATION OF THE TASK ORDER.  ALL ACTIVITIES ASSOCIATED WITH THIS TASK SHALL BE REPORTED AS PART OF THE MSR.  THE CONUS-RCERT, EUROPE RCERT, AND PACIFIC RCERT SHALL PROVIDE INFOSEC PERSONNEL FOR THE FOLLOWING SUPPORT:

         - REMOTE MANAGEMENT, MONITORING AND ANALYSIS.  THE CONUS-RCERT, EUROPE RCERT, AND PACIFIC RCERT WILL PROVIDE INFOSEC INCIDENT REPORTING, VIRUS REPORTING AND ANALYSIS.  THE CONUS-RCERT, EUROPE RCERT AND PACIFIC RCERT WILL UTILIZE AVAILABLE MONITORING TOOLS TO PROVIDE THE REMOTE MANAGEMENT, REPORTING AND ANALYSIS.”  

     E.  PARAGRAPH 7.1 RNOSC AND CINC LOCATIONS, ADDS “NORTHCOM, COLORADO SPRING CO” TO CINC LOCATIONS.

     F.  PARAGRAPH 7.2 DISA SUPPORTED DOD AGENCIES ADDS “DEFENSE SECURITY COOPERATION AGENCY (DSCA).”

     G.  PARAGRAPH 7.4 STAFFING LEVELS, CHANGES THE CHART BY CHANGING NUMBERS OR NOTES AS FOLLOWS:

           ADD FOUR (4) ADDITIONAL IA ANALYST POSITIONS IN SUPPORT OF PAC RCERT IN HONOLULU, HI.

           ADD FIVE (5) ADDITIONAL IA ANALYST POSITIONS IN SUPPORT OF EUROPE RCERT IN STUTTGART, GERMANY.

           ADD ONE (1) ADDITIONAL IA ANALYST POSITION IN SUPPORT OF CONUS RCERT AT SCOTT AIR FORCE BASE, IL.

           ADD ONE (1) IA REPRESENTATIVE IN SUPPORT OF NORTHCOM.

           NOTE 1:  INCLUDES FIVE (5) POSITIONS TO SUPPORT THE AGENCY RCERT MISSION.  THIS ALSO INCLUDES THE NINE (9) POSITIONS FOR THE CONUS RCERT SUPPORT OF THE IA TOOLS FOR THE STEP SITES, WHICH ARE REQUIRED FOR THE DURATION OF THE TASK ORDER.  THE CONTRACTOR SHALL RAMP UP TO THIS TOTAL OF NINE (9) POSITIONS, IN A MANNER THAT ALL ARE PRODUCTIVE BY 22 MAY 2002, BY FILLING POSITIONS STARTING THE DATE OF THE MODIFICATION AWARD.

           NOTE 3:  INCLUDES FOUR (4) POSITIONS FOR THE PACIFIC RCERT SUPPORT OF THE IA TOOLS FOR THE STEP SITES, WHICH ARE REQUIRED FOR THE DURATION OF THE TASK ORDER.  THE CONTRACTOR SHALL RAMP UP TO THIS 
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TOTAL OF FOUR (4) POSITIONS, IN A MANNER THAT ALL ARE PRODUCTIVE BY 1

JULY 2002, BY FILLING POSITIONS STARTING THE DATE OF THE MODIFICATION AWARD.

           NOTE 4:  INCLUDES FIVE (5) POSITIONS FOR THE EUROPE RCERT SUPPORT OF THE IA TOOLS FOR THE STEP SITES, WHICH ARE REQUIRED FOR THE DURATION OF THE TASK ORDER.  THE CONTRACTOR SHALL RAMP UP TO THIS TOTAL OF FIVE (5) POSITIONS, IN A MANNER THAT ALL ARE PRODUCTIVE BY 1 AUGUST 2002, BY FILLING POSITIONS STARTING THE DATE OF THE MODIFICATION AWARD.

           NOTE 5:  NORTHCOM WILL BE STOOD UP AS A CINC ON 01 OCTOBER 2002 AND WILL BE LOCATED IN COLORADO SPRING, CO.  UNTIL THAT TIME, THE CONTRACTOR SHALL PROVIDE INTERIM SUPPORT TO NORTHCOM PLANNING REQUIREMENTS AT NORFOLK, VA IN A TDY STATUS, AS REQUIRED.  THE CONTRACTOR MAY PROCEED WITH FILLING THE NORTHCOM POSITION EFFECTIVE THE DATE OF AWARD OF THIS TASK ORDER MODIFICATION.

     H.  REMOVES ADDITIONAL DISA AGENCY IA REPRESENTATIVE POSITION AT THE CONTRACTOR SITE.

3.  THE END OF THE PERIOD OF PERFORMANCE IS CHANGED TO 06 DECEMBER 2002.

4.  NEW/UPGRADED PERSONNEL RESUMES ARE ADDED FOR JOHN HOGAN, LC12 SENIOR IA ANALYST AND DONALD R. BENTON, LC13 INTERMEDIATE IA ANALYST.

5.  THE TOTAL OF THE ORDER IS CHANGED FROM $13,480,032.19 TO $16,285,083.00, AN INCREASE OF $2,803,050.81.  (BLOCK 12 READS: $15,965,767.65 WITH ALL FUNDS AVAILABLE)

6.  ALL OTHER TERMS AND CONDITIONS OF THIS ORDER REMAIN THE SAME.       

