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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

1.  The purpose of this modification is to incorporate into this order by reference Veridian proposal dated 23 Sep 03 which was submitted in

 response to revised SOW dated 08 Sep 03 which is incorporated by reference.

2.  The total of the order is changed from $453,014.00 to $853,014.00, an increase of $400,000.00.

3.  The end of the period of performance is changed to 31 Oct 04.

4.  All other terms and conditions of this order remain the same.

1. CONTRACT ID CODE
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3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

26-Sep-2003

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-00-D-5020-0014

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

27-Jul-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Unilateral, Veridian proposal dated 23 Sep 03

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

02

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Sep-2003

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

VERIDIAN INFORMATION SOLUTIONS INC

SHARON RATCLIFFE

10455 WHITE GRANITE DRIVE, SUITE 400

OAKTON VA 22124-2764

FACILITY CODE

0GE30

CODE

iascottafb@scott.disa.mil

EMAIL:

TEL:

ANNE (KAREN) KELLER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES  

SECTION A - SOLICITATION/CONTRACT FORM 

                The total cost of this contract was increased by $400,000.00 from $453,014.00 to $853,014.00. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

        CLIN 0001 

                The unit price amount has increased by $400,000.00 from $453,014.00 to $853,014.00. 

                The total cost of this line item has increased by $400,000.00 from $453,014.00 to $853,014.00. 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

        As a result of this modification, the total funded amount for this document was increased by $400,000.00 from $453,014.00 to $853,014.00. 

CLIN 0001: 

        AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $400,000.00 from $453,014.00 to $853,014.00 

The following have been added by full text: 

Additional Accounting and Appropriation Data

AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001                                  NMIPR039207202                         $400,000.00 FY03 AVAILABLE FUNDS

                                                                                                  $553,441.00 FUNDS TO BE INCREMENTALLY FUNDED

The total task order amount is increased by $400,000.00 from $453,014.00 to $853,014.00.  The total life cycle amount is increased by $953,441.00 from $453,014.00 to $1,406,455.00.  This task order is incrementally funded in accordance with FAR 52.232-22 LIMITATION OF FUNDS (APR 1984).  An increment of $400,000.00 is applied by this action for remaining fiscal year (FY) 03 effort.  Funding increments for FY04 will be made available during FY04 to satisfy the remaining incremental amount of $553,441.00.   

(End of Summary of Changes) 

Statement of Work

8 September 2003

Contract Number:           DCA200-00-D-5020      

Order Number:              0014   

Tracking Number:           00128.00    

Previous Order Number:     0010      

1. Points of Contact

2. Order Title: Joint Task Force - Computer Network Operations Support

3. Background:

The Joint Task Force - Computer Network Operations (JTF-CNO) is responsible for the coordination and direction of the defense of the United States Department of Defense networks.  JTF-CNO is a command of the United States Strategic Command and is co-located with the Global Network Operations and Security Center (GNOSC) and DoD Computer Emergency Response Teams (DoD CERT) located in the Defense Information Systems Agency (DISA) headquarters.  To execute the computer network defense responsibilities of the CNO mission, JTF-CNO requires highly skilled contractor support with experience in computer security, computer systems engineering, US military operations and computer incident response skills 24 hours a day, seven days a week.

4. Objectives:

The purpose of this statement of work is to provide personnel with critical skills support to JTF-CNO’s mission.

5. Scope:

The contractor shall provide operational and technical analytical support for JTF-CNO’s computer network defense.  The contractor shall be capable of directed and independent performance as a result of verbal and written taskings within the scope of their responsibilities and produce verbal and written products for varied audiences ranging from technicians, engineers to senior military personnel.

6. Specific Tasks:

The contractor shall provide four personnel, with an option for two more, that shall perform the following technical and analytical support tasks and have the required qualifications.  Duties shall be accomplished as part of the JTF-CNO Joint Operations Center (JOC) and with the option of task specific efforts in support JTF-CNO J3. 

The contractor shall provide technical and engineering support to consist of:

6.1.  Incident analysis and handling, vulnerability analysis and assessment, and incident and vulnerability trends analysis.

6.2.  Support the development and provide comments to Information Assurance Vulnerability Management Program (IAVM)notices to DoD CERT on behalf of JTF-CNO.

6.3.  Coordinate technical analysis efforts and emerging Computer Network Operations (CNO)  issues with JTF-CNO components, Law Enforcement, IT security and intelligence communities.

6.4.  Develop courses of action, CNO responses and countermeasures for execution in response to OPLANS, crisis and contingency operations, vulnerabilities and computer network attacks.

6.5.  Develop, refine and standardize concepts of operation, and tactics, techniques and procedures for JTF-CNO with DoD components ommands, and other Information Assurance and Computer Network Operations Service providers.

6.6.  Review, assess and support development of emerging DoD Information Assurance (IA) policy, CND policy and doctrine, and DoD network operations and programs for JTF-CNO. 

6.7.  Review, assess and support development of emerging CND mission requirements and needs with USSTRATCOM.  

6.8.  Manage, as directed, selected JTF-CNO CNO projects and programs.

6.9 Contract-Level and TO Management.  Provide the technical and functional activities at the Contract Level needed for the Program Management of this SOW. Ensure that there is minimum duplication of effort in the execution of all work specified in this SOW. Use/build upon work previously accomplished by the Government, the contractor, or other sources to the fullest extent practical.

6.10 Contractor's Progress, Status and Management Reports.  Conduct formal and informal progress reviews to inform the Government on overall program (DO) and project status, discuss any issues, and recommend courses of action pertaining to a SOW task. Conduct informal project reviews/briefings as required. Either the contractor or Government may schedule informal reviews to review deliverables, address any issues, and/or review contract status CDRL TBD, Presentation Material, shall apply. Clearly identify in all sections of the MSR any required Government action that must occur, or GFE/GFI the contractor requires, to successfully completing any SOW task as specified. Any other information the contractor believes is relevant to supporting or improving 

mission performance.

7. Place of Performance:  Government Offices.

8. Period of Performance:  November 1, 2003 to October 31, 2004.

9. Deliverable/Delivery Schedule:

	SOW Task
	Deliverable Title
	CDRL#

And

DID#
	Due

Date
	Copies
	Distribution
	Frequency and                                                 Remarks

	6.10
	Monthly Status Report
	TBD/
	Calendar days after TO award: 30
	2
	1-TTM, 1-COR
	30 days after contract award and monthly thereafter.


10. Security:

Top Secret/SCI. Access to Information/Personnel Security Clearances. 

Contractor Generated Documents. Contractor personnel will generate or handle documents that contain FOUO and classified information in Government facilities. Contractor will have access to, generate, and handle classified material at government facilities only.

Security Procedures. All contractor personnel working on or managing this effort shall strictly adhere to DISA and DOD security regulations and procedures as outlined in the Contract Security Classification Specification Implementation Guide, Appendix E, Paragraph E.1.

11. GFE/GFI:

All contractor personnel performing work at a Government location will be furnished with a Government office environment. This includes access to workspace, office supplies, access to a personal computer, telephone, facsimile, and access photocopy and presentation equipment.

- If beneficial to the Government, the Government may request contractor personnel working on this effort to attend Government provided or sponsored training, relating to SOW technical areas.

12. Packaging, Packing and Shipping:  N/A

13. Inspection and Acceptance:  N/A

14. Other Pertinent Information:  N/A

Possible follow-on work. The Government may continue much of the work specified in this DO, past the performance period specified herein.  

Identification of Non-Disclosure Requirements. All contractor personnel working on this effort must execute nondisclosure agreements prior to commencement of their starting work on this effort.

