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COMPUTER SCIENCES CORPORATION

MR. BILL COX

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

$99,355.00
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16. 

14. SHIP TO
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PREVIOUS EDITION MAY BE USED.
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ORDER FOR SUPPLIES OR SERVICES

3. DATE OF ORDER/CALL

2003 Feb 21

4. REQ./ PURCH. REQUEST NO.

MIPR3DDIS04303

SEE ITEM 6
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SEE SCHEDULE
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7. ADMINISTERED BY 

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

24. UNITED STATES OF AMERICA
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618-229-9132
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schneidm@scott.disa.mil

CONTRACTING / ORDERING OFFICER
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BY:

MARK S. SCHNEIDER

If this box is marked, supplier must sign Acceptance and return the following number of copies:

NAME OF CONTRACTOR

SIGNATURE

TYPED NAME AND TITLE

(YYYYMMMDD)

DATE SIGNED

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE 

ORDER AS IT MAY PREVIOUSLY HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS

AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME.

Reference your quote dated

Furnish the following on terms specified herein.

REF:

20.

QUANTITY

ORDERED/

ACCEPTED*

21. UNIT

22. UNIT PRICE

DIFFERENCES

29.

30.

INITIALS


Section B - Supplies or Services and Prices

	ITEM NO
	SUPPLIES/SERVICES
	QUANTITY
	UNIT
	UNIT PRICE
	AMOUNT

	0001
	
	1
	Lot
	$99,355.00
	$99,355.00 

	
	Encore IT Solutions

T&M

Project Foreign Material Management System (FORMMS) for Department of Defense (DoD) Utilization, in accordance with the Statement of Work (SOW), dated 10 Jan 2003 (Tracking Number 00075.00).  The period of performance is 365 calendar days (21 Feb 2003 - 20 Feb 2004).  Computer Sciences Corporation (CSC) proposal dated 3 Feb 2003 and revised proposal dated 11 Feb 2003, is incorporated by reference.

Time-and-Material (T&M); Not-to-Exceed (NTE)*

PURCHASE REQUEST NUMBER: MIPR3DDIS04303


	

	
	
TOT ESTIMATED PRICE
	$99,355.00 

	
	
CEILING PRICE
	

	
	ACRN AA Funded Amount

TAC: 
	$99,355.00


FOB:  Destination

Section C - Descriptions and Specifications

STATEMENT OF WORK
ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 10 Jan 2002
	Contract Number:
	DCA200-02-D-5006

	Task Order Number:
	0012

	Encore Tracking Number:
	00075.00

	Follow-on to Encore Contract and Task Order Number:
	Not Applicable


1.  Task Monitor (TM).
2.  Task Order Title.  Project Foreign Material Management System (FORMMS) for Department of Defense (DoD) Utilization

3.  Background.  FORMMS is a national migration system that provides the foreign materiel community with a common tool for managing the acquisition and inventory functional areas.  The FORMMS program addresses critical information requirements to assist in preventing redundancy in the Foreign Materiel Program (FMP) business process and implements DoD and regulated U.S. Code requirements for fiscal and acquisition management of foreign materiel.  FORMMS provides a standard automated system that is readily accessible, user friendly, and responsive to the needs of the individuals who acquire foreign materiel, maintain the inventory, and analysts who require information concerning a particular item.  The previous TO focused on delivery of a full operating capability (FOC) for the acquisition and inventory modules and standing up a production system on SIPRNET.  This SOW addresses the requirement to maintain the FOC application, move data between the SIPRNET and JWICS networks, and develop a robust training program for FORMMS users.

4.  Objectives.  The objectives of this SOW are:

· To maintain the Oracle forms for the acquisition and inventory modules

· To maintain the Verity application and collections for the user interface module

· To support data migration between two different networks

· To support user training on the FOC acquisition and inventory application

· To deliver a robust user training application and support initial user training

5.  Scope.  The work to be completed under this Task Order falls within the following areas:
· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 5 - Requirements Analysis
· Task Area 7 - Information and Knowledge Engineering
· Task Area 8 - Custom Application Development
6.  Specific Tasks.
Task 1 - Contract-Level and SOW Management.
Subtask 1 - Task Management.  The contractor shall prepare a Program Work Breakdown Structure (PWBS) describing the technical approach, organizational resources, and management controls planned to support this effort.  The PWBS will track each deliverable in this SOW and any additional items necessary to control the project.  The contractor will prepare a monthly status report and formally present it to the Government program manager.  The monthly status report will detail the work completed during the period and update the status of the PWBS baseline.

Deliverables:
Program Work Breakdown Structure
Monthly Status Reports
Task 2 - FORMMS and Verity Maintenance.  The contractor shall plan to manage new software releases on a quarterly basis.  However, critical defects identified by user community and authorized by the TM shall be addressed as soon as possible.
Subtask 1 - Maintain Acquisition and Inventory Modules.  The contractor shall validate user-generated feedback, scope the resources necessary to implement the change requests, and apply the changes directed by the TM.  The contractor shall demonstrate the enhanced functionality to the TM and user community in a test environment prior to release to production.  The contractor shall update the PWBS and present a timeline identifying completion dates demonstrations scheduled.
Deliverable:
Quarterly Release of FORMMS Production Source Code
Subtask 2 – Maintain Verity User Interface.  The contractor shall validate user-generated feedback, scope the resources necessary to implement the change requests, and apply the changes directed by the TM.  The contractor shall demonstrate the enhanced functionality to the TM and user community in a test environment prior to release to production.  The contractor shall update the PWBS and present a timeline identifying completion dates demonstrations scheduled.
Deliverable:  Quarterly Release of Verity User Interface Production Source Code
Subtask 3 - Production Documentation and Source Code.  The contractor shall provide the documentation and software necessary to install and maintain the FOC application on a production database.  This documentation will include the: Entity Relation Diagram, Data Element Dictionary (Database Design Document), Data Definition Language, FORMMS Installation Documentation, System CONOPS and Business Rules, System Test Plan and Source Code.  The contractor shall maintain these documents on the FORMMS Home Page on JWICS and SIPRNET.

Deliverable:
Production Documentation
Task 3 - Database Administration Support.
Subtask 1 - Data Migration Support.  The contractor shall develop scripts to migrate the FORMMS database and Verity Collections from SIPRNET to JWICS.  The contractor shall assist the Government database administrators as required to assist in the data migration process between SIPRNET and JWICS.
Deliverable:
SIPRNET to JWICS Data Migration Scripts
Subtask 2 - Application and Data Support.  The contractor shall maintain user accounts and permissions in the FORMMS application (development, test, and production) and assist the Government database administrators as required.  The contractor shall deliver new software releases IAW the agreed upon NGIC CM procedures.
Task 4 - Scheduled Releases and Testing.
Subtask 1 - Quarterly Releases.  The contractor shall release a new version of the database each quarter.  The release will include production source code, release notes, and UAT procedures.  The release notes will address the new functionality and refer to the requirement or bug fix that caused the action.
Deliverables:
Quarterly Release Notes
UAT Procedures
Subtask 2 - Testing.  Prior to turning a new release over to the Government, the contractor shall load the new release in the test environment.  The users will have the opportunity to validate the fixes in the test environment.  The contractor will correct any deficiencies found during the UAT before turning the new release over to the Government.
Task 5 - Support User Training.
Subtask 1 - Onsite Training Support.  The contractor shall support user training in preparation for user acceptance testing and training at NGIC.

7.  Place of Performance.  The place of performance for this TO are the contractor and Government facilities.  The contractor’s facility will be within a fifteen (15) mile radius of the National Ground Intelligence Center Headquarters located at 2055 Boulders Road in Charlottesville, VA.  The contractor shall develop the application in Government provided spaces.  The contractor shall deliver new versions of the application to the designated Government facilities.  The contractor shall coordinate installation of new versions of the application with Government personnel in the designated Government facilities.  The contractor shall designate on site personnel to support operational maintenance requirements.  Coordination between Government and contractor personnel may take place in either contractor or Government facilities.  The contractor shall maintain a production version of the application at their location to support data migration and documentation.  The contractor should anticipate, at a minimum, three (3) one-day trips to the Washington, DC metropolitan area.  Additional travel may be added with approval of the Contracting Officer Representative.
8.  Period of Performance/Contract Type.  This is a Time-and-Materials (T&M) TO with a period of performance of 365 calendar days from time of award.
9.  Delivery Schedule:
	Task/
Subtask
	Deliverable Title
	CDRL/DID
	Calendar Days After SOW Award

	1/1
	Program Work Breakdown Structure
	Management
	Draft - 7, Baseline - 14, Update Monthly

	1/1
	Monthly Status Reports
	Management
	5th Workday of Month

	2/1
	Quarterly Release of FORMMS Production Source Code
	Technical
	Quarterly

	2/2
	Quarterly Release of Verity User Interface Production Source Code
	Technical
	Quarterly

	2/3
	Production Documentation
	Technical
	Quarterly

	3/1
	SIPRNET to JWICS Data Migration Scripts
	Technical
	Draft 30, Final 60

	4/1
	Quarterly Release Notes
	Technical
	Quarterly

	4/1
	UAT Procedures
	Technical
	Quarterly

	Standard Distribution

1 copy of the transmittal letter without the deliverable to the Contracting Officer, and PMO

1 copy of the transmittal letter and the deliverable to the Primary TM


10.  Security:  The security level for this effort will be TOP SECRET/SCI/TK/G/HCS-P.  See attached DD Form 254, Contract Security Classification Specification.  All of the individuals working on site for this Task Order must e cleared at time of award.  The contractor’s facility must be accredited for SECRET storage and processing at award.
11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).

a.  GFE.  All GFE is currently available.  The Government shall provide meeting facilities for reviews to include rooms, projection equipment, and duplication of handouts.


b.  GFI.  The Government shall provide the procedures and requirements indicated below to support this TO.

· Task 2 - Subtask 1 and 2.  The FORMMS user community will provide feedback using the integrated feedback mechanism.  The FORMMS Functional Control Board (FCB) will prioritize feedback for the TM.  The TM will direct the contractor to work on designated priorities.

· Task 5.  The Government shall validate the UAT procedures for each quarterly release of the application.  These procedures will exercise the recent upgrades to FORMMS.  The Government TM shall coordinate and supervise the execution of the test.  After the test, the FCB shall document and prioritize a list of deficiencies.

· Task 6 - Subtask 1.  The FCB shall develop a users training manual and provide it to the Government TM to support this task.

12.  Accounting and Appropriate Data.  See item 17 of the DD Form 1155, Order for Supplies or Services.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

	AA: 
	97X4930.5F20 000 C1013 0 068142 2F 255011 

	AMOUNT: 
	$99,355.00 


CLAUSES INCORPORATED BY FULL TEXT

DITCO Points of Contact
Contracting Officer
Name:  Mark Schneider

Organization:  DISA/DITCO-Scott (AQSS32)

Phone No.:  (618) 229-9132; DSN 779-9132

E-Mail:  schneidm@scott.disa.mil

Contract Specialist
Name:  Joyce O’Leary

Organization:  DISA/DITCO-Scott (AQSS32)

Phone No.:  (618) 229-9498; DSN 779-9498

E-Mail:  oleary1j@scott.disa.mil

CONTRACTOR Point of Contact

Contractor Name: Computer Sciences Corporation 

TIN:  952043126

DUNS:  043991108

CAGE CODE:  52939

Contractor POC:  Bill Cox

Email Address:  bcox@csc.com

Phone Number:  (618)2622-4709

Fax Number:  (618)624-5848

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT 

If payment is to be made via credit card, contact the Contracting Officer listed above.

