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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification provides a labor redistribution in accordance with CSC's proposal referenced in Block 13.d, above, and extends the

 period of performance by incorporating the attached, revised statement of work, dated 26 Mar 2004, for Project Foreign Material

 Management System (FORMMS) for Department of Defense (DoD) Utilization (00075.05), at no additional cost to the Government.

b.  The period of performance is changed to 588 calendar days (21 Feb 2003 - 30 Sep 2004).

c.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

7

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

02-Apr-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5006-0012

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference CSC proposal, dated April 1, 2004

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

05

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

31-Mar-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

COMPUTER SCIENCES CORPORATION

MR. BILL COX

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

FACILITY CODE

52939

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 26 Mar 2004 
	Contract Number:
	DCA200-02-D-5006

	Task Order Number:
	001205

	Encore Tracking Number:
	00075.05

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitor (TM).

a.  Primary TM.
	Name:
	

	Organization:
	National Ground Intelligence Center

	Address:
	2055 Boulders Road, Charlottesville, VA  22911

	Phone Number:
	

	Fax Number:
	

	Internet Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	Information Engineering Division

National Ground Intelligence Center

	Address:
	2055 Boulders Road, Charlottesville, VA  22911

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  Project Foreign Material Management System (FORMMS) for Department of Defense (DoD) Utilization

3.  Background.  FORMMS is a national migration system that provides the foreign materiel community with a common tool for managing the acquisition and inventory functional areas.  The FORMMS program addresses critical information requirements to assist in preventing redundancy in the Foreign Materiel Program (FMP) business process and implements DoD and regulated U.S. Code requirements for fiscal and acquisition management of foreign materiel.  FORMMS provides a standard automated system that is readily accessible, user friendly, and responsive to the needs of the individuals who acquire foreign materiel, maintain the inventory, and analysts who require information concerning a particular item.  The previous TO focused on delivery of a full operating capability (FOC) for the acquisition and inventory modules and standing up a production system on SIPRNET.  This SOW addresses the requirement to maintain the FOC application, move data between the SIPRNET and JWICS networks, and develop a robust training program for FORMMS users.

4.  Objectives.  The objectives of this SOW are:

· To maintain the Oracle forms for the acquisition and inventory modules

· To maintain the Verity application and collections for the user interface module

· To support data migration between two different networks

· To support user training on the FOC acquisition and inventory application

· To deliver a robust user training application and support initial user training

5.  Scope.  The work to be completed under this task order falls within the following areas:
· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 5 - Requirements Analysis
· Task Area 7 - Information and Knowledge Engineering
· Task Area 8 - Custom Application Development
6.  Specific Tasks.
Task 1 - Contract-Level and SOW Management.
Subtask 1 - Task Management.  The contractor will prepare a monthly status report and formally present it to the Government program manager.  The monthly status report will detail the work completed during the period 

Deliverables:
Program Work Breakdown Structure
Monthly Status Reports
Task 2 - FORMMS and Verity Maintenance.  The contractor shall plan to manage new software releases on a quarterly basis.  However, critical defects identified by user community and authorized by the TM shall be addressed as soon as possible.
Subtask 1 - Maintain Acquisition and Inventory Modules.  The contractor shall validate user-generated feedback, scope the resources necessary to implement the change requests, and apply the changes directed by the TM.  The contractor shall demonstrate the enhanced functionality to the TM and user community in a test environment prior to release to production.  The contractor shall update the PWBS and present a timeline identifying completion dates demonstrations scheduled.
Deliverable:
Quarterly Release of FORMMS Production Source Code
Subtask 2 - Maintain Verity User Interface.  The contractor shall validate user-generated feedback, scope the resources necessary to implement the change requests, and apply the changes directed by the TM.  The contractor shall demonstrate the enhanced functionality to the TM and user community in a test environment prior to release to production.  The contractor shall update the PWBS and present a timeline identifying completion dates demonstrations scheduled.

Deliverable:
Quarterly Release of Verity User Interface Production Source Code
Subtask 3 - Production Documentation and Source Code.  The contractor shall provide the documentation and software necessary to install and maintain the FOC application on a production database.  This documentation will include the: Entity Relation Diagram, Data Element Dictionary (Database Design Document), Data Definition Language, FORMMS Installation Documentation, System CONOPS and Business Rules, System Test Plan and Source Code.  The contractor shall maintain these documents on the FORMMS Home Page on JWICS and SIPRNET.

Deliverable:
Production Documentation
Task 3 - Database Administration Support.
Subtask 1 - Data Migration Support.  The contractor shall develop scripts to migrate the FORMMS database and Verity Collections from SIPRNET to JWICS.  The contractor shall assist the Government database administrators as required to assist in the data migration process between SIPRNET and JWICS.
Deliverable:
SIPRNET to JWICS Data Migration Scripts
Subtask 2 - Application and Data Support.  The contractor shall maintain user accounts and permissions in the FORMMS application (development, test, and production) and assist the Government database administrators as required.  The contractor shall deliver new software releases IAW the agreed upon NGIC CM procedures.
Task 4 - Scheduled Releases and Testing.
Subtask 1 - Quarterly Releases.  The contractor shall release a new version of the database each quarter.  The release will include production source code, release notes, and UAT procedures.  The release notes will address the new functionality and refer to the requirement or bug fix that caused the action.
Deliverables:
Quarterly Release Notes
UAT Procedures
Subtask 2 - Testing.  Prior to turning a new release over to the Government, the contractor shall load the new release in the test environment.  The users will have the opportunity to validate the fixes in the test environment.  The contractor will correct any deficiencies found during the UAT before turning the new release over to the Government.
Task 5 - Support User Training.
Subtask 1 - Onsite Training Support.  The contractor shall support user training in preparation for user acceptance testing and training at NGIC.

7.  Place of Performance.  The place of performance for this TO are the contractor and Government facilities.  The contractor’s facility will be within a fifteen (15) mile radius of the National Ground Intelligence Center Headquarters located at 2055 Boulders Road in Charlottesville, VA.  The contractor shall develop the application in Government provided spaces.  The contractor shall deliver new versions of the application to the designated Government facilities.  The contractor shall coordinate installation of new versions of the application with Government personnel in the designated Government facilities.  The contractor shall designate on site personnel to support operational maintenance requirements.  Coordination between Government and contractor personnel may take place in either contractor or Government facilities.  The contractor shall maintain a production version of the application at their location to support data migration and documentation.  The contractor should anticipate, at a minimum, three (3) one-day trips to the Washington, DC metropolitan area.  Additional travel may be added with approval of the Contracting Officer Representative.
8.  Period of Performance/Contract Type.  This is a Time-and-Materials (T&M) TO.  The period of performance is 588  calendar days (21 Feb 2003 - 30 Sep 2004 ).
9.  Delivery Schedule.
	Task/
Subtask
	Deliverable Title
	CDRL/DID
	Calendar Days After SOW Award

	1/1
	Monthly Status Reports
	Management
	5th Workday of Month

	2/1
	Quarterly Release of FORMMS Production Source Code
	Technical
	Quarterly

	2/2
	Quarterly Release of Verity User Interface Production Source Code
	Technical
	Quarterly

	2/3
	Production Documentation
	Technical
	Quarterly

	3/1
	SIPRNET to JWICS Data Migration Scripts
	Technical
	Draft 30, Final 60

	4/1
	Quarterly Release Notes
	Technical
	Quarterly

	4/1
	UAT Procedures
	Technical
	Quarterly

	Standard Distribution

1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil, and PMO

1 copy of the transmittal letter and the deliverable to the Primary TM


10.  Security.  The security level for this effort will be TOP SECRET/SCI/TK/G/HCS-P.  See attached DD Form 254, Contract Security Classification Specification.  All of the individuals working on site for this Task Order must e cleared at time of award.  The contractor’s facility must be accredited for SECRET storage and processing at award.
11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).

a.  GFE.  All GFE is currently available.  The Government shall provide meeting facilities for reviews to include rooms, projection equipment, and duplication of handouts.


b.  GFI.  The Government shall provide the procedures and requirements indicated below to support this TO.

· Task 2 - Subtask 1 and 2.  The FORMMS user community will provide feedback using the integrated feedback mechanism.  The FORMMS Functional Control Board (FCB) will prioritize feedback for the TM.  The TM will direct the contractor to work on designated priorities.

· Task 5.  The Government shall validate the UAT procedures for each quarterly release of the application.  These procedures will exercise the recent upgrades to FORMMS.  The Government TM shall coordinate and supervise the execution of the test.  After the test, the FCB shall document and prioritize a list of deficiencies.

· Task 6 - Subtask 1.  The FCB shall develop a users training manual and provide it to the Government TM to support this task.

12.  Accounting and Appropriate Data.  See Item 17 of the DD Form 1155, Order for Supplies or Services.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
The following have been added by full text:

DITCO Point of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contractor Point of Contact
Contractor Name:  Computer Sciences Corporation (CSC)

DUNS:  043991108

CAGE Code:  52939

Contractor POC:

E-Mail Address:

Phone Number:

Fax Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT
If payment is to be made via credit card, contact the Contracting Officer listed above.
(End of Summary of Changes)

