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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification adjusts the schedule for final deliverables by incorporating the attached, revised statement of work, dated 6 Oct 2004,

 for System Integration Management (SIM) Staff Support (Encore 00139.04), at no additional cost to the Government.

b.  The period of performance remains 399 calendar days (29 Sep 2003 - 31 Oct 2004).

c.  All other terms and conditions remain unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

6

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

12-Oct-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5006-0020

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference CSC letter dated October 6, 2004

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

12-Oct-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

COMPUTER SCIENCES CORPORATION

3160 FAIRVIEW PARK DRIVE

FALLS CHURCH VA 22042-4516

MR. BILL COX

FACILITY CODE

52939

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


Section SF 30 Block 14 Continuation Page
SUMMARY OF CHANGES
Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 6 Oct 2004 
	Contract Number:
	DCA200-02-D-5006

	Task Order Number:
	002004

	Encore Tracking Number:
	00139.04

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitors (TMs).

a.  Primary TM.
	Name:
	

	Organization:
	NGIC/IANG-IT-PL

	Address:
	2055 Boulders Road, Charlottesville, VA  22911

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	



b.  Alternate TM.
	Name:
	

	Organization:
	NGIC/IANG-IT-PL

	Address:
	2055 Boulders Road, Charlottesville, VA  22911

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  System Integration Management (SIM) Staff Support

3.  Background.  The concept of System Integration Management (SIM) was introduced to the Department of Defense (DoD) intelligence community in the mid-1980s.  It was, and continues to be, based upon the premise that effective administration of Information Technology (IT) assets must be performed with an enterprise perspective.  As introduced in the capstone document, the Department of Defense Intelligence Information System (DoDIIS) Enterprise Management Strategy (DEMS), the selection, acquisition and fielding of IT assets that consistently meet operational and fiscal demands depends on the institutionalization of a structured SIM process.  Over the past several years, elements of the DoD community have established positions and implemented mechanisms that make the adoption of a disciplined SIM methodology even more imperative.  The SIM methodology is used today by the DoD intelligence community to effectively manage DoDIIS and related DoD intelligence community improvements and to ensure interoperability with the operations community and to the war fighter.  The SIMO effort at NGIC focuses on common integration challenges among a variety of mission applications and infrastructure systems.

4.  Objectives.  The integration of new and upgrades of Intelligence Mission Applications (IMA) at the NGIC represents continuing steps forward in the DoD initiative of achieving an integrated and interoperable Defense Information Infrastructure (DII).  The introduction of these applications into the NGIC baseline will ensure the NGIC’s compliance with approved DoD architectures, guidelines and standards.  The NGIC Information Technology Directorate has determined the need to change how SIM information is used, disseminated and accessed.  The desire is to move from the traditional publication of hardcopy documents (i.e. Site Transition Plan) in order to improve the availability and currency of the information needed by management, planners and system administrators.  To this end, NGIC requires a web based documentation framework that links system information at all levels for each component of the baseline.  The contractor shall establish a web-based framework within which to conduct SIM activities.  The framework shall include the ability to store, catalogue, query and retrieve system documents.  The objectives of the TO are to provide management and planning support to the SIM initiative at the NGIC by:

· Supporting the design, development and maintenance of a web based documentation framework for NGIC core applications

· Providing technical planning and integration support to the NGIC SIM Office

· Providing technical and other staff assistance to the IT Planning Division

5.  Scope.  The contractor shall comply with the appropriate DoD-approved architectures, programs, standards and guidelines.  The scope of the work to be done under this TO falls within the following Encore Task Areas:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
6.  Specific Tasks.  This section describes the specific tasks that comprise this effort:

Task 1 - NGIC SIM Support.  The contractor shall analyze the baseline, objective and transition architectures to identify architecture issues at the enterprise level for the purpose of simplifying the technical infrastructure, reducing operations and maintenance cost, and making it simpler to use and maintain the infrastructure.  The contractor shall analyze the site architecture in order to identify functional and technical shortfalls, redundancies of functions and tools between systems/applications, inter-project/program and intra-project/program dependencies, and system impacts and work-arounds.  The contractor shall provide recommendations based on this analysis for functional and technical solutions.  The data collection will include, but not be limited to, program data (e.g., schedules, interface specifications, segment data, test results/materials, functional needs, hardware/software configuration, etc.) from available Government sources to support the NGIC SIMO.  The culmination of this analysis will be documented and provide the basis of the strategic planning information for the SIM web based framework.  As part of this requirement, the contractor shall develop a matrix that correlates these product descriptions with command, theater and national programs and initiatives.  Much of this information has historically been documented in the NGIC’s Site Transition Plan.

Deliverables:
SIM Site Integration IMA Documentation, NGIC SIM Web Reports
Program, Strategic Planning and Integration Matrix, NGIC SIM Web Reports
Task 2 - Configuration Management Support.  IT-PL Configuration Management performs many functions that enable effective planning and utilization of the NGIC IT infrastructure.  This task requires technical staff assistance in the analysis, gathering and maintenance of asset data needed for:

· Assisting in the planning, programming and budgeting for the NGIC IT Infrastructure.

· Preparing responses to CM data calls from higher headquarters, such as INSCOM or DCS G-2.

· Provide direct support to the NGIC Configuration Manager to maintain the Configuration Management of Software and Hardware (CMOSH) database.

· Supporting the NGIC’s technical issues, requirements and data maintenance of INSCOM’s Automated SIM Intelligence Database (ASID).  This includes requirement analysis and recommendations to automate the maintenance of ASID tables from existing NGIC CM data stores, such as CMOSH and SMS.  The contractor shall report on the status of the NGIC’s data as it relates to accuracy and currency.  The contractor will perform as the Action Officer (AO) duties for New IT Needs concerning ASID.

· Following the INSCOM CIO leadership, the NGIC is exploring the use of ASID as a means to publish IMA integration and transition data in an interactive web environment rather than the traditional hardcopy STP.  Analysis of ASID’s SIM capabilities is required to determine if it can or should be used by NGIC for SIM and other related functions.

Deliverables:
ASID/CMOSH Status Report, NGIC CM Reports
ASID SIM Support Evaluation Report, NGIC SIM Reports
7.  Place of Performance.  The places of performance for this TO are the:

· National Ground Intelligence Center Headquarters 2055 Boulders Road, Charlottesville, VA  22911-8318

· Intelligence and Security Command (INSCOM), Nolan Building, Fort Belvoir, VA
The contractor should anticipate, four (4) one-day trips between Charlottesville, VA and Fort Belvoir, VA to attend ASID training, requirements and technical meetings.

8.  Period of Performance/Contract Type.

a.  The period of performance for this TO is 399 calendar days (29 Sep 2003 - 31 Oct 2004).


b.  The contract type for this TO is time-and-materials (T&M).


c.  The security level for this effort is TOP SECRET/SCI.  Also see attached DD Form 254, Contract Security Classification Specification.

9.  Delivery Schedule.
	SOW Task#
	Deliverable Title
	Number/Format
	Calendar Days After TO Start

	1
	Monthly Status Reports
	Standard Distribution*
	Monthly - Oct, Nov, Dec 2003

	1
	Quarterly Status Reports
	Standard Distribution*
	Quarterly - Beginning Jan 2004

	2
	SIM Site Integration IMA Documentation
	SIM Web Framework Format
	290 Days (15 Jul 2004)

376  Days (8 Oct  2004)

	3
	SIM Integration Matrix
	SIM Web Framework Format
	290 Days (15 Jul 2004)

376  Days (8 Oct  2004)


	4
	ASID/CMOSH Status Reports
	Standard Distribution*
	120 Days

240 Days

360 Days

	5
	ASID SIM Evaluation
	Standard Distribution*
	215 Days


	*Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; 1 copy of the transmittal letter with the deliverable to the Primary and Alternate TM (frcolkj@ngic.army.mil and frmcibl@ngic.army.mil)


10.  Security.  The security level of the work to be performed under this task order is TOP SECRET/SCI.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  The Government will provide the contractor with office space, office equipment, office supplies, all hardware and software necessary to generate the products, access to all documentation associated with equipment, software and product requirements.  All GFE is currently available.  Workspaces and support services are currently available.  The Government will provide the contractor with a copy of MIL-STD-498 as guidance for the deliverables identified above.  Specific serial numbers will be provided at TO award, along with location and delivery method.

12.  Other Pertinent Information or Special Considerations.  Performance under this contract is enhanced through a functional understanding of U.S. Government and intelligence community SIM and CM methods and practices.


a.  Identification of Possible Follow-on Work.  This SOW supports the DoDIIS community SIM initiative.  It is possible that this task order will have follow-on task orders and that this task order may be modified during the current fiscal cycle if additional funding is available.


b.  Identification of Potential Conflicts of Interest (COI).  No conflicts of interest are anticipated under this effort.


c.  Identification of Non-Disclosure Requirements.  All information accessible to the contractor shall be construed as sensitive and proprietary to this effort and shall not be disclosed nor used outside of the TO effort.


d.  Packaging, Packing and Shipping Instructions.  The TM will accept delivery of documentation in electronic media, as provided for in Section D of the Encore contract.


e.  Inspection and Acceptance Criteria.  The TM must approve documentation resulting from this statement of work.

13.  
Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web-Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are met.  Functional Performance Criteria are the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
The following have been added by full text:

DITCO Point of Contact
Contracting Officer
Name:

Organization:  DISA/DITCO-Scott (PL8232)

Phone No.:

E-Mail:

Contractor Point of Contact
Contractor Name:  Computer Sciences Corporation (CSC)

DUNS:  043991108

CAGE Code:  52939

Contractor POC:

E-Mail Address:

Phone Number:

Fax Number:

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
CREDIT CARD METHOD OF PAYMENT
If payment is to be made via credit card, contact the Contracting Officer listed above.
(End of Summary of Changes)

