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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  The purpose of this modification is to incorporate changes to the attached, revised statement of work, dated 10 Mar 2004, for Modeling,

 Simulation and Analysis Support (00198.04).  Changes reflect a new Primary Task Monitor and Paragraph 6.7 - Task 7 Cost Analysis. 

 Northrop Grumman Information Technology proposal MSAD-04-017 (A4016) dated, 19 Mar 2004, is incorporated by reference.    

b.  The amount of the base period for this task order is increased by $94,951.51 from $806,136.31 to $901,087.82.  The total life cycle

 amount, including all option periods, is increased by $94,951.51, from $3,035,711.91 to $3,130,663.42.  

c.  The base period of performance is changed from 274 days (1 Jan 2004 - 30 Sep 2004)  to 305 days (1 Jan 2004 - 31 Oct 2004).  

 

d.  All other terms and conditions remains unchanged.

1. CONTRACT ID CODE

PAGE OF  PAGES

Y

1

11

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

31-Mar-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5010-0030

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

14-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Mutual agreement; reference NGIT proposal, dated 19 Mar 04.

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

04

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

31-Mar-2004

CODE

DISA/DITCO-SCOTT

2300 EAST DRIVE

SCOTT AFB IL 62225-5406

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

NORTHROP GRUMMAN INFORMATION TECHNOLOGY

7575 COLSHIRE DRIVE

MCLEAN VA 22102-7508

CYNTHIA SAKYI

FACILITY CODE

1V4D7

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $94,951.51, from $806,136.31 to $901,087.82.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $94,951.51, from $392,712.42 to $487,663.93.  The total cost of this line item has increased by $94,951.51 from $392,712.42 to $487,663.93.

Section C - Descriptions and Specifications
The following have been modified:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 10 Mar 2004 
	Contract Number:
	DCA200-02-D-5010

	Task Order Number:
	003004

	Encore Tracking Number:
	00198.04

	Follow-on to Encore Contract and Task Order Number:
	Not applicable


1.  Task Monitors (TMs).

a.  Primary TM.
	Name:
	

	Organization:
	Chief of Naval Operations (N815C)

	Address:
	2000 Navy Pentagon, Washington DC 20350-2000

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	



b.  Alternate TM.
	Name:
	

	Organization:
	Chief of Naval Operations (N815E5)

	Address:
	2000 Navy Pentagon, Washington, DC  20350-2000

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  Modeling, Simulation and Analysis Support

3.  Background.  This task supports the Navy Assessment Program research and evaluation of all Department of the Navy (DoN) warfighting, crisis response and support capabilities and vulnerabilities in order to develop the analyses (CNO Investment Strategy (IS), Mission Capability Packages (MCP), Joint Warfighting Capability Assessment (JWCA), and Quadrennial Defense review (QDR)) that will provide the Navy’s top leadership with ‘honest broker’ assessments required to ensure the Navy will have the ability to execute its role as defined by the National Military Strategy.  The OPNAV Assessments Division (N81) provides independent analyses and investment strategy recommendations in support of DoN programmatic decisions.  The Campaign Analysis and Modeling Branch (N816) conducts campaign analysis, modeling and simulation studies, and research and evaluation of all DoN warfighting and support capabilities including assessment of current capabilities and Combatant Commanders operational plans.  Northrop Grumman IT currently provides support to this division.  This task requires access to Planning, Programming, and Budgeting System (PPBS) data which is not to be disclosed outside of the Department of Defense (DoD) and other governmental agencies directly involved in the defense planning and resource allocation process.  Disclosure of PPBS information to Congress and the General Accounting Office (GAO) is covered by statute or other procedures.

4.  Objectives.  The contractor will research, evaluate and provide technical and analytic support for: 1) joint campaign analysis, 2) special studies and analyses including current Operational Commanders assessment of forces and CONOPS, 3) campaign development including approaches and tools, 4) Campaign Analysis Integrated Process Team, and 5) other meetings, briefings and training sessions as directed by N816.

5.  Scope.  Performance under this task order will support the entire range of activities undertaken to satisfy the organization's responsibilities for Modeling, Simulation, and Analysis of all DoN warfighting, crisis response, and support capabilities and vulnerabilities.  This includes providing IT solutions relating to technical, analytic, architectural, managerial, and process support functions.  Due to the dynamic nature of the support requirements of N81, influenced by factors ranging from internal changes to world events, specific taskings under this SOW will be defined in individual, detailed subtasks issued over the period of performance.  Applicable contract task areas are:

· Task Area 1 - Enterprise IT Policy and Planning
· Task Area 2 - Integrated Solutions Management
· Task Area 4 - Business Process Reengineering
· Task Area 5 - Requirements Analysis
· Task Area 7 - Information and Knowledge Engineering
· Task Area 8 - Custom Application Development
· Task Area 9 - Product Integration
· Task Area 10 - Test and Evaluation
· Task Area 11 - Licensing and Support
6.  Specific Tasks.  The Government will generate subtasks under this task order as each specific support requirement is identified and funding becomes available to address it.  Tasks 1 through 5 require both a technical/management proposal response and a price proposal response.  Tasks 6 through 8 require a technical/management proposal response, but no price proposal.

6.1  Task 1 - Joint Campaign Analysis.
· Subtask 1 - Research and develop DPG-based joint campaign scenarios and tactical situations.

· Subtask 2 - Research and develop analysis issues to include WMD, FORCEnet, C4ISR, SOF and other issues integral to the campaign.

· Subtask 3 - Research and develop “blue,” “red” and “green” force CONOPs.

· Subtask 4 - Research and develop campaign analysis assumptions and timelines.

· Subtask 5 - Research and develop force effectiveness measures and other capability characterization metrics (MOPs/MOEs).

· Subtask 6 - Assist in data collection and management activities.

· Subtask 7 - Conduct post-analysis of the campaign baseline and provide reports.

6.2  Task 2 - Current Operational Commanders Assessment of Campaigns and Forces.  Provide analytic support for capability-based analyses that assess the contribution of Naval systems and systems-of-systems to Joint warfighting capabilities, illuminate risk to Naval forces and inform the CNO’s investment strategy decisions.  Assess current operational forces employed by the Combatant Commander and develop comparative analysis for future forces.

6.3  Task 3 - Campaign Analysis including Approaches and Tools.  Research and evaluate current and future campaign analysis and M&S approaches and tools.  Evaluating specific modeling tools will require specialized training provided by N816.

6.4  Task 4 - Campaign Analysis Integrated Process Team (CAIPT).  Support the Campaign Analysis Branch in planning, preparing and conducting CAIPT.

6.5  Task 5 - Other Meetings, Briefings and Training Sessions as Directed by N816.  Support the Campaign Analysis Branch by planning, preparing, conducting and attending meetings (e.g. 2 and 3-Star Board of Director meetings), briefings and training sessions as directed in support of Tasks 1 through 4.

6.6  Task 6 - Licensing and Support.  In support of Tasks 6.1 through 6.5 above, the contractor may be required to acquire and operationally support hardware and software products required to satisfy performance of those tasks.  Activities under this task may include, but are not limited to the following:

6.6.1  Subtask 1 - Application Procurement and Installation.  Provide support services for all aspects of procuring and installing approved standard/common/ migration applications/systems/hardware/software.  Applications may be required to be integrated with existing infrastructure or built with new infrastructure.

6.6.2  Application Operations Support.  Provide systems operation support services to include technical and administrative support for standard/common/migration applications or systems.  Activities include application/system and network administration services, maintenance of documentation related to system and network operations, routine system problem identification and correction and Local Area Network (LAN) administration.  Deliverables (as required):

· Hardware and Software Products

· Hardware and Software Licenses

· Hardware and Software Maintenance Agreements

6.7  Task 7 - Cost Analysis.  The contractor  will be required to provide technical and analytic inputs involving 1) cost data for new and emerging platforms; 2) aviation, surface, subsurface, and ISR force structure issues (to include USN/ USMC integration, modernization, new procurement, required force levels and mix); and 3) Project future cost of various platform and new weapon system mixes.  The contractor shall serve as the “focal point” for the N81 Cost Analysis cell.  In this role, the contractor may be required to attend budget and cost meetings as the N81/00X cost cell representative.  This role also requires periodic reports to N81/N00X.  The contactor shall also assist the N815/N00X5 Branch Head in the long-term strategic vision of the capability requirements for the N815/N00X5 cost cell.  This long-term strategic plan will be coordinated with Task 16 (subtask 1 to 3).  The PPBE process also involves many budget related items other than cost.  The contractor will be required to assist in the collection, summarization, and dissemination to pertinent N81/N00X personnel of Programs Change Proposals (PCPs), Budget Change Proposals (BCPs), Program Decision Memorandums (PDMs), and Program Budget Decisions (PBDs).  The contractor may assist N81/N00X in other Budget/cost items to include the Independent Pricing Verification Team (IPVT), Summer Budget Reviews, Sponsor Program Proposals, and any cost/budget information in Program Sponsors briefings or acquisition documentation.  Cost analysis products  will be required to be delivered for each milestone in the POM process.

6.8  Task 8 - Knowledge Management System Development.
· Subtask 1 - Review and update electronic files and documents stored on network drives.

· Subtask 2 - Delete or archive out of date or superceded material.

· Subtask 3 - Restructure and maintain the network drive in order to easily locate electronic references and documents.

· Subtask 4 - Research and provide recommendations on how to develop a state-of-the-art Knowledge Management System for Campaign Analysis electronic material.

6.9  Task 9 - Campaign Analysis Website Maintenance.  Maintain Campaign Analysis classified and unclassified distribution lists, and maintain classified “Quick Place” Campaign Analysis website.

6.10  Task 10 - Joint Campaign Analysis Data Collection.  Assist in data collection and management activities for Naval, Joint and Coalition systems.  Data collection activities will include validation of system and system of systems performance and characteristics.  Assist in the updating and dissemination of Naval forces, unit and equipment data.

6.11  Task 11 - Assessments of Campaigns and Forces.  Develop briefing materials and provide analytic support for capability-based analyses that assess the contribution of Naval systems and systems-of-systems to Joint warfighting capabilities, illuminate risk to Naval forces and inform the CNO’s investment strategy decisions.

6.12  Task 12 - Other Analytical Support.  The contractor may be required to provide other analytical support to include: 1) operations analysis of the warfighting and supporting pillars of SEAPOWER 21, and 2) database development and knowledge repository for Navy’s Modeling, Simulation and Analysis efforts.

6.13  Task 13 - Meetings, Briefing and Training Sessions.  Support the Campaign Analysis Branch by planning, preparing, conducting and attending meetings (e.g. 2 and 3-Star Board of Director meetings), briefings and training sessions as directed.

6.14  Task 14 - Optimization/Capability-Based Analysis.  Develop an analytic methodology and optimization-based tool to support collection and processing capability tradeoffs between ISR assets, platforms and sensors.

Subtask 1 - Problem Definition.  Research problem domain for Sea Power 21 distributed networked sensor grid against a future MCO-2 scenario and identify key investment decisions and parameters affecting ISR collection plans to support deployed Naval forces.

Subtask 2 - Data Development.

· Identify data requirements for ISR asset matrix.  Navy is to provide data to support the optimization model, including sensor coverage, mix, revisit frequency, station time, and ground station processing performance for multi-INT sensors of interest.

· Identify potential data shortfalls.  Data shortfalls will be either filled with data provided by the Navy or the model will be adjusted to eliminate the aspects requiring the information.

· Provide interim and final report listing input data and assumptions used to support analysis.  Final report should include output data with analysis.  Analysis of results will be used to support future Naval Simulation System modeling runs.

Subtask 3 - Model Formulation.  Create and code an optimization model using GAMS/CPLEX.  Identify a minimum cost mix of ISR sensors and platforms to support the collection requirements for the MCO-2 scenario.

6.15 Task 15 - Operational Availability Support for Joint Campaign Analysis (COS 03).  Provide technical and analytic support for OPNAV participation in OSD Analytic Agenda, Operational Analysis studies and other requirements relating to Joint Campaign Analysis including: 1) coordinate Navy participation at various meetings, 2) organize Council of Captains meetings and facilitate discussion of OA and other key issues, 3) track, review, assess and address OSD Analytic Agenda issues for potential impact on Navy and action required, 4) attend meetings as directed, provide reports and illuminate key insights and decision opportunities.

Subtask 1 - OSD Analytic Agenda Technical Support.  Coordinate Navy participation at various meetings pertaining to the OSD Analytic Agenda.  Track, review, assess and address OSD Analytic Agenda issues for potential impact on Navy and action required.

Subtask 2 - Special Studies and Analyses.  Provide analytic/technical support for analyses that assess the contribution of Naval systems and systems-of-systems to Joint warfighting capabilities, illuminate risk to Naval forces and inform the CNO’s investment strategy decisions.

Subtask 3 - Other meetings and briefings as directed by N816.  Support the Campaign Analysis Branch by planning, preparing and facilitating Council of Captains meetings.  Attend other meetings or briefings as directed.  Provide reports and illuminate key insights and decision opportunities. 

6.16 Task 16 - Capability Analysis Group (CAG) Cost Assessment and Operations Analysis Media Support.  This task supports the Navy Assessment Program research, analysis and evaluation of all DoN warfighting, crisis response and support capabilities by providing operations analysis education and information to operations analysis specialists (both military and civilian) in the Department of the Navy.  Since N81/NOOX provides direct analysis to the CNO, it is critical that all analysts are well informed, and have access to quality analytical information.  This ability is critical in order to provide rigorous, well- balanced analysis.  The Capability Analysis Group (N00X), a new group within N81, provides independent analysis directly to the Chief of Naval Operations (CNO).  N00X’s analyses involve an even greater role, and must be well grounded, rigorous, and balanced.  N00X’s primary role is to produce quick-turn, independent analysis for CNO and N8, and to serve as the Navy’s lead for coordination of OSD/Joint Staff strategic guidance and studies.  The contractor shall provide an assessment of the development and long-term strategy of N00X’s cost cell.  Identify long-term cost implications of the Baseline force and/or POM programmatic decisions with respect to long-term affordability and balance.  The contractor will create, edit, and deliver high quality analytical data and education to all DoN personnel and affiliated personnel with an interest in Navy operations analysis.  This analytical material provides a resource for analysts to stay informed of the critical issues in the operation analysis community.

Subtask 1 - Evaluate the N00X Cost Cell Long-Term Strategy.

Subtask 2 - Assess N00X’s Capability to Provide Quick-Turn Assessments and Recommendations to the CNO.

Subtask 3 - Conduct a Requirements Analysis to Determine Standup of Full-Capability.

Subtask 4 - Develop and Maintain a Template for N00X’s OA Newsletter.

Subtask 5 - Analyze, Incorporate and Edit Articles Received from OPNAV N81/N00X.

Subtask 6 - Produce 3 Newsletters on Quarterly Basis for FY04.  The number of pages should range from 12-14 front and back with 2 colors if no additional charges are incurred, otherwise print entire newsletter in black and white.

Subtask 7 - Produce 10,000-10, 500 Copies of Each Edition.  The finished size: 8.5 X 11.

Subtask 8 - Insert Vellum Feedback Card in Each Letter and Print All Text in Black and White.

Subtask 9 - Affix Mailing Labels to Each Newsletter and Mail to Each Individual on Mailing List Provided by N81/N00X.

Subtask 10 - Distribute Newsletter No Later than 3 Weeks from Receipt of Signed Approved Copy Provided by N81.

Subtask 11 - Submit Any Additional Newsletters to N81.

7.  Place of Performance.  Work will be performed at the contractor’s site, at the Government offices of N81 (office area and IT equipment provided by N81) or at other locations as specified by the Government.  Periodic meetings and daily coordination and discussions may be conducted at contractor or Government facilities.  Travel within and outside CONUS may be required.  Actual expenses limited by the Federal Travel Regulations (FTR) and must be pre-approved by the TM.  The Task 16 place of performance is at a contractor facility, as required.

8.  Period of Performance.  This task order covers a base period and five one-year option periods.

8.1  Base Period.  The base period of performance is 305  calendar days (1 Jan 2004 - 31 Oct 2004 ).  The period of performance for Task 15 is 1 Jan 2004 - 30 Sep 2004.  The period of performance for Task 16 is through 30 Sep 2004.  The Task 6.7 period of performance is 1 Jul 2004 - 31 Oct 2004.

8.2  Option Years.  The period of performance for each of the option years is 365 days, beginning the day after the last day of the previous task order year.

8.3  Follow-on Work.  Follow-on work is anticipated for this task order, as described in Paragraph 12.

9.  Delivery Schedule.  The contractor shall provide support of Campaign Analysis in support of the PPBE process as it directly relates to Joint Campaign Development.  Support, analysis, risk assessment will be conducted along the same timeline comparing current Operational Commanders forces and Concept of Operations as they relate to modeling as follows:
	SOW Task#
	Deliverable Title
	Format
	Number
	Calendar Days After TO Start

	6.0
	Task Progress and Status Reports
	Contractor Determined
	1 copy to Contracting Officer, 2 copies to Task Monitors
	Quarterly by 15th Calendar Day

	6.1 thru 6.13
	Technical Briefings/Analysis Products
	Contractor Determined
	As Directed by the Government
	As Directed by the Government

	6.1 thru 6.5
	Develop CONOPS
	Contractor Determined
	As Directed by the Government
	Jan 2004

	6.1 thru 6.5
	Capability Planning Baseline Development.
	Contractor Determined
	As Directed by the Government
	Feb 2004

	6.1 thru 6.5
	ISCP integrated to the IPT
	Contractor Determined
	As Directed by the Government
	Feb 2004

	6.1 thru 6.5
	Excursion development
	Contractor Determined
	As Directed by the Government
	Jun 2004

	6.1 thru 6.5
	Current Capability/ Combatant Commander

· CONOPS

· FORCE assessment
	As Directed by the Government
	As Directed by the Government
	Jul 2004

	6.1 thru 6.5
	POM 08 development
	Contractor Determined
	As Directed by the Government
	Sep 2004

	6.6
	Hardware, Software; Hardware/Software Licenses; Hardware/Software Maintenance Agreements
	As Directed by the Government
	As Directed by the Government
	As Required by the Government

	
	
	
	
	

	6.7
	Cost Cell Status Report to N81/N00X
	As Directed by the Government
	As Directed by the Government
	As Required by Agent

	
	Platform/New Capabilities Cost Estimates
	As Directed by the Government
	As Directed by the Government
	As Required by Agent

	
	Cost Analysis Information for Designated Milestones in POM Process
	As Directed by the Government
	As Directed by the Government
	As Required by Agent

	
	Cost Cell Long Range Strategic Plan
	As Directed by the Government
	As Directed by the Government
	30 Jul 2004

	6.8 thru 6.9
	Restructure Network Drive
	As Directed by the Government
	As Directed by the Government
	Jan 2004

	6.9
	Redesign Campaign Analysis Website
	As Directed by the Government
	As Directed by the Government
	Feb 2004

	6.10
	PR07 Support
	As Directed by the Government
	As Directed by the Government
	Apr 2004

Jun 2004

Aug 2004

	6.14
	Candidate Model Formulation Description
	Contractor Determined
	As Directed by the Government
	Mod Award + 1 Month

	
	Proof of Principle

· Mathematical Formulation

· Model Database

· - Sample Output
	Contractor Determined
	As Directed by the Government
	Mod Award + 2 Months

	
	Model output from practical problem (e.g. POM06 issue)
	Contractor Determined
	As Directed by the Government
	Mod Award + 3 Months

	6.15
	Technical briefings, reports and analysis products
	Contractor Determined
	As Directed by the Government
	As Directed by the Government

	6.16
	Cost cell PowerPoint Briefing
	As Directed by the Government
	As Directed by the Government
	15 Days From Mod Award

	
	Status Report
	As Directed by the Government
	As Directed by the Government
	As Required by Agent

	
	Final Report
	As Directed by the Government
	As Directed by the Government
	30 Sep 2004

	
	Three (3) N81/N00X Newsletters to be published and mailed
	As Directed by the Government
	As Directed by the Government
	1st Newsletter - Feb 2004

2nd Newsletter - May 2004

3rd Newsletter - Sep 2004

	* Standard Distribution:  1 copy of the transmittal letter without the deliverable to the Contracting Officer at encore@scott.disa.mil; 1 copy of the transmittal letter with the deliverable to the relevant Task Monitor(s).


10.  Security.  This task includes handling classified data up to the TOP SECRET/SCI classification level.  All designated personnel working full time, on site within Government facilities must have the capability to hold TS/SCI, unless otherwise specified by the Government.  All other personnel working full-time onsite must maintain a minimum of SECRET clearance.  The Task 16 project is UNCLASSIFIED.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  The Government will provide onsite contractor personnel with office space, office supplies, hardware, software and communications access to accomplish the TO requirements.  The Government will provide available information as necessary.

12.  Other Pertinent Information or Special Considerations.

a.  Identification of Potential Follow-on Work.  It is anticipated that follow-on orders will be awarded within a five-year period following the initial period of performance.


b.  Identification of Non-Disclosure Requirements.  This task and related analysis/products are considered sensitive and shall not be disclosed/released to anyone outside of N81 without specific authorization from the N81 Task Study Monitor.


c.  Identification of Potential Conflicts of Interest (COI).  None noted at this time.

13.  Section 508 Accessibility Standards.  The following Section 508 Accessibility Standard(s) (Technical Standards and Functional Performance Criteria) are applicable (if box is checked) to this acquisition.

Technical Standards
 FORMCHECKBOX 
 1194.21 - Software Applications and Operating Systems

 FORMCHECKBOX 
 1194.22 - Web Based Intranet and Internet Information and Applications

 FORMCHECKBOX 
 1194.23 - Telecommunications Products

 FORMCHECKBOX 
 1194.24 - Video and Multimedia Products

 FORMCHECKBOX 
 1194.25 - Self-Contained, Closed Products

 FORMCHECKBOX 
 1194.26 - Desktop and Portable Computers

 FORMCHECKBOX 
 1194.41 - Information, Documentation and Support

The Technical Standards above facilitate the assurance that the maximum technical standards are provided to the Offerors.  Functional Performance Criteria is the minimally acceptable standards to ensure Section 508 compliance.  This block is checked to ensure that the minimally acceptable electronic and information technology (E&IT) products are proposed.

Functional Performance Criteria
 FORMCHECKBOX 
 1194.31 - Functional Performance Criteria

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $94,951.51, from $806,136.31 to $901,087.82.

CLIN 0001.  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $94,951.51, from $392,712.42 to $487,663.93.

The following have been added by full text:

Additional Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
N0003904MPFK5AB
$392,712.42

0002
N0003904MPFK3AG (Mod 01)
$164,575.89

0003
N0003904MPFK5AF (Mod 02)
$179,191.14

0004
N0003904MPFK5AG (Mod 03)
$69,656.86

0001
N0003904MPFK5AH (Mod 04)
$94,951.51
Task Order Total
$901,087.82
(End of Summary of Changes)

