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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

a.  This modification replaces FAR Clause 52.227-12 with FAR Clause 52.227-11, adds DFARS Clauses 252.227-7013 Alt I and

 252.227-7014 Alt I, and incorporates various changes in the attached, revised statement of work, dated 13 Sep 2004, for Alternative Target

 Laucher.  ASI's proposal, Number 04-ASI-274.01, dated 22 Sep 2004 and revised 28 Sep 2004, is incorporated by reference.  

b.  The total task order is increased by $223,415.64, from $653,551.80 to $876,967.44.  

c.  The period of performance remains unchanged (15 Jul 2004 - 14 Jan 2005).

d.  All other terms and conditions remain unchanged.  

1. CONTRACT ID CODE
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1
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

29-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

DCA200-02-D-5005-0030

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

13-Mar-2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

FAR52.243-3 - Changes - Time-and-Material or Labor-Hour (SEP 2000)

E. IMPORTANT:   Contractor

X

is not,   

is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

29-Sep-2004

CODE

DISA/DITCO-SCOTT

PO BOX 25857

SCOTT AFB IL 62225

HC1013

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

ANALYTICAL SERVICES INC

689 DISCOVERY DRIVE SUITE 300

HUNTSVILLE AL 35806-2801

MARY GRIFFITH

FACILITY CODE

0Z229

CODE

encore@scott.disa.mil

EMAIL:

TEL:

MARK S. SCHNEIDER / CONTRACTING OFFICER


SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES
Section A - Solicitation/Contract Form
The total cost of this task order was increased by $223,415.64, from $653,551.80 to $876,967.44.

Section B - Supplies or Services and Prices
CLIN 0001.  The unit price amount has increased by $223,415.64, from $653,551.80 to $876,967.44.  The total cost of this line item has increased by $223,415.64, from $653,551.80 to $876,967.44.

Section C - Descriptions and Specifications
The following have been added by full text:

ENCORE TASK ORDER (TO) STATEMENT OF WORK (SOW)
as of 13 Sep 2004 
	Contract Number:
	DCA200-02-D-5005

	Task Order Number:
	003001

	Encore Tracking Number:
	00274.01

	Follow-on to Encore Contract and Task Order Number:
	DCA200-02-D-5005/0027


1.  Task Monitors (TMs).
a.  Primary TM.
	Name:
	

	Organization:
	PEO STRI, PM ITTS Targets Management Office

Attn:  SFAE STRI-PMITTS-Q

	Department of Defense Activity
Address Code (DODAAC):
	W8009B

	Address:
	Building 3203, Hercules Road

Redstone Arsenal, AL  35898-7458

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


b.  Alternate TM.
	Name:
	

	Organization:
	PEO STRI, PM ITTS Targets Management Office

Attn:  SFAE STRI-PMITTS-Q

	DODAAC:
	W8009B

	Address:
	Building 3211, Hercules Road

Redstone Arsenal, AL  35898-7458

	Phone Number:
	

	Fax Number:
	

	E-Mail Address:
	


2.  Task Order Title.  Alternative Target Launcher

3.  Background.  This task was brought to us by an Encore partner and is a continuation of work currently being accomplished by Analytical Services Inc.  The current and planned Subscale Aerial Targets (SSATs) use Rocket-Assisted Take-Offs (RATOs) for reliable launch capability.  The SSATs, which currently utilize RATOs, are: MQM-107 and BQM-34. In addition, AFSAT will utilize RATO technology when fielded.
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FSAT
The RATO Motors currently in use are being procured from Naval Surface Warfare Center, Indian Head Division.  Under the current contract, there is an 18-month lead-time for these motors at a cost of $8,300 per motor.  Inquires indicated that there are other automated technologies for launching targets.  The objective of the Alternative Target Launcher Project is to assess the potential for utilizing alternative means for launching subscale targets.

4.  Objectives.  The Alternative Target Launcher Program will investigate the use of alternative concepts for launching subscale targets into flight. Independent automated launcher concepts have been developed as part of DoD-funded research projects with the University of North Dakota,  North Dakota State University and S&S Power, Inc.  The objective of this study is to mature these concepts using modeling and simulation techniques to determine their feasibility for use as target launchers.  These launcher concepts are designed to provide affordable alternatives to the Rocket Assisted Take-Off technology currently used for launching subscale targets.  The contractor shall evaluate the potential for integrating this automated technology into the . McGreggor Range at Ft. Bliss.  This integration effort will include, systems analysis, design, modeling and simulation, prototyping, and control software architecture development and  integration solutions and testing.  Activities will include cost estimation, requirements analysis, benefit/cost analysis, recommending courses of action, oversight of sub-contractor activities, participating with the government in conferences with potential suppliers, preparation of reports/briefings and other actions necessary to support the government in the decision making process.  The following is a description of the launcher technologies to be evaluated:


a.  Launcher Concept 1 - Flywheel Design.  This design is comprised of a large flywheel coupled to a take-up spool.  The flywheel is initially spun up by a 25-50 HP electric motor to store energy for the launch cycle. This energy is then transferred to the take-up spool to achieve the desired acceleration profile to achieve launch velocity for the aerial target.


b.  Launcher Concept 2 - Hydraulic Cylinders.  This design consists of 24 hydraulic cylinders and their associated accumulators ganged together mechanically to pull a drive cable through a series of sheaves to provide sufficient mechanical advantage to accelerate the aerial target to launch velocity.  .  A variable-size orifice device known as a valvistor controls expansion of the hydraulic cylinders.

c.  Launcher Concept 3 - Pneumatic Launcher.  This design consists of a rail/cart combination based on existing roller coaster technology currently available.  This concept utilizes a pneumatic engine as the means of propulsion for launching the targets.
5.  Scope.
· Task Area 2 - Integrated Solutions Management
· Task Area 5 - Requirements Analysis
· Task Area 6 - Market Research and Prototyping
· Task Area 8 - Custom Application Development
· Task Area 9 - Product Integration
· Task Area 10 - Test and Evaluation
6.  Specific Tasks.  The Alternative Target Launcher Program consists of the following specific tasks:


a.  Concept #1 - Flywheel Design.

· Complete the design and engineering of the drive system, brake and winch system, and cooling and actuation system.  Develop detailed, contractor format drawings.

· Analyze the safety, manufacturing, cost and logistics issues associated with the concept.

· Based on the results of a and b, determine the feasibility of using this technology for launching subscale targets.

· The project team formed to accomplish the program tasks for Concept #1 consists of the PMITTS TMO, ASI Inc, North Dakota State University, Midwest Brake, the Aviation and Missile Research, Development, and Engineering Center (AMRDEC), and Air Force/Navy participants.


b.  Concept #2 - Hydraulic Cylinders.

· Fabricate a half-size, version of the hydraulic power concept for testing and proof-of-concept.  Complete all drawings for the half-size concept.

· Analyze the safety, manufacturing, cost and logistics issues associated with the concept.

· Develop drawings/specifications for the full-size hydraulic power system.

· Perform testing of the half -size prototype.

· Analyze and document test results.

· Determine the feasibility of using this technology for launching aerial targets.

· Modify hydraulic system to incorporate pressure transducer, flange assemblies, and other associated electronic controls

· Provide for range safety and housing of integrated controls to accept and transmit information data between control center and launch site for use during testing
· The project team formed to accomplish the program tasks for Concept #2 consists of the PMITTS TMO, ASI Inc, University of North Dakota, and Kringstad Ironworks Inc., and Air Force/Navy participants.


c.  Concept # 3: Pneumatic Launch System

· Proof of Concept design for pneumatic launcher.  This effort includes design, analysis, modeling and simulation and documentation of:  (1)  The pneumatic launcher subsystem, (2)  Launch rail subsystem, and (3)  Trolley subsystem

· Provide Cost estimates for each individual subsystem

· The project team formed to accomplish the program tasks for Concept #3 consists of the PMITTS TMO, ASI Inc, ARI Inc, and S&S Power Inc.


d.  Rail Design/Construction.

· Determine possible sites for the rail launcher at Ft. Bliss (McGregor Range).

· Develop appropriate environmental compliance documentation.

· Perform site surveys and determine the optimum site.

· Develop site drawings/plans and cost estimates for construction of the rail launcher.

· The project team formed to accomplish the rail design/construction tasks consists of the PMITTS TMO, support contractors, AMCOM Environmental Office, AMRDEC, Fort Bliss Plans and Services Division, Fort Bliss Environmental Office, Army Corps of Engineers, and Air Force/Navy participants.

7.  Place of Performance.  The majority of work will be performed at the contractor’s sites.  Some travel will be required.
8.  Period of Performance.  The period of performance is 184 calendar days (15 Jul 2004 - 14 Jan 2005).

9.  Delivery Schedule.
· 
· Concept Design Reports - 31 Oct 2004

· Launcher Concept Selection - 31 Dec 2004

10.  Security.  This work is UNCLASSIFIED.

11.  Government-Furnished Equipment (GFE)/Government-Furnished Information (GFI).  No Government-furnished equipment or information will be required in support of this task.

12.  Other Pertinent Information.

a.  Identification of Possible Follow-on Work.  At the completion of launcher concept evaluation, a full-up target launcher system will be developed in FY05.


b.  Potential Conflicts of Interest.  There is no known potential for conflict of interests resulting from this work.


c.  Identification of Non-disclosure Requirements.  There is no known requirement to execute non-disclosure agreements for this work.


d.  Packaging, Packing and Shipping Instructions.  Deliverables shall be delivered to the Task Monitor at the address in Paragraph 1 above.

13.  Section 508 Accessibility Standards.  Not applicable.

14.  Functional Performance Criteria.  No specific performance criteria are established for these target launcher concepts.  They will be examined and evaluated for suitability by Government personnel.

Section G - Contract Administration Data
Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $876,967.40, from $0.00 to $876,967.40.

Contract Level Funding:  AA: 97X4930.5F20 000 C1013 0 068142 2F 255011 was increased by $876,967.40 from $0.00 to $876,967.40.

The following have been added by full text:

Accounting and Appropriation Data
AA:  97X4930.5F20 000 C1013 0 068142 2F 255011

AMOUNT:  $876,967.44
CLIN/SubCLIN
Purchase Request Number
Obligated Amount

0001
ATEC04009
$653,551.80

0001
ATEC04009 (Mod 01) Increase
$223,415.64
Total Task Order Amount
$876,967.44
DITCO Points of Contact
Contracting Officer
Contract Specialist
Contractor Point of Contact
Contractor Name:  Analytical Services, Inc. (ASI)

DUNS:  839422763

CAGE Code:  0Z229

Contractor POC:  Mary Griffith

E-Mail Address:  Griffith@asi-hsv.com
Phone Number:  (256) 890-0083, ext 142

Fax Number:  (256) 890-0242

Electronic invoices may be sent to:
invoicereceipt@scott.disa.mil
Questions regarding invoices may be directed to (618) 229-9228.  Vendors may check the status of invoices at the following web site:

http://www.dfas.mil/money/vendor
Section I - Contract Clauses
The following have been added by reference:

	52.227-11
	Patent Rights--Retention by the Contractor (Short Form)
	JUN 1997
	

	252.227-7013 Alt I
	Rights in Technical  Data--Noncommercial Items (Nov 1995) - Alternate I
	JUN 1995
	

	252.227-7014 Alt I
	Rights in Noncommercial Computer Software and Noncommercial Computer Software Documentation (Jun 1995) - Alternate I
	JUN 1995
	


(End of Summary of Changes)

